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Executive Summary 
 
 
Introduction 
 
The National Planning Policy Framework (NPPF) requires local authorities to identify and update 
annually a supply of specific deliverable sites sufficient to provide a minimum of five years’ worth 
of housing against their housing requirement set out in adopted strategic policies, or against 
their local housing need where the strategic policies are more than 5 years old.1 

 
The supply of specific deliverable sites should in addition include a buffer (moved forward from 
later in the plan) period of: 

a) 5% to ensure choice and competition in the market for land; or 
b) 10% where the local planning authority wishes to demonstrate a five year supply 

of deliverable sites through an annual position statement or recently adopted 
plan, to account for any fluctuations in the market during that year; or 

c) 20% where there has been significant under delivery of housing over the previous 
three years, to improve the prospect of achieving the planned supply2 

 
This Five Year Housing Land Supply Statement sets out the housing completions at 31 March 
2021 and the supply of deliverable sites for the subsequent five year period 1 April 2021 to 31 
March 2026. 
 
The meaning of ‘deliverable’ is set out in the Glossary of the NPPF.  This states: 
 

“To be considered deliverable, sites for housing should be available now, offer a 
suitable location for development now, and be achievable with a realistic prospect that 
housing will be delivered on the site within five years. In particular: 
a) sites which do not involve major development and have planning permission, 

and all sites with detailed planning permission, should be considered 
deliverable until permission expires, unless there is clear evidence that homes 
will not be delivered within five years (for example because they are no longer 
viable, there is no longer a demand for the type of units or sites have long term 
phasing plans). 

b)  where a site has outline planning permission for major development, has been 
allocated in a development plan, has a grant of permission in principle, or is 
identified on a brownfield register, it should only be considered deliverable 
where there is clear evidence that housing completions will begin on site within 
five years.” 

(NPPF, Annex 2: Glossary, page 66) 
 
It is clear that deliverable means that sites should be realistically capable of being delivered 
within the next five years.  It does not require certainty of delivery. 
 
This interpretation was confirmed in the judgement; St Modwen Developments Ltd v Secretary of 
State for Communities and Local Government) (October 2017) in paragraph 38: 

 
1 NPPF, paragraph 74. 
2 NPPF, paragraph 74. 
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“Deliverability is not the same thing as delivery.  The fact that a particular site is 
capable of being delivered within five years does not mean that it necessarily will be.  
For various financial and commercial reasons, the landowner or house builder may 
choose to hold a site back.  Local planning authorities do not control the housing 
market.  The NPPF recognises that.” 
(St.Modwen v. SoSCLG, paragraph 35) 
 
“Sites may be included in the five year supply if the likelihood of housing being 
delivered on them within the five year period is no greater than a “realistic prospect” 
– the third element of the definition in footnote 11.  This does not mean that for a 
site properly to be regarded as “deliverable” it must necessarily be certain or 
probable that housing will in fact be delivered upon it, or delivered to the fullest 
extent possible, within five years.”  
(St.Modwen v. SoSCLG, paragraph 38). 

 
Whilst the judgement was made with reference to a previous version of the NPPF, March 2012, 
the key term ‘realistic prospect’ is unchanged in the revised NPPF. 
 
COVID-19 Pandemic 
 
At the beginning of the COVID-19 pandemic in late March/April 2020, the majority of sites closed 
down for an average period of three months. In response, the council chose at that time to 
resurvey landowners/developers. Since then, experience within the borough is that sites have 
continued to remain operational and delivery has continued at the levels experienced prior to the 
pandemic. The assessment is thereby realistic, taking into account opinion on the impacts of the 
covid pandemic in the consideration of realistic prospect.  
 
Monitoring Requirement 
 
The government introduced a standard method for calculating Local Housing Need (LHN) and a 
Housing Delivery Test alongside the revised NPPF.  

At 31 March 2021, LHN calculates as 768 homes per annum.  Performance against the Housing 
Delivery Test requires the council to apply the standard additional buffer of 5%, having delivered 
200% of the required homes over the preceding 3 years. 
 
The council’s decision to assess the five year housing land supply position against Local Housing 
Need does not indicate that the strategy established by the Core Strategy is out of date.  It simply 
reflects that the outcome of the standard method is higher than the adopted housing 
requirement within the Core Strategy.  The strategy established by the Core Strategy is fully 
meeting the housing delivery requirements set out in the NPPF, and is therefore consistent with 
the NPPF. 
 
Sources of Land Supply 
 
Sources of land supply used to calculate the five year land supply position include: 

• Large site delivery (sites delivering 10 or more dwellings (net)) 
• Small site delivery (sites delivering 9 dwellings or less (net) including windfall allowance) 
• An allowance for unidentified large sites (windfall) 
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The council’s assessment of deliverability is based on robust analysis, utilising information from 
landowners/developers and the council’s knowledge of the proposed development and specific 
knowledge regarding the site.  This ensures there is a realistic prospect that the projected 
housing will be delivered within the five year period.  The council’s approach complies with 
government planning practice guidance. 
 
Five year land supply position at 31 March 2021 
 
At 31 March 2021, the council can demonstrate a 5.10 year housing land supply against the LHN 
of 768 dwellings plus 5% buffer.  
 
The existence of a five year supply is not reliant on developments granted contrary to the strategy 
established by the Core Strategy, for example housing built outside of development limits and 
allocations. 
 

Housing land supply at 31 March 2021 (LHN 768, 5% buffer) 
 
Housing need at 768 homes per annum  
01/04/2021 – 31/03/2026 
 

3,840 

Housing requirement plus 5% buffer for period 
01/04/2021 – 31/03/2026 
 

4,032 

Annual rate for 5 year requirement plus 5% buffer 
 806 

Total deliverable housing supply for period  
01/04/2021 – 31/03/20263 
 

4,115 

Total deliverable housing supply in years for period  
01/04/2021 – 31/03/2026 
 

5.10 

 
Since the council can demonstrate a five year supply of deliverable sites at 31 March 2021, the 
presumption in favour of sustainable development as outlined in NPPF paragraph 11, does not 
apply.  Further, and notwithstanding the presumption in favour of sustainable development, the 
fact that the council can demonstrate a five year supply shows there is no compelling pressure by 
reason of unmet housing need which requires adopted planning policies to be overridden. 
 
 

 
3 See Table 4.2 
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1 Introduction 
 
1.1 The National Planning Policy Framework (NPPF), July 2021, requires local authorities to 

identify and update annually a supply of specific deliverable sites sufficient to provide a 
minimum of five years’ worth of housing against their housing requirement set out in 
adopted strategic policies, or against their local housing need where the strategic policies 
are more than 5 years old.4 
 

1.2 The supply of specific deliverable sites should in addition include a buffer (moved forward 
from later in the plan period of: 

a) 5% to ensure choice and competition in the market for land; or 
b) 10% where the local planning authority wishes to demonstrate a five year supply 

of deliverable sites through an annual position statement or recently adopted 
plan, to account for any fluctuations in the market during that year; or 

c) 20% where there has been significant under delivery of housing over the previous 
three years, to improve the prospect of achieving the planned supply5 

 
1.3 This Five Year Housing Land Supply Statement sets out the housing completions at 31 

March 2021 and the supply of deliverable sites for the subsequent five year period 1 April 
2021 to 31 March 2026. 

 

The meaning of deliverable 

 
1.4 It is important at the outset to understand the meaning of ‘deliverable’. 

 
1.5 The meaning of ‘deliverable’ is set out in the Glossary of the NPPF.  This states: 
 

“To be considered deliverable, sites for housing should be available now, offer a 
suitable location for development now, and be achievable with a realistic prospect that 
housing will be delivered on the site within five years. In particular: 
a) sites which do not involve major development and have planning permission, 

and all sites with detailed planning permission, should be considered 
deliverable until permission expires, unless there is clear evidence that homes 
will not be delivered within five years (for example because they are no longer 
viable, there is no longer a demand for the type of units or sites have long term 
phasing plans). 

b) where a site has outline planning permission for major development, has been 
allocated in a development plan, has a grant of permission in principle, or is 
identified on a brownfield register, it should only be considered deliverable 
where there is clear evidence that housing completions will begin on site within 
five years (NPPF, Annex 2: Glossary, page 64) 

 
1.6 For sites with detailed planning permission, and small sites with outline planning 

permission, the government guidance is clear that these should be assessed as being 

 
4 NPPF, paragraph 74. 
5 NPPF, paragraph 74. 
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deliverable unless there is specific evidence to the contrary.  Without such evidence, a 
decision taker should not reach another conclusion. 
 

1.7 For sites with outline planning permission, specific evidence is required.  It should be 
noted however that the need for specific evidence falls under the umbrella of a “realistic 
prospect”. 
 

1.8 It is clear that deliverable means that sites should be realistically capable of being 
delivered within the next five years.  It does not require certainty of delivery. 

 
1.9 The fact that deliverability does not mean certainty was confirmed in the judgement; St 

Modwen Developments Ltd v Secretary of State for Communities and Local Government) 
(October 2017) in paragraph 38: 

 
“Deliverability is not the same thing as delivery.  The fact that a particular site is 
capable of being delivered within five years does not mean that it necessarily will be.  
For various financial and commercial reasons, the landowner or house builder may 
choose to hold a site back.  Local planning authorities do not control the housing 
market.  The NPPF recognises that.” (St.Modwen v. SoSCLG, paragraph 35) 
 
“Sites may be included in the five year supply if the likelihood of housing being 
delivered on them within the five year period is no greater than a “realistic prospect” 
– the third element of the definition in footnote 11.  This does not mean that for a 
site properly to be regarded as “deliverable” it must necessarily be certain or 
probable that housing will in fact be delivered upon it, or delivered to the fullest 
extent possible, within five years.”  (St.Modwen v. SoSCLG, paragraph 38). 

 
1.10 Whilst the judgement was made with reference to a previous version of the NPPF, 

published March 2012, the key term ‘realistic prospect’ is unchanged in the current 
version. 

Evidence of deliverability 

 
1.11 The Planning Practice Guide: Housing supply and delivery at paragraph 007 (Paragraph 

007, Reference ID: 68-007-20190722) provides additional guidance on deliverability 
stating that evidence may include: 
 

• Current planning status – for example, on larger scale sites with outline or 
hybrid permission how much progress has been made towards approving 
reserved matters, or whether these link to a planning performance agreement 
that sets out the timescale for approval of reserved matters applications and 
discharge of conditions; 

• Firm progress being made towards the submission of an application – for 
example, a written agreement between the local planning authority and the 
site developer(s) which confirms the developers’ delivery intentions and 
anticipated start and build-out rates; 

• Firm progress with site assessment work; or 
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• Clear relevant information about site viability, ownership constraints or 
infrastructure provision, such as successful participation in bids for large-
scale infrastructure funding or other similar projects. 

 
1.12 Benchmarking lead-in times and build-out rates against comparable developments can 

also provide a useful point of reference as to what is realistically achievable, particularly 
where no information has been supplied by the site owner / developer.  
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2 Monitoring Requirement 
 
2.1 This section sets out the basis against which the council calculates the five year housing 

land supply position. 

Housing Requirement 

 
2.2 The NPPF requires local authorities to identify and update annually a supply of specific 

deliverable sites sufficient to provide a minimum of five years' worth of housing against 
their housing requirement set out in adopted strategic policies, or against their local 
housing need where the strategic policies are more than 5 years old.  Local Housing Need 
(LHN) is calculated using a standard method set out in national planning practice 
guidance. 
 

2.3 The Wokingham Core Strategy local plan was adopted in 2010 with the Managing 
Development Delivery local plan adopted in 2014, therefore the housing requirement 
against which the five year housing land supply assessment is the LHN calculated by the 
standard method. 
 

2.4 The council’s decision to assess the five year housing land supply position against LHN 
does not indicate that the strategy established by the Core Strategy local plan is out of 
date.  It simply reflects that the outcome of the standard method is higher than the 
adopted housing requirement within the Core Strategy local plan.  The strategy 
established by the Core Strategy local plan is fully meeting the housing delivery 
requirements set out in the NPPF, and is therefore broadly consistent with the NPPF. 

 
2.5 The government introduced a standard method for calculating LHN alongside the NPPF. 

using the household growth, as advised by the 2014-based sub-national household 
projection, and applying an affordability adjustment.  To limit increases there is a 
potential cap dependant on the status of relevant strategic policies for housing.  A 35% 
uplift is then applied for those urban local authorities in the top 20 cites or urban centres.  
Under the standard method it is not necessary to factor in previous levels of under 
delivery into the calculation of LHN, since any such under delivery will be reflected in the 
affordability adjustment.  This is confirmed in the government Planning Practice Guide: 
Housing and economic need assessment, which states: 
 
“The National Planning Policy Framework expects strategic policy-making authorities to 
follow the standard method in this guidance for assessing local housing need. 
 
“The standard method uses a formula to identify the minimum number of homes 
expected to be planned for, in a way which addresses projected household growth and 
historic under-supply.” 
(Paragraph 002; Reference ID 2a-002-20190220) 
 

2.5 This is further confirmed by the later statement: 
 
“The affordability adjustment is applied to take account of past under delivery.  The 
standard method identified the minimum uplift that will be required and therefore it is 
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not a requirement to specifically address under-delivery separately.” 
(Paragraph: 011 Reference ID: 2a-011-20190220) 

2.6 At 31 March 2021, LHN for Wokingham Borough calculates as 768 dwellings per annum.  
The detailed calculation is set out in Appendix 1– Local Housing Need and the Housing 
Delivery Test Calculations. 

Buffer 

 
2.7 The NPPF requires that the supply of specific deliverable sites should in addition to LHN 

include a buffer (moved forward from later in the plan period) of : 

a) 5% to ensure choice and competition in the market for land; or 

b) 10% where the local planning authority wishes to demonstrate a five year supply of 
deliverable sites through an annual position statement or recently adopted plan, to 
account for any fluctuations in the market during that year; or 

c) 20% where there has been significant under delivery of housing over the previous 
three years, to improve the prospect of achieving the planned supply.6 

 
2.8 The question of significant under delivery of housing is informed against the Housing 

Delivery Test.  This defines significant under delivery as below 85% of the housing 
requirement7, over the previous three years.  

 
2.9 For completeness, the Housing Delivery Test replaces the previous reference to 

‘persistent under delivery’ in the March 2012 version of the NPPF. 
 
2.10 The government published the latest outcome of the Housing Delivery Test for all local 

planning authorities in January 2021.  The performance of Wokingham Borough was 
200%.  Wokingham Borough Council is required therefore to apply the 5% buffer to LHN 
for the purposes of calculating the five year housing land supply position. This builds on 
the 2018 and 2019 results of the Housing Delivery Test, where the performance of 
Wokingham Borough Council was 157% and 175% respectively. Together, these results 
provide very clear evidence of strong housing delivery. 

 
Housing Delivery Test measurement8 

 
Year Number of homes required Number of homes 

completed 
2017/18 586 1,528 
2018/19 864 1,284 
2019/20 736 1,555 
Total 2,186 4,367 

 
6 See NPPF, paragraph 74. 
7 See NPPF, footnote 41, page 21. 
8 Figures take account of net changes in communal accommodation in addition to dwellings. 
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3 Sources of Housing Supply 
 
3.1 This section provides an explanation of the sources of land supply that form part of the 

monitoring of the five year land supply position. 

Large site delivery 

 
3.2 Large sites are defined as sites delivering 10 dwellings (net) or more.  The majority of 

large sites comprise sites have been allocated within the development plan or have been 
granted outline or full planning permission.  Where evidence supports, sites which do not 
have planning permission may be included, for example a site with a resolution to grant 
planning permission may be considered deliverable depending on the individual 
circumstances.  This type of resolution is most commonly used where a legal agreement, 
i.e. a Section 106 agreement is required to be finalised.  Allocations and sites where the 
developer is actively progressing towards a planning application may also be included. 

 
a) Engagement 

 
3.3 Analysis of the delivery of large sites is undertaken within a framework of engagement 

with the developer / landowner. 
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Table 3.1 Engagement activities with developer / landowner 

 
 

 
3.4 The council considers information on delivery provided by the landowner / developer as 

the most robust source and uses this as the starting point for considering what might 
reasonably be delivered within the five year period.  In all instances, the council 
scrutinises the information, comparing it to historic delivery rates for development within 
Wokingham Borough, its knowledge of the developer, its knowledge of the proposed 
development and the specific information regarding the individual site.  Where necessary, 
the council will adjust the projected delivery to remove any overly optimistic or pessimistic 

 
9 A dwelling is defined as being ‘under construction’ from when the footings are in place, until the point the 
dwelling is habitable. 

Engagement 
activity 

Descriptions 

Correspondence Letters and/or emails requesting completion and projected 
delivery information is sent to the developer / landowner for all 
large sites with planning permission or a resolution to grant 
planning permission. 
 

Site visits Visits are made to all sites, including all large sites, with planning 
permission to ascertain whether development has commenced or 
been completed.  Where the site is under construction9 
information is sought from the site manager regarding the total 
number of completions and the anticipated delivery of further 
dwellings. 
 

Delivery Team A specialist Delivery Team has been established by the council to 
deal with the Strategic Development Locations (SDLs) allocated 
through the adopted Core Strategy.  A dedicated officer is 
appointed to each SDL.  The officer is in weekly contact with the 
developer / landowner and can provide up-to-date information on 
anticipated delivery. 
 

Town Centre 
Team 

A specialist Delivery Team has been established by the council to 
advance regeneration projects within Wokingham town centre.  
Officers have ongoing contact with key developers and 
landowners and can provide up-to-date information on 
anticipated delivery. 
 

Development 
Management 
Team 
 

 

The council’s Development Management Team deals with sites 
allocated through the Managing Development Delivery plan and 
developments that are submitted through the planning 
application process.  Through the officer, information on the 
discharge of planning conditions and on the anticipated delivery 
from the developer / landowner can be gained. 
 

Street Naming 
and Numbering, 
Building Control 
Teams 

Through the council’s wider functions, information on the timing 
of commencement and completions can be gained. 
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view.  This ensures the figures relied on by the council within the five year period are fully 
realistic. 
 

3.5 Where the developer / landowner does not respond to approaches, the council will 
assess deliverability of the site using its knowledge of the developer, its knowledge of the 
specific site and proposed development.  To help inform what is realistic, the council has 
assessed historic lead-in times for development within Wokingham Borough from the 
grant of planning permission to first completion.  The council has also assessed historic 
build out rates relating to the scale of development and the number of dwellings. 
 

3.6 Where a site with planning permission is not considered deliverable within the five year 
period, it is excluded from the five year land supply calculation but may still be included 
at a later date. 
 

3.7 The approach taken by the council accords with the government Planning Practice 
Guidance: Housing and economic land availability assessments and additionally uses 
benchmarking based on evidence of past trends for development lead-in times and build-
out rates to further improve robustness. 

 
3.8 A summary of local lead-in times and delivery rates is provided below. 
 

b) Development lead in times and delivery rates 
 

3.9 This sub-section provides an explanation of historic lead in times and build out rates 
within Wokingham Borough.  To ensure its robustness, both lead in times and build out 
rates have been compared to national studies and what has been achieved in a 
neighbouring local authority. 

 
3.10 As referenced above, information on projected delivery from the developer / landowner 

will be used as the starting point for considering future delivery where this is available.  In 
the absence of such information, the council will assess deliverability using its own 
knowledge of the developer, the site and the proposed development. 
 

Lead in times 

3.11 Table 3.2 below provides a summary of average lead-in times for developments within 
Wokingham Borough.  The information is presented for lead-in times from the grant of 
outline, reserve matters and full planning permission.  Full details are provided in 
Appendix 8 which includes a comprehensive list of sites of 10+ dwellings from 2007/08 
to 2020/21 as well as a range of sites from previous years.  The calculation utilised sales 
date as a proxy for completion and represents a conservative timeframe.  
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Table 3.2: Summary of average time from planning application decision date to time of first home 
sale 

Site Size Decision date (O) to 
first sale (in months) 

Decision date (F) to 
first house sale (in 
months) 

Decision date (RM) to 
first house sale (in 
months) 

10-49 33.48 
(10 sites) 

20.09 
(60 sites) 

12.88 
(9 sites) 

50-99 34.91 
(11 sites) 

22.02 
(8 sites) 

11.06 
(12 sites) 

100-249 36.41 
(14 sites) 

19.99 
(5 sites) 

13.87 
(15 sites) 

250+ 34.87 
(8 sites) 

14.75 
(5 sites) 

11.31 
(6 sites) 

all 35.06 20.06 12.49 
 
3.12 Research has been undertaken in order to allow comparison of local lead-in times with 

other available information to assist in understanding its robustness.    
 

3.13 Information on lead-in times was published by the Local Government Association in 
2013.  Details are provided in Table 3.3 below. 

 
Table 3.3: Average time taken to progress schemes from permission to completion by number 
of units per scheme (2012/13) (Local Government Association, 2013) 

Site size 

Average time from 
permission to 
start on site 
(months) 

Average time from 
start on site to 
completion (months) 

Average time from 
permission to 
completion (months) 

Fewer than 10 
units 11 11 22 

10-49 units 12 13 25 
50-99 units 10 22 31 

100-249 units 12 26 38 

250 or more 
units 15 34 47 

All schemes 12 16 27 
Source: Local Government Association, 2013 

 
3.14 More recent research on lead in times was published by Nathaniel Lichfield and Partners 

(NLP) (now Lichfields) in their paper entitled “Start to Finish: What factors affect the build-
put rates of large scale housing sites”10.   The paper considered an increased sample 
size compared to the previous 2016 edition, this consisted of 97 large schemes of more 
than 500 dwellings, and 83 small schemes between 50 and 499 dwellings.  Two of the 
large schemes analysed were in Wokingham Borough; Arborfield Garrison SDL and the 
South of the M4 SDL. 

 
10 Published February 2020: https://lichfields.uk/media/5779/start-to-finish_what-factors-affect-the-
build-out-rates-of-large-scale-housing-sites.pdf 
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3.15 The paper looks at a range of periods including from first site identification through to 

completion.  The comparable data is the period from receiving planning permission to the 
delivery of the first house.  The NLP analysis showed the average period from planning 
permission to first completion on small sites (between 50 and 499 dwellings) was 18 
months.  For larger sites (500 dwellings and over) the rate was 28.5 months with the 
largest schemes averaging 31 months. 
 

3.16 Information from within Wokingham Borough and beyond shows that lead in time varies 
depending on the size of the scheme.  This is likely to relate to the increased complexity 
of development.  Comparing the research shows that local lead in times within 
Wokingham Borough roughly align with those suggested by the research undertaken by 
the Local Government Association.  This most recent research undertaken includes both 
sites before and after the economic downturn in 2008. The data can be considered to 
show an updated picture of the housing market however it does show that there are 
significant variations within the data, which reflects the complexity of each specific 
development as seen within Wokingham Borough.  
 

3.17 The more recent research undertaken by Lichfields in February 2020 shows the converse 
with local lead in times in Wokingham Borough being slightly longer in a number of 
categories.  Notwithstanding the sample size, the NLP data suggests that lead in times in 
Wokingham Borough are broadly reflective of current housing markets. 

 
3.18 On balance, the council considers that the data on local-lead in times to be robust and 

capable of indicating when development will realistically start following the grant of 
planning permission. Where site information and knowledge suggests delivery on an 
individual scheme is likely to vary, a specific adjustment can be made to ensure the 
projection represents a realistic prospect in accordance with the advice of the NPPF. 
 

3.19 It should be noted that large sites of 250 or more units have a very short lead in time 
within the borough; this can be assumed to be due to the data for this category being 
made up of Strategic Development Location (SDL) allocated sites which have benefited 
from considerable engagement through the plan-making process.  Applications within 
SDLs have an officer within the Delivery Team working closely with the applicant who is 
dedicated to progressing these applications as quickly as possible through pre-
application advice and other meetings.  Therefore, many of the constraints associated 
with larger developments seen elsewhere have been overcome at an earlier stage than 
that of a smaller development.  The lead in time of these applications is therefore 
accelerated. 

  



Wokingham BC Five Year Housing Land Supply Statement 31 March 2021 15 

The council’s benchmark lead in times:  
 

10-49 Dwellings 
33 months from outline decision date to first house sale 
20 months from full decision date to first house sale 
12 months from reserved matters decision date to first house sale 
 
50-99 Dwellings 
35 months from outline decision date to first house sale 
22 months from full decision date to first house sale 
11 months from reserved matters decision date to first house sale 
 
100-249 Dwellings 
36 months from outline decision date to first house sale 
20 months from full decision date to first house sale 
14 months from reserved matters decision date to first house sale 
 
250+ Dwellings 
35 months from outline decision date to first house sale 
19 months from full decision date to first house sale 
11 months from reserved matters decision date to first house sale 
 
All sites 
35 months from outline decision date to first house sale 
20 months from full decision date to first house sale 
12 months from reserved matters decision date to first house sale 
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Build out rates 
 
3.20 Table 3.4 below provides a summary of average delivery or build out rate for 

developments within Wokingham Borough.  The information is presented for completions 
achieved from 1 April each year and for one or more developer’s permission.  Full details 
are provided in Appendix 9.   
 
Table 3.4 Average annual delivery rate based on site size and number of developers 

Site size 
(number of sites 
in data range) 

Number of 
developers 

Average rate 
time frame 

Raw average build 
out rate data as of 
31/03/2021 

10 - 99 
(20 sites) 1 

Average annual 
rate achieved 
from 1 April per 
builder 

24.0 

100 - 249 
(13 sites) 1 

Average annual 
rate achieved 
from 1 April per 
builder 

51.0 

250 + 
(4 sites) 1 

Average annual 
rate achieved 
from 1 April per 
builder 

64.8 

250 + 
(6 sites) 2+ 

Average annual 
rate achieved 
from 1 April per 
builder 

43.0 

 
3.21 The profile of build out rates for larger sites has remained broadly consistent in recent 

years.  At 31 March 2021, sites of 250+ were delivering at 64.8 dwellings where a single 
developer was involved (down from 69.2 dwellings).  The delivery rate where there were 
two or more developers appears to have slowed slightly in the last year to 43 dwellings, 
down from 45.7 dwellings. 
 

3.22 Research has been undertaken in order to allow comparison of local build out rates with 
other available information to assist in understanding of robustness.   
 

3.23 Information on build out rates was published in a study undertaken by DCLG in 2008 
entitled Factors affecting housing build-out rates.11. Details are provided in Table 3.5 
below 
 
 
 
 
 
 
 
 

 
11 http://www.gla.ac.uk/media/media_302200_en.pdf 
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Table 3.5 DCLG’s Factors affecting housing build-out rates (2008) table 4: imputed annual 
optimal sales rates 

Table 4: Imputed Annual Optimal Sales Rates 
Optimal annual 
rate All respondents Volume 

developers12 
Medium sized 
developers13 

Smaller 
developers14 

Greenfield 
housing 58.61 55.83 45.71 80.00 

Brownfield 
apartments 67.18 81.33 54.14 68.75 

 
3.24 More recent research on build out rates was published in February 2020 by Lichfields in 

their paper entitled “Start to Finish: What factors affect the build-out rates of large scale 
housing sites?”  The paper found that build out rates were impacted by the market’s 
ability to absorb new housing, and pointed to consideration of the strength of the local 
housing market, the number of sales outlets and the tenure of housing being delivered.  
The paper concluded that for developments between 500 and 999 dwellings that on 
average delivered at 68 dwellings per year.  For developments between 100 and 499 
dwellings the average was around 55 dwellings per year.  The paper also noted that build 
out rates were higher for development sites which delivered affordable housing.  
Affordable housing taps into a different market (not displacing market demand) and 
having an immediate purchaser of multiple properties can support cash flow and risk 
sharing in joint ventures. 
 

3.25 Sir Oliver Letwin was appointed by the government to lead an independent review of build 
out.  His analysis15, published October 2018, suggests that a key factor in build out rates 
is the number and types of different housing products and tenures that are being built.  
The report notes that there was broad consensus with the conclusions of the earlier draft 
report, with paragraph 1.7 of the final report stating: 
 
“I concluded in the Draft Analysis that the homogeneity of the types and tenures of the 
homes on offer on these sites, and the limits on the rate at which the market will absorb 
such homogenous products, are the fundamental drivers of the slow rate of build out.” 
 

3.26 In addition to delivery rates associated with site size, and the number of developers, the 
council will also have regard to the type of housing products and tenures on a site-by-site 
basis.  In some instances, this may suggest higher or lower delivery rates. 

 
3.27 Bracknell Forest Council (BFC) adjoins Wokingham Borough to the east.  BFC use build 

out rates, set out in the SHELAA, by site size (over and below 300 dwellings) and by the 
number of developers operating on site. The rates they use are based on average rates 
achieved on developments within the borough. BFC also use data provided by 
developers, as well as using historic delivery rates on a site by site basis. 
BFC use the following delivery rates;  
 
 

 
12 Annual output in excess of 2,000 dwellings 
13 Annual output between 501 and 2,000 dwellings 
14 Annual output between 250 and 500 dwellings 
15 https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/752124/Letwin_review_web_version.pdf 
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◊ less than 300 units – 50 dwellings per annum 
◊ over 300 units (2+ developers) – 150 dwellings per annum 
◊ over 300 units (1 developer) – 75 dwellings per annum 
◊ over 300 units (number of developers unknown) – 100 dwellings per annum 
 

3.28 Comparing the above evidence, local build out rates appear to be robust, with the DCLG, 
Lichfields and BFC data supporting similar or higher rates of development. The average 
rate for small developments (10-99 dwellings) is however less robust as the limited size 
of sites artificially pulls down the average build out rate when assessed on an annual 
basis, e.g. developments of 20 dwellings will be fully completed within part of a year.  To 
address this, the council applies the slightly higher build out rate of 40 dwellings per year.  
This is still substantially below the possible rate suggested by the DCLG, Lichfields and 
BFC. 
 

3.29 Notwithstanding local build out rates appearing robust against comparable datasets, and 
showing consistent delivery for sites over 250 dwellings involving one developer, the 
council has decided to maintain the previous, lower build-out rates for where landowners 
have suggested more optimistic delivery/ as the starting point for projecting delivery 
where developers have not responded to enquiries. Whilst delivery from sites involving 
two developers or more has slowed slightly, the council has decided to maintain the 
previous, slightly higher build-out as generally reflective of the market.  Variations to 
these build-out rates will be considered on a site-by-site basis.  These rates are 
summarised in the table below.  It is clear from the local monitoring evidence that 
developers are able to deliver at a higher rate in the local housing market. 
 
The council’s benchmark of housing delivery assumes:  
 

40 dwellings per year, per developer, on sites where 10 – 99 dwellings are being 
built out by one developer. 
 
50 dwellings per year, per developer, on sites where 100 – 249 dwellings are being 
built out by one developer. 
 
55 dwellings per year, per developer, on sites where 250 + dwellings are being built 
out by one developer.  
 
50 dwellings per year, per developer, on sites where 250+ dwellings are being built 
out by two or more developers. 

 

Small site delivery 

 
3.30 Small sites are defined as sites delivering 9 dwellings (net) or less. 
 
3.31 Delivery from small sites is assumed to accord with past delivery rates.  Table 3.6 below 

summarises the annual completion rates achieved on small sites since 2007 (see 
Appendix 12 for the data).  A small windfall allowance is made within the five year land 
supply calculation to ‘top up’ delivery from small sites with planning permission to reflect 
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the rate of past delivery. 
 
Table 3.6 Trends from small site completions 

Small site type Average annual dwelling completion rate 
1/4/2007 - 31/3/2021 

Previously developed sites16  54.5 
Non-residential greenfield sites17  4 .5 
Residential greenfield sites18  33.0 

 
3.32 The NPPF in paragraph 71 permits an appropriate allowance of housing supply from 

unidentified sites in the form of broad locations and windfall.  The analysis of past 
completions shows that development on small sites have occurred across a wide variety 
of land types, particularly in the main settlement areas.  It is not anticipated that this 
source of housing land will diminish during the plan period, particularly given the 
continued emphasis in national policy and guidance on the re-use of previously 
developed land and advances in technology which are leading to changing business 
practices with reduced floor space requirements. 
 

3.33 Since 2017, the council has applied an allowance for small sites, for the current 
monitoring year 55 dwellings per year19 will be applied.  This reflected the rate of delivery 
from previously developed land and non-residential greenfield land.  Since the allowance 
was introduced, monitoring shows a rate of delivery of 60 dwellings per year.  Whilst the 
potential of small sites is considered by the council to have increased from the previous 
monitoring, it has decided to currently apply an allowance in line with the historic rate of 
55 dwellings per year. 

 
3.34 The allowance for windfall within small site delivery is derived from previously developed 

sites and non-residential Greenfield sites only.  Given that there has been a strong 
delivery of dwellings on residential Greenfield sites (an average of just over 35 dwellings 
per year); the council’s assumption is cautious. 

 
The council’s calculation of housing delivery allows for the delivery of dwellings from 
small sites based on the past completion rate – 55 dwellings per year. 

 

Windfall allowance from large sites 

 
3.35 The NPPF permitted consideration of housing supply from unidentified sites in the form of 

broad locations and windfall20 is not restricted to the size of site. 
 

 
16 Land which is or was occupied by a permanent structure (excluding agricultural or forestry buildings), 
and associated fixed surface infrastructure 
17 Land which is or has not been occupied by a permanent non-residential structure (including agricultural 
or forestry buildings). 
18 Land which is undeveloped in the curtilage of a residential property (both within development limits and 
the countryside). 
19 Includes small sites that have planning permission at the base date of the assessment. 
20 National Planning Policy Framework, paragraph 71. 
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3.36 Analysis of past completions shows that on average, 51 dwellings are completed on 
large, previously unidentified sites each year (see Appendix 13).  This analysis excludes 
sites that were previously identified through the development plan process and technical 
studies. 

 
3.37 It is not anticipated that this source of housing land will diminish during the plan period, 

particularly given the continued emphasis on the re-use of previously developed land and 
advances in technology / greater home working trends arising from the Covid pandemic 
which are leading to changing business practices with reduced floor space requirements. 

 
3.38 Since 2017, the council has applied an allowance for large sites of 32 dwellings per 

year.  Since the allowance was introduced, monitoring shows an increase in the rate 
of delivery to an average of 51 dwellings per year. Over the last five years, the 
average windfall delivery from large sites has been 116 dwellings per annum. For the 
time being, the council has decided to maintain the original, lower 32 dwellings per 
year allowance. Subject to trends continuing, there is strong evidence that this is an 
under estimation. 
 

 
3.39 To ensure against potential double counting with sites which have been granted planning 

permission, an allowance is only made in years four and five of the five year land supply 
calculation. This is in line with historic delivery data of large windfall sites within the 
borough over the last three years. The data shows that the average time taken to 
complete a site from the first recorded completion is 2.05 years. The headline figures are 
shown in Table 3.7 below. 

 
Table 3.7 Large Windfall Site Delivery21 

Monitoring Year Site type Number of sites Average build out time 
(years) 

2020/21 Large Windfall 2 1.5 
2019/20 Large Windfall 4 3 
2018/19 Large Windfall 4 2.5 
2017/18 Large Windfall 5 1.2 
Total Large Windfall 15 2.05 

 
3.40 The data therefore justifies the inclusion of a windfall allowance with years four and five 

of the five year land supply calculation. Historic delivery data shows that large windfall 
sites with planning permission will complete within the first three years, thus avoiding any 
potential double counting with the inclusion of the allowance in years four and five. 

 
21 See appendix 13 for full data set 

The council’s calculation of housing delivery allows for the delivery of dwellings from 
unidentified large sites based on the past completion rate – 32 dwellings per year. 
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Completions 

 
3.41 Under the government standard method for calculating housing need it is not necessary 

to factor in previous levels of under delivery into the calculation of LHN, since any such 
under delivery will be reflected in the affordability adjustment22.  As such, the number of 
completions is not relevant to the five year housing land supply position when calculated 
for the monitoring period 1 April to 31 March. 

 
3.42 Completions data from 2006/07 to 2020/21 is set out below. The years 2015/16 to 

2019/20 include an adjustment for communal accommodation, as set out in the 
government data published as part of the Housing Delivery Test. This adjustment 
estimates the number of net dwellings that would be freed up from the additional 
communal accommodation built over the period. The calculation divides each authority‘s 
annual net change in communal bedrooms by the national ratio of 1.8. More broadly the 
below table highlights the strong record of delivery, particularly in recent years.  

 
Table 3.8 Housing completions 

Monitoring Year Completions 
2006/07 1,011 
2007/08 482 
2008/09 369 
2009/10 226 
2010/11 217 
2011/12 267 
2012/13 390 
2013/14 488 
2014/15 454 
2015/16 675 
2016/17 967 
2017/18 1,528 
2018/19 1,284 
2019/20 1,555 
2020/21 1,140 
Total 11,053 

 

Lapse rate 

 
3.43 Analysis shows the number of permissions which lapse is less than one percent of 

permitted dwellings in Wokingham Borough.  No general lapse rate is applied.  Where site 
information and knowledge suggests delivery on an individual site is unlikely to occur, the 
site is excluded. 

 
22 See PPG: Housing and Economic needs assessment: Paragraph 002; Reference ID 2a-002-
20190220Paragraph; 011 Reference ID: 2a-011-20190220 
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Improvements in methodology 
 

3.44 The way the five year housing land supply is calculated has over time been subject to 
debate and scrutiny.  As a result, a number of improvements have been made to the 
methodology used to calculate the five year housing land supply statement to ensure its 
robustness.  These are summarised below. 
 
◊ The council changed its approach when contacting developers / land owners in 

regards to build out rates. The council previously contacted developers and provided 
projected delivery rates up front, asking them if these were still 
appropriate. Information from developers / landowners is now requested without 
suggested build out rates.  This helps to ensure that information provided by the 
developer/landowner is independent from the council. 

◊ More time is now provided to allow for engagement with developers / landowners 
with multiple attempts made to solicit a response. This has helped ensure a higher 
rate of engagement. 

◊ Lead-in times has been broken down by site size, permission type and now date of 
planning permission granted has been used rather than validation date used 
previously. This data now provides a much greater level of accuracy regarding lead in 
times as the council can apply a specific rate to a site rather than a blanket approach. 

◊ Build-out rates has been broken down by site size.  This data now provides a much 
greater level of accuracy than used previously. 

◊ The number of sites which inform lead in times and build out rates has been 
increased improving the robustness of the dataset. The council has also compared 
the lead in times and build-out rates against local and national data to ensure its 
robustness. 

◊ A greater level of scrutiny and challenge is applied to information received from 
developers/landowners or average development rates.  This ensures that projected 
delivery represents a genuinely realistic prospect. 

 
3.45 Improvements to the five year housing land supply assessments means that the accuracy 

of past assessments is not comparable.  It should also be noted that the test that there 
should be “a realistic prospect that housing will be delivered” is not one that expects 
certainty. 

Overall conclusions on the robustness of land sources 

 
3.46 The council takes robust actions to ensure that delivery assumptions from development 

on large sites are based on the up-to-date and objective information at the time of 
analysis. 

 
3.47 Information on delivery is sought from the landowner / developer and is used as the 

starting point for considering future delivery in preference to local lead in time and build 
out rate assumptions.  In all instances, the information provided by developers / 
landowners is scrutinised to ensure that the rates applied in this assessment are 
realistic.  Where necessary delivery is adjusted to remove overly optimistic delivery. 
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3.48 Where information from the landowner / developer is not available, the council makes 
assumptions based on its detailed knowledge of the proposed development, clearly 
evidencing this which includes consideration of relevant past delivery information and the 
housing products being delivered.  The assumptions are shown to be cautious against 
comparable research and improving local trends. 
 

3.49 The allowance for small sites and large site windfalls are based on historical trend data.  
There is clear evidence that supply from these sources will be maintained into the future. 
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4 Five year housing land supply at 31 March 2021 
 
4.1 This section sets out the deliverable housing land supply position, for the period 1 April 

2021 – 31 March 2026. 
 

Housing land supply at 31 March 2021 (LHN 768, 5% buffer) 
 
Housing need at 768 homes per annum  
01/04/2021 – 31/03/2026 
 

3,840 

Housing requirement plus 5% buffer for period 
01/04/2021 – 31/03/2026 
 

4,032 

Annual rate for 5 year requirement plus 5% buffer 
 806 

Total deliverable housing supply for period  
01/04/2021 – 31/03/202623 
 

4,115 

Total deliverable housing supply in years for period  
01/04/2021– 31/03/2026 
 

5.10 

 
Conclusions regarding the five year supply of housing land 
 
4.2 The latest LHN figure for Wokingham Borough stands at 768 additional homes per 

annum from 1 April 2021, using the government’s standard method.  Performance 
against the Housing Delivery Test requires the 5% buffer to be applied.  This takes the 
annual requirement to 806 dwellings, and the five year requirement to 4,032 dwellings 
(figure rounded). 
 

4.3 At 31 March 2021, the council can demonstrate a deliverable supply of 4,115 dwellings 
over the next five years.  This equates to a deliverable housing land supply of 5.10 years 
against a LHN of 768 homes per annum plus the 5% buffer. 
 

4.4 Recent housing delivery in Wokingham Borough has been high, which has resulted in the 
bank of sites with planning permission reducing at a faster rate than may ordinarily be 
expected. For example, in the five years from 2016/17 to 2020/21 a total of 6,474 
dwellings were completed, resulting in an average of 1,295 dwellings per annum. The 
current deliverable supply of housing should therefore be viewed in the context of this 
recent housing growth, which as shown by the Housing Delivery Test results, has 
significantly exceeded housing requirements.  

 
4.5 The council’s assessment of deliverability is based on robust analysis.  This ensures there 

is a realistic prospect that the projected housing will be delivered within the five year 
period. 
 

4.6 Since the council can demonstrate a five year supply of deliverable sites at 31 March 
2021, the presumption in favour of sustainable development as outlined in NPPF 
paragraph 11, does not apply.  Further, and notwithstanding the presumption in favour of 

 
23 See Table 4.2 
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sustainable development, the fact that the council can demonstrate a five year supply 
shows there is no compelling pressure by reason of unmet housing need which requires 
adopted planning policies to be overridden. 
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Table 4.2 Five year supply at 31 March 2021 

 

  

2021-
2022 

2022-
2023 

2023-
2024 

2024-
2025 

2025-
2026 

2021-
2026 

Large sites not started / under 
construction with full planning 
permission 

1,099 931 507 331 98 2,966 

Large sites with not started / 
under construction with 
outline planning permission 

0 30 49 155 100 334 

Large sites with resolution to 
grant full planning permission 0 48 72 53 0 173 

Large sites with resolution to 
grant outline planning 
permission 

0 0 0 0 0 0 

Other large sites considered 
deliverable (within 5 years for 
the current Five Year Housing 
Land Supply Statement but 
will also include others beyond 
that period) 

0 10 10 0 0 20 

Large site prior approval not 
started / under construction 
with planning permission 

46 78 86 69 0 279 

Small sites  not started / 
under construction with full 
planning permission 

55 55 8 0 0 118 

Small sites not started / under 
construction with outline 
planning permission 

0 0 0 0 0 0 

Small sites with resolution to 
grant outline planning 
permission 

0 0 0 0 0 0 

Other small sites considered 
deliverable (within 5 years for 
the current Five Year Housing 
Land Supply Statement but 
will also include others beyond 
that period) 

0 4 0 0 0 4 

Small Windfall Sites 0 0 47 55 55 157 

Large Windfall Sites 0 0 0 32 32 64 

Total 1,200 1,156 779 695 285 4,115 
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Appendix 1– Local Housing Need and the Housing Delivery Test Calculations 
 
 
a) Local Housing Need (at 1 April 2021) 
 
Government guidance on calculating LHN is set out in the Planning Practice Guide: Housing and 
economic needs assessment.  Please see the guidance for further explanation. 
 

2014-based household projections  
Projected households 2021 66,965  
Projected households 2031 72,304  
Projected increase in households 2020-2030 5,339  
Annual projected increase in households 
2020-2030 

533.9  

 
Median house price 2020 420,000 
Median workplace earnings 2020  38,156 
Ratio 11.01 

 
Adjustment factor 1.438125449375 

 
Local Housing Need  767.8149 

 
 
b) Housing Delivery Test 
 
The government published the first outcome of the Housing Delivery Test outcome for all local 
planning authorities in February 2019.  The performance of Wokingham Borough was 157%.  The 
latest Housing Delivery Test results were published in January 2021. The performance of 
Wokingham Borough was 200%. Wokingham Borough Council is required therefore to apply the 
5% buffer to LHN for the purposes of calculating the five year housing land supply position. 

 
Housing Delivery Test measurement24 
 

Year Number of homes required 
Number of homes 
completed 

2017/18 586 1,528 
2018/19 864 1,284 
2019/20 736 1,555 
Total 2,186 4,367 

 
24 Figures take account of net changes in communal accommodation in addition to dwellings. 



Wokingham BC Five Year Housing Land Supply Statement 31 March 2021 28 

Appendix 2 - Completions 

 

App No/Site Ref Address Completions at 
31/03/2021 

181276 24 Bramshill Close Arborfield Wokingham RG2 9NF 1 
F/2014/0473 Meakins Transport The Garage Back Lane Spencers Wood Reading RG7 1JB 2 

MB/2014/2194 /  141498 Mays Hill Lodge Beech Hill Road Spencers Wood Reading RG7 1HX 2 

161012 / 152130 Lambda Cottage Wick Hill, Lane Finchampstead, RG40 3SR 1 

171300 370 Barkham Road Barkham Wokingham RG41 4DL 1 

181644 (153308) 186 Finchampstead Road Wokingham RG40 3EY 1 

180716 111 Old Bath Road Charvil Wokingham RG10 9QN 1 

180609 / 160160 Thatchers Mead Thames Drive Charvil RG10 9TP -1 

162015 Fairlawn Thames Street Sonning RG4 6UR 1 

173162 + 192628 Land adjacent to 405 Wokingham Road Earley RG6 7EL 1 
173736 / 172406 26 Maiden Erlegh Drive Earley RG6 7HP -1 

190618 Liberty Of Earley House Strand Way Earley RG6 4EA 6 

162633 Land Adjacent To 16 Barkham Ride 18 Barkham Ride Finchampstead 
Wokingham 1 

182465 30 Barkham Ride Finchampstead RG40 4EU 2 

162328 Land adjacent to 9, Middlefields Ruscombe Reading RG10 9DG 2 

172749 148 Nine Mile Ride Finchampstead RG40 4JA 1 

193012 2 The Ridgeway, Woodley, Wokingham, RG5 3QD -1 

193264 Firdale Mill Lane Sindlesham RG41 5DF 1 

192571 29 Duncan Road Woodley RG5 4HR 1 

171445 Flat, Ballimore Basingstoke Road Spencers Wood Wokingham RG7 1AA -1 

200443  60 Headley Road, Woodley, RG5 4JE 1 

180614 (161508)  Littlefields Croft Road Shinfield RG2 9EX 2 

181834 / 171537 The Mead Croft Road Spencers Wood Wokingham RG2 9EY 3 

191205 35 West Drive Sonning Wokingham RG4 6GE -1 

180857 / 172637 The Atrium Thames Street Sonning Wokingham RG4 6UR -1 

201680 Coppers Ruscombe Lane Ruscombe Wokingham RG10 9JN -1 

191963 / 183370 Mistletoe Cottage The Devils Highway Riseley RG7 1XR -1 

172168 Yew Tree Farm Beech Hill Road Shinfield RG7 1HR 1 

201708 49 Bearwood Road Barkham Wokingham RG41 4SX -1 

190783 57 Wargrave Road Twyford Wokingham RG10 9PD -1 

163224 Kingsbridge House Wargrave Road Twyford RG10 9NY 8 

193333 46 Victoria Road Wargrave Wokingham RG10 8AE -1 

191570 + 191554 + 191536 8 Victoria Road Wargrave RG10 8AB -1 

182224 418 Reading Road Winnersh Wokingham RG41 5EP 1 

171467 Land between 24 & 25 Gorrick Square 1 

171228 2 Crescent Road Wokingham RG40 2DB 1 

192248 7 Simons Lane Wokingham RG41 3HG -1 

182011 / 161832 Matthews Green House Southlands Road Wokingham RG40 2HS 1 

191674 24-26 Barkham Road Wokingham RG41 2XP 1 
171374 Hollybush, Lower Wokingham Road, Crowthorne, RG45 6BX 2 

170319 The Day Centre South Lake Crescent Woodley AK65:AM84Wokingham RG5 3QW 1 

181309 16 Nightingale Road Woodley Wokingham RG5 3LS 1 

181600 8 Armstrong Way, Woodley, RG5 4NW 1 

192193 184 Loddon Bridge Road Woodley RG5 4AA -1 

180549 269 Headley Road East, Woodley, RG5 4SE 1 

202252 229-229a Hyde End Road Spencers Wood RG7 1BU 4 

201930 Springalls Farm House Trowes Lane Swallowfield 1 

202866 The Barn, Paddock Farm 9 Nine Mile Ride Finchampstead RG40 4QB 1 
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App No/Site Ref Address Completions at 
31/03/2021 

203260 Riverwood Bungalow New Mill Road Finchampstead RG40 4QT 1 

200469 Fairlands, Church Road, Farley Hill, RG7 1TU 1 

200215 Hennerton House, Hennerton, Wargrave, Wokingham, RG10 8PD 1 

211342 Two Oaks, Oaklands Lane, Crowthorne, Wokingham, RG45 6JU -1 

210880 Lakeside Retreat, New Mill Road, Finchampstead, RG40 4QT 1 

201418 Broadacre Place Broadcommon Road Hurst RG10 0RE 1 

210240 Gardeners Green Farm, Heathlands Road, Wokingham, RG40 3AW 1 

183380 The Day Centre South Lake Crescent Woodley Wokingham RG5 3QW 10 

F/2011/1629 + 152651 Sandford Farm, Woodley RG5 4TE 25 

F/2013/0761 Sandford Farm, Perimeter Rd, Woodley, Phase 6 29 
172450 (O/2010/1432) S of M4 - Land to West of Shinfield (Phase 2) 114 
161189 (O/2010/1432) S of M4 - Land to West of Shinfield (Phase 1) 61 

170010 (O/2013/0346) S of M4 - Land North of Croft Road 76 
162829 
(O/2013/0346) S of M4 - Land North of Church Lane, Church Lane, Three Mile Cross 60 

181366 (O/2013/0346) S of M4 - Land at Church Lane (known as Land South of Church Lane) 37 
170083 (O/2013/2295) North Wokingham - West Kentwood Farm 41 
172751 + 181888 + 191232 
+ 191949 (O/2014/2242) North Wokingham - Matthewsgreen Farm, Phase 4 68 

153247 (O/2014/2435) North Wokingham - Keephatch Beech, Wokingham 53 

161839 North Wokingham - Bell Farm, Bell Foundry Lane, Wokingham, Berkshire 3 

172704 Land to rear of 38 – 42 Hurst Road, Twyford RG10 0AN 5 
190455 
(O/2014/2280) Land At, Arborfield Garrison Biggs Lane Arborfield Parcel X 36 

171333 (O/2014/2280) Land At, Arborfield Garrison Biggs Lane Arborfield  
Parcel U2 21 

172005 / 190150 
(O/2014/2280) Land At, Arborfield Garrison Biggs Lane Arborfield Parcel Q 76 

181982 (O/2014/2280) Land At, Arborfield Garrison Biggs Lane Arborfield  
Parcel M 29 

173734 (O/2014/2280) Land At, Arborfield Garrison Biggs Lane Arborfield Parcel K 3 

170686 + 192609 
(O/2014/2280) 

Land At, Arborfield Garrison Biggs Lane Arborfield  
Parcel H, I and J 50 

181658 (O/2014/2280) Land At, Arborfield Garrison Biggs Lane Arborfield Parcel C2 104 

RM/2014/2062 
(O/2011/0204) Land At The Manor, Brookers Hill Shinfield Reading RG2 9BX 46 

181422 (O/2014/2179) Hogwood Farm, Sheerlands Road, Arborfield, RG40 4QY - Phase 1 29 

163058 Hewden Plant Hire Old Forest Road Wokingham RG41 1HY 11 

152359 (O/2006/8687) Hatch Farm Dairies, Winnersh 38 

153125 Elms Field & The Paddocks, Elms Rd, Wokingham 45 

182788 / 150595 
(O/2012/1863) Courtyard Offices, Sandford Farm, Perimeter Rd, Woodley 4 

173728 + 190270/191181 Charles House Toutley Road Wokingham RG411QN 18 

Total  1,140 
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Appendix 3 – Strategic Development Locations 
Arborfield Garrison Strategic Development Location 
 

Site Category 

App No/Site Ref 

App type 

Address 

Parish 

N
um

ber of Dw
ellings 

Perm
itted (net) 

Current Rem
aining 

Capacity (gross) 

Under construction 
at 31/03/2021 

Total com
pletions at 

31/03/2021 

Available 

Site Com
m

ents 

2020/21 

2021/22 

2022/23 

2023/24 

2024/25 
 

2025/26 

5 year total 

Post M
arch 2026 

Strategic 
Development 

Locations 
O/2014/2179 

Outline 

Hogwood Farm, 
Sheerlands 

Road, Arborfield, 
RG40 4QY  

Outline 

Fincham
pstead 

 
 

1087
25 
 
 

1087 0 0 

Yes 

Outline planning permission was granted on 09/01/2017 for 1,500 dwellings. 
There is 1 developer operating on site - Legal and General Homes. 
The council has received a variation to the outline (181194) and two reserved 
matters applications for 178 dwellings (181422) and 235 dwellings (203616). 
 
The developer did not respond to the Council’s request for data in 2021 however 
they provided the following details surrounding their projected completions and 
the implications of COVID19 in June 2020. The developer expected a four month 
delay to construction due to the effects of COVID19 and  provided delivery rates 
for the outline and reserved matters application for phase 1, the rates are as 
follows; 51, 65, 55, 70, 70.  
 
Reserved Matters planning permission was granted in February 2020 for the 
Nine Mile Ride Extension - South.  Main construction works began in May 2021, 
and the road is expected to be fully built out by the second quarter of 2022, 
increasing accessibility of the site and facilitating the delivery of units from the 
east along the new road as well as from the west. This will allow the site to 
continue to deliver housing as the remainder of the infrastructure is put in place. 
 
The site will deliver a wide range of products, including delivery via modular 
construction, retirement homes, affordable housing, flats and private housing. 

The Council received application 210114 on 15th January 2021, which included 
information to comply with various planning conditions.  

The developer has previously expressed to the Council that they would have 2 
phases delivering units on the site at any given time, and as such it is expected 
that phase 3 will brought forwards to start delivering homes after phase 1 has 
completed.  

Given the clear progress towards applications for reserved matter by a housing 
developer, it is realistic to assume that a number of dwellings from the outline 
permission will be delivered within the five year period. 

Subsequently an additional reserve matters application (213645) was received 
by the council on 04/11/21 and validated on 22/11/21. The Reserved Matters 
comprise amongst other aspects, details of 135 dwellings across parcels P2 & 
P3 with access via development parcel P1 and the proposed Nine Mile Ride 
Extension bus loop; emergency access via Sheerlands Road, associated internal 
access roads.   

 
 

0 0 0 0 50 23 73 
 

101
4 

 
25 Residual figure (any reserved matters applications have been removed from the overall outline figure) 
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Site Category 

App No/Site Ref 

App type 

Address 

Parish 

N
um

ber of Dw
ellings 

Perm
itted (net) 

Current Rem
aining 

Capacity (gross) 

Under construction 
at 31/03/2021 

Total com
pletions at 

31/03/2021 

Available 

Site Com
m

ents 

2020/21 

2021/22 

2022/23 

2023/24 

2024/25 
 

2025/26 

5 year total 

Post M
arch 2026 

Strategic 
Development 

Locations 

181422 
(O/2014/2179

) 

RM
 

Hogwood Farm, 
Sheerlands 

Road, Arborfield, 
RG40 4QY  
Phase 1 

Fincham
pstead 

178  133  100 45 

Yes 

Reserved matters was approved on 16/11/2018. 
There is 1 developer operating on site - Legal and General Homes. 
There have been 45 completions to date with a further 100 dwellings under 
construction. 
The development will consist of 116 market dwellings and 62 affordable 
dwellings, the development will see a range of products of offer, including 
apartments, coach houses and family houses. 
 
The developer responded to the council’s request for delivery rates. Having 
previously noted a four month delay to construction due to COVID19, with 
construction restarting in May 2020, the site was reported as being fully 
operational in the latter half of 2020. The updated delivery rates from the 
developer are as follows; 66, 32. The council believes it is realistic for the 
development to deliver the remaining dwellings within the wider five year period 
given the majority are under construction, however the council has applied a 
slightly more cautious rate given the number of dwellings completed in 2019/20 
(16 dwellings) & 2020/21. 

29 50 50 33 0 0 133 0 

Strategic 
Development 

Locations 

203616 
(O/2014/2179

) 

RM
 

Hogwood Farm, 
Sheerlands 

Road, Arborfield, 
RG40 4QY  
Phase 2 

Fincham
pstead 

235 235 0 0 

Yes 

Reserved matters was validated by the council on 18/01/21 and was approved 
on 21/07/2021. 
There is 1 developer operating on site - Cala Homes, who are a subsidiary of 
Legal and General 
The development comprises 235 dwellings. 
 
The developer expects construction to start in October 2021 with first 
occupation in summer 2022. The developer’s response to the council’s request 
for delivery rates included its proposed 5 year housing completions for Phase 2 
beginning in 2022/23 with 30, 50, 50 ,50 55. The council considers these 
projections to be realistic based on the raw average buildout rate data for a site 
of this size which is 52.1. 

0 0 30 50 50 50 180 55 
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Site Category 

App No/Site Ref 

App type 

Address 

Parish 

N
um

ber of Dw
ellings 

Perm
itted (net) 

Current Rem
aining 

Capacity (gross) 

Under construction 
at 31/03/2021 

Total com
pletions at 

31/03/2021 

Available 

Site Com
m

ents 

2020/21 

2021/22 

2022/23 

2023/24 

2024/25 
 

2025/26 

5 year total 

Post M
arch 2026 

Strategic 
Development 

Locations 
O/2014/2280 

Outline 

Land At, 
Arborfield 

Garrison (Crest) 

Arborfield/Barkham
/Fincham

pstead 

532
26 

532 0 0 

Yes 

Outline planning permission for 2,000 dwellings was granted on 01/04/2015. 
There are 7 developers known to have operated on this site - Crest Nicholson 
South, Crest Regeneration, Westbuild Homes, Millgate Homes, Redrow Homes, 
M&G Real Estate and Bewley Homes. 
Total number of dwellings with planning permission: 
2,000 approved at outline (minus 250 dwellings taking account of the film 
studio application) 
1,218 being delivered by reserved matters applications 
532 residual difference between outline and current reserved matters 
applications. 
 
Reserved matters applications for parcels P and S and the District Centre are 
due to be submitted in 2022 following discussions with the developer.  
Application will include a district centre alongside a number of residential 
dwellings. 
 
Whilst progression is being made towards further reserve matters applications, 
there is currently insufficient confidence as to the timing of these and 
subsequent delivery.  As such no decisions are projected to be completed within 
the five year period. However it could be realistic for dwellings to be delivered 
within this period should applications be progressed. 
  
Temporary permission for part of the area as a film studio (162881) was granted 
on 2nd February 2017, and the figure remaining to be delivered from the total 
has been previously adjusted by 250 dwellings. Recently, however, applications 
relating to a permanent film studio associated with the Cine Valley section of the 
Thames Valley Science Park have been approved.  Key operators have moved 
from this site to the new film studios at TVSP, and it is reasonable to expect the 
250 units could be delivered within the 5 year period should applications be 
progressed.  

0 0 0 0 0 0 0 532 

Strategic 
Development 

Locations 

150162 
(O/2014/2280

) 

RM
 

Land At, 
Arborfield 

Garrison Biggs 
Lane Arborfield  

Parcel O1 

Barkham
 

113 0 0 113 

Com
plete 

Completed 2018/19         

Strategic 
Development 

Locations 

161536 
(O/2014/2280

) 

RM
 

Land At, 
Arborfield 

Garrison Biggs 
Lane Arborfield  

Parcel T 

Barkham
 

127 0 0 127 

Com
plete 

Completed 2019/20 
         

 
26 Residual figure (any reserved matters applications have been removed from the overall outline figure) 
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Site Category 

App No/Site Ref 

App type 

Address 

Parish 

N
um

ber of Dw
ellings 

Perm
itted (net) 

Current Rem
aining 

Capacity (gross) 

Under construction 
at 31/03/2021 

Total com
pletions at 

31/03/2021 

Available 

Site Com
m

ents 

2020/21 

2021/22 

2022/23 

2023/24 

2024/25 
 

2025/26 

5 year total 

Post M
arch 2026 

Strategic 
Development 

Locations 

172005 / 
190150 

(O/2014/2280
) 

RM
 

Land At, 
Arborfield 

Garrison Biggs 
Lane Arborfield  

Parcel Q 

Barkham
 

116 0 0  116 

Com
plete 

 
Completed March 21 

 
76 0 0 0 0 0 0 0 

Strategic 
Development 

Locations 

171333 
(O/2014/2280

) 

RM
 

Land At, 
Arborfield 

Garrison Biggs 
Lane Arborfield  

Parcel U2 

Barkham
 

79  28  28  51 

Yes 

Reserved matters were approved on 09/08/2017. 
There is 1 developer operating on site - Crest Regeneration. 
There have been 51 completions to date and the remaining 28 dwellings are 
under construction. 
 
The developer provided a blanket response for the site as a whole. The site is 
currently under construction with a large number of dwellings nearing 
completion. The remainder of site was under construction at March 2021, and 
all dwellings will be delivered within the 5 year period. 
The development consists of a range of products including apartments, small 
and medium affordable and market dwellings. 

21 28 0 0 0 0 28 0 

Strategic 
Development 

Locations 

161747 + 
193190 

(O/2014/2280
) 

RM
 

Land At, 
Arborfield 

Garrison Biggs 
Lane Arborfield  

Parcel A-G 

Fincham
pstead 

220 101 14 119 

Yes 

Reserved matters were approved on 23/11/2016. 
A further reserved matters were approved on 29/04/2019, this reduced the 
overall total of dwellings by 3 to 220. 
There is 1 developer operating on site - Crest Nicholson South. 
There have been 119 completions on the site to present, with a further 14 
dwellings under construction. 
 
The developer provided a blanket response for the site as a whole. The site 
currently has 14 dwellings under construction which will see the completion of 
parcels D and E. The remaining 101 dwellings are in the north of the 
development in parcels A and B. These are fully serviced and materials have 
been delivered on site, however as foundations have not been dug to date, the 
council has applied a more cautious delivery rate across the site, with the 14 
dwellings currently under construction being delivered in the current year and 
the remaining 87 dwellings across the next three years. The delivery rate applied 
to the remaining dwellings is in line with the historic rate achieved on the site 
which has seen 57, 25 and 37 dwellings delivered per year over the past three 
monitoring years. 
The development consists of a range of products including flats, small, medium 
and large dwellings. 
 

0 14 30 30 27 0 101 0 
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Site Category 

App No/Site Ref 

App type 

Address 

Parish 

N
um

ber of Dw
ellings 

Perm
itted (net) 

Current Rem
aining 

Capacity (gross) 

Under construction 
at 31/03/2021 

Total com
pletions at 

31/03/2021 

Available 

Site Com
m

ents 

2020/21 

2021/22 

2022/23 

2023/24 

2024/25 
 

2025/26 

5 year total 

Post M
arch 2026 

Strategic 
Development 

Locations 

170686 + 
192609 

(O/2014/2280
) 

RM
 

Land At, 
Arborfield 

Garrison Biggs 
Lane Arborfield  
Parcel H, I and J 

Arborfield 

185 42 42 143 

Yes 

Reserved matters (170686) were approved on 25/07/2017 for 179 dwellings 
with a further reserved matters (192609) approved on 22/01/2020 for an 
additional 6 units on site. 
There is 1 developer on site - Redrow Homes. 
 
There have been 143 completions on the site at present, with the final 42 
dwellings currently under construction. 
 The developer has not provided updated projected completions for the site. 
Given the remaining dwellings are all under construction, it is realistic that all of 
the dwellings will be completed within the 5 year period. 
The development consists of a range of products including flats, small, medium 
and large dwellings. 
 

50 30 12 0 0 0 42 0 

Strategic 
Development 

Locations 

173734 
(O/2014/2280

) 

RM
 

Land At, 
Arborfield 

Garrison Biggs 
Lane Arborfield  

Parcel K 

Arborfield 

12 0 0 12 

Com
pleted 

 
Completed March 21 

 
3 0 0 0 0 0 0 0 

Strategic 
Development 

Locations 

181982 
(O/2014/2280

) 

RM
 

Land At, 
Arborfield 

Garrison Biggs 
Lane Arborfield  

Parcel M 

Barkham
 

37 0 0 37 

Com
pleted 

 
Completed March 21 

 
29 0 0 0 0 0 0 0 

Strategic 
Development 

Locations 

181658 
(O/2014/2280

) 

RM
 

Land At, 
Arborfield 

Garrison Biggs 
Lane Arborfield  

Parcel C2 

Barkham
 

104 0 0 104 

Com
plete 

Completed March 21 104 0 0 0 0 0 0 0 

Strategic 
Development 

Locations 

182410 / 
190737 / 

203254(O/201
4/2280) 

RM
 

Land At, 
Arborfield 

Garrison Biggs 
Lane Arborfield  
Parcel U1/V2 

Barkham
 

114 114 114 0 

Yes 

Reserved matters were approved on 09/01/2019 and a further application for 1 
dwelling was approved 29/04/2019. Subsequently reserve matters application 
203254 was approved 15/03/2021 which has replanned part of parcel V2S 
raising the overall number of units by 3. 
There is 1 developer operating on site - Crest Regeneration. 
There have been 0 completions to date however the whole site (114 units) is 
under construction. 
 
The developer provided a blanket response for the site as a whole. The whole 
site is currently under construction. The council can expect all dwellings to be 
completed within the five year period. 

0 50 40 24 0 0 114 0 



Wokingham BC Five Year Housing Land Supply Statement 31 March 2021 35 

Site Category 

App No/Site Ref 

App type 

Address 

Parish 

N
um

ber of Dw
ellings 

Perm
itted (net) 

Current Rem
aining 

Capacity (gross) 

Under construction 
at 31/03/2021 

Total com
pletions at 

31/03/2021 

Available 

Site Com
m

ents 

2020/21 

2021/22 

2022/23 

2023/24 

2024/25 
 

2025/26 

5 year total 

Post M
arch 2026 

Strategic 
Development 

Locations 

191753 
(O/2014/2280

) 

RM
 

Land At, 
Arborfield 

Garrison Biggs 
Lane Arborfield  

Parcel AA 

Barkham
 

44 44 44 0 

Yes 

Reserved matters were approved on 10/10/2019. 
There is 1 developer operating on site – Millgate Homes. 
There have been 0 completions to date and as of 31st March 2021 all 44 
dwellings were under construction. 
 
The developer provided projected completions for the site in June 2020 
projecting 5 completions in 2020/21 and 39 completions in 2021/22. The 
developer has noted that they expected a slower build out programme due to the 
effects of COVID19 on working hours. No dwellings were ultimately completed in 
20/21, the council has maintained the developer’s predicted completions for 
21/22. 
 
The build out rates provided align with the completion of Millgate Homes’ other 
parcel, parcel M, within the overall site. As Parcel M is now complete the 
developer can focus on Parcel AA, and as.  a result, it is expected that all 
dwellings will be delivered within the 5 year period. 
 

0 39 5 0 0 0 44 0 

Strategic 
Development 

Locations 

190455 
(O/2014/2280

) 

RM
 

Land At, 
Arborfield 

Garrison Biggs 
Lane Arborfield  

Parcel X 

Barkham
 

70 34 34 36 

Yes 

Reserved matters were approved on 13/06/2019. 
There is 1 developer operating on site – Bewley Homes. 
There have been 36 completions to date and 34 remaining dwellings are under 
construction. 
 
The developer did not provide projected delivery rates when requested by the 
council. As the remaining 34 dwellings are currently under construction (all of 
which are beyond foundations, as of March 21), the council has applied a build 
out rate that is suitable for the development based on physical progress and 
historic completions on the site. It can still be expected that all dwellings will 
complete within the 5 year period. 
 
The development will provide both market and affordable housing, including a 
range of apartments and 2, 3 and 4 bed dwellings. 
 

36 34 0 0 0 0 34 0 

Strategic 
Development 

Locations 
163547 

Outline 

Reading FC 
Training Ground 

Park Lane 
Finchampstead 

RG404PT 

Barkham
 

140 140 0 0 

Yes 

Outline application received a resolution to grant on 9th December 2020 at the 
Planning Committee (subject to S106 agreement) and the application was 
formally approved on 01/04/2021. 
 
A reserved matters application is expected to be submitted in due course, given 
the club’s new replacement facilities.  
 
The council has not included any dwellings within the five year supply, however it 
could be feasible for dwellings to be delivered within the period given that 
outline permission has been approved and that the site is a proposed allocation 
in the Local Plan Update which is currently being progressed by the council. 
 
Whilst progression is being made towards further reserve matters applications, 
there is currently insufficient confidence as to the timing of these and 
subsequent delivery.  As such no completions are projected within the five year 
period. However, it could be realistic for dwellings to be delivered within this 
period should applications be progressed. 

0 0 0 0 0 0 0 140 
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Site Category 

App No/Site Ref 

App type 

Address 

Parish 

N
um

ber of Dw
ellings 

Perm
itted (net) 

Current Rem
aining 

Capacity (gross) 

Under construction 
at 31/03/2021 

Total com
pletions at 

31/03/2021 

Available 

Site Com
m

ents 

2020/21 

2021/22 

2022/23 

2023/24 

2024/25 
 

2025/26 

5 year total 

Post M
arch 2026 

Strategic 
Development 

Locations 
211024 

RM
 

Land at 
Arborfield 

Garrison, Parcel 
V1S, north of 

Nuffield 
Road/Lakeside 

Bus Route, 
Arborfield, 

Wokingham 

Barkham
 

126 126 0 0 

Yes 

Reserved matters application was validated on 26/03/2021 for approval of 
Reserved Matters pursuant to Outline Planning Consent O/2014/2280 dated 
02/04/2015. The progression of the reserved matters application provided 
clear evidence that dwellings were capable of being delivered within the 5 year 
period. The application was approved on 11/08/2021 confirming this 
conclusion. There is 1 developer on the site – Bloor Homes 
 
The developer, responded to a request for further information for the Council in 
Autumn 2021, and provided 4, 58, 64 as their projected buildout rate, however 
the Council has elected to take a more conservative approach based on historic 
delivery profiles.  
 
The council has applied a build out rate based the raw average buildout rate for 
a site of this size. 
 

0 4 50 50 22 0 126 0 

Totals 3519 2616 276 903  348 249 217 187 149 73 875 
174

1 
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South of the M4 Strategic Development Location 
 Site Category 

App No/Site Ref 

App type 

Address 

Parish 

N
um

ber of Dw
ellings 

Perm
itted (net) 

Current Rem
aining 

Capacity (gross) 

Under construction 
at 31/03/2021 

Total com
pletions 

at 31/03/2021 

Available 

 Site Com
m

ents 

2020/21 

2021/22 

2022/23 

2023/24 

2024/25 

2025/26 
    5 year total  

Post M
arch 2026 

Strategic 
Development 
Locations 

RM/2010/2576 
(O/2007/2268) 

RM
 

S of M4 - Land 
North of Grazeley 
Road, Three Mile 
Cross 

Shinfield 272 0 0 272 

Com
plete 

Completed 2014/15 0 0 0 0 0 0 0 0 

Strategic 
Development 
Locations 

F/2014/2323 

Full 

S of M4 - r/o 89-
95 Clares Green 
Rd, Spencers 
Wood 

Shinfield 9 0 0 9 

Com
plete 

Completed 2016/17 0 0 0 0 0 0 0 0 

Strategic 
Development 
Locations 

RM/2015/1019 
(O/2013/0565) 

RM
 

S of M4 - East of 
Basingstoke Rd, 
Spencer's Wood 

Shinfield 100 0 0 100 

Com
plete 

Completed 2018/19 0 0 0 0 0 0 0 0 

Strategic 
Development 
Locations 

152163 

Full 

S of M4 - Land 
Adjacent to Rose 
Cottage Croft 
Road Spencer's 
Wood RG2 9EX 

Shinfield 4 0 0 4 

Com
plete 

Completed 2018/19 0 0 0 0 0 0 0 0 

Strategic 
Development 
Locations 

RM/2014/2561 
(O/2013/0101) 

RM
 

S of M4 - North 
of Cutbush Lane, 
Shinfield 

Shinfield 126 0 0 126 

Com
plete 

Completed 2018/19 0 0 0 0 0 0 0 0 

Strategic 
Development 
Locations 

162332 

Full 

S of M4 - Rose 
Cottage Croft 
Road Spencers 
Wood RG2 9EX 

Shinfield 2 0 0 2 

Com
plete 

Completed 2018/19 0 0 0 0 0 0 0 0 

Strategic 
Development 
Locations 

F/2013/0347 
(O/2013/0346) 

Full 

S of M4 - South 
of Croft Road Shinfield 275 0 0 275 

Com
plete 

Completed 2018/19 0 0 0 0 0 0 0 0 

Strategic 
Development 
Locations 

181366 
(O/2013/0346) 

RM
 

S of M4 - Land at 
Church Lane 
(known as Land 
South of Church 
Lane) 

Shinfield 86 24 24 62 

Yes 

An outline planning application (O/2013/0346) from Taylor Wimpey 
(Southern) and David Wilson Homes for the delivery of around 900 
dwellings was approved on 22/07/14.  
Reserved matters for 86 dwellings was approved on 12/09/2018. 
There is 1 developer operating on site - Taylor Wimpey (Southern). 
There have been 62 completions on site and the remaining 24 dwellings are 
under construction. 
 
The site is being built out by Taylor Wimpey Southern, which is a separate 
company to the other Taylor Wimpey sites in the area. The developer 
responded in March 2021, informing the council that all remaining 
dwellings had their roofs fitted. The council has been informed that the final 
units are expected to be occupied by September 2021 and have applied a 
final buildout rate accordingly. 
 

37 24 0 0 0 0 24 0 
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Site Category 

App No/Site Ref 

App type 

Address 

Parish 

N
um

ber of Dw
ellings 

Perm
itted (net) 

Current Rem
aining 

Capacity (gross) 

Under construction 
at 31/03/2021 

Total com
pletions 

at 31/03/2021 

Available 

 Site Com
m

ents 

2020/21 

2021/22 

2022/23 

2023/24 

2024/25 

2025/26 
    5 year total  

Post M
arch 2026 

Strategic 
Development 
Locations 

162829 
(O/2013/0346) 

RM
 

S of M4 - Land 
North of Church 
Lane, Church 
Lane, Three Mile 
Cross 

Shinfield 175 0 0 175 

Com
plete 

Completed 20/21 
  60 0 0 0 0 0 0 0 

Strategic 
Development 
Locations 

170010 
(O/2013/0346) 

RM
 

S of M4 - Land 
North of Croft 
Road 

Shinfield 363  125 96  238 

Yes 

Reserved matters were approved on 26/07/2017 as part of the outline 
O/2013/0346. 
Previously 2 developers operated on this site - Taylor Wimpey (West London) 
(265 dwellings) and David Wilson Homes (98 dwellings). 
There are currently 238 completions, of which Taylor Wimpey have 
completed 140 and David Wilson Homes have completed all 98 dwellings 
on their section of the site.  
 
Given the construction status of the site, with David Wilson Homes having 
completed their remaining dwellings, it is expected that the remaining 
buildout rate with a single developer will be reduced from those levels 
previously observed on the site. 
  The developer did not provide projected delivery rates when requested by 
the council. The dwellings that are under construction by Taylor Wimpey 
mainly consist of terraced and semi-detached housing, rather than flats as 
seen on the other Taylor Wimpey sites in the area. The council expects the 
site to complete within the five year period given that a range of different 
products are being delivered across the wider area by Taylor Wimpey. 
 
The development when completed will consist of a range of dwelling types, 
including apartments, small and large dwellings. 

76 50 50 25  0 0 125 0 

Strategic 
Development 
Locations 

161255 

Full 

S of M4 - Land 
North Of Hyde 
End Road Hyde 
End Road 
Shinfield RG2 
9EP 

Shinfield 32 0 0 32 

Com
plete 

Completed 2019/20         
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Site Category 

App No/Site Ref 

App type 

Address 

Parish 

N
um

ber of Dw
ellings 

Perm
itted (net) 

Current Rem
aining 

Capacity (gross) 

Under construction 
at 31/03/2021 

Total com
pletions 

at 31/03/2021 

Available 

 Site Com
m

ents 

2020/21 

2021/22 

2022/23 

2023/24 

2024/25 

2025/26 
    5 year total  

Post M
arch 2026 

Strategic 
Development 
Locations 

O/2010/1432 

Outline 

S of M4 - Land to 
West of Shinfield Shinfield 137

27 137 0 0 

Yes 

Outline planning permission was approved on 08/11/2012 
Summary of outline application: 
Total number of dwellings with planning permission:  
1,275 approved at outline 
1,070 being delivered by reserved matters applications 
68 units removed from outline figure due to a care home being approved 
under planning permission 180757. 
 
137 residual difference between outline and current reserved matters 
applications. 
The land benefits from outline planning permission with reserved matters 
permissions granted on three parcels. This record reflects the remaining 
area.  
There have been 3 developers operating on site - Bloor Homes, Bovis 
Homes and Linden Homes.  
The council contacted each developer individually in regards to the site, 
each developer responded with specific build out rates for each of the 
approved phases.  
 
A Screening Opinion application for an Environmental Impact Assessment 
(210672) was received and validated on 12/02/21 for 35 dwellings. The 
Council received a Reserve Matters application (211530) which was 
validated on 04/05/21 and approved on 14/10/2021 for 25 units. 
Knowledge of prior discussions provided clarity and confidence as to the 
timing of these units and their expected delivery justifying their inclusion 
within the five year period, given the size of the permission and the location 
within an SDL.  

 

0 0 0 0 25 0 25 
 

112 
 

 
27 Residual figure 
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Site Category 

App No/Site Ref 

App type 

Address 

Parish 

N
um

ber of Dw
ellings 

Perm
itted (net) 

Current Rem
aining 

Capacity (gross) 

Under construction 
at 31/03/2021 

Total com
pletions 

at 31/03/2021 

Available 

 Site Com
m

ents 

2020/21 

2021/22 

2022/23 

2023/24 

2024/25 

2025/26 
    5 year total  

Post M
arch 2026 

Strategic 
Development 
Locations 

161189 
(O/2010/1432) 

RM
 

S of M4 - Land to 
West of Shinfield 
(Phase 1) 

Shinfield 517 97  97 420 

Yes 

Reserved matters for the erection of 517 dwellings was approved on 
21/07/2016 as part of O/2010/1432. 
There are 3 developers operating on site - Bloor Homes, Bovis Homes and 
Linden Homes (Bovis and Linden are now operating under the same group, 
Vistry). 
 
There have been 420 completions on the site to date consisting of 172 
dwellings by Bloor Homes, 165 dwellings by Bovis Homes and 83 dwellings 
by Linden Homes.  
 
The remaining 97 dwellings are all under construction of which 47 are by 
Bovis and the remaining 50 are by Linden Homes. 
The council contacted each developer individually regarding projected 
completions for the site. Bloor Homes have now fully built out their units on 
site so no response was required. Linden and Bovis provided a response for 
all sites that they are associated with in 20/21 and representatives of these 
organisations undertook a confirmation meeting with officers.  Delivery rates 
for Bovis did not separate the values into individual parcels for Shinfield A1-
A4 but projected that all units would be delivered in the next two years.    
 
Linden Homes have stated that they will deliver 25 units over the current 
year on phase 1, all of Linden Homes units are currently under construction 
with various stages of build complete. The delivery rates are therefore 
achievable as both Linden and Bovis Homes are currently operating 
separately to deliver their own products. 
 
Given that all of the units on site are currently under construction and with a 
large number nearing completion from Bovis Homes, a combined rate of 
60dpa has been applied, reflecting the previous year’s completion rate. It is 
realistic that all units will be delivered within the five year period. 
The site will deliver a range of market and affordable products, including 
flats and houses. 

61 60 37 0 0 0 97 0 
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Site Category 

App No/Site Ref 

App type 

Address 

Parish 

N
um

ber of Dw
ellings 

Perm
itted (net) 

Current Rem
aining 

Capacity (gross) 

Under construction 
at 31/03/2021 

Total com
pletions 

at 31/03/2021 

Available 

 Site Com
m

ents 

2020/21 

2021/22 

2022/23 

2023/24 

2024/25 

2025/26 
    5 year total  

Post M
arch 2026 

Strategic 
Development 
Locations 

172450 
(O/2010/1432) 

RM
 

S of M4 - Land to 
West of Shinfield 
(Phase 2) 

Shinfield 473  245 179  228 

Yes 

Reserved matters for the erection of 473 dwellings was approved on 
14/12/2017 as part of outline O/2010/1432. 
There are 3 developers operating on site - Bloor Homes, Bovis Homes and 
Linden Homes. 
There are currently 228 completions which comprises 86 completions by 
Bloor Homes, 43 by Bovis and 99 completions by Linden Homes 
 
The developers did not provide detailed responses to the council’s request 
for information in 2021. Bloor Homes responded to the council’s request for 
information in June 2020 and they expected 60 dwellings to be completed 
across their phase over the next 12 months. No response was received in 
2021, however, Bloor Homes have now completed their dwellings in Phase 
1 of Shinfield West and can focus their attention on Phase 2.  
 
Linden Homes responded to the council’s request for additional information 
in October 2021 and they expected the following delivery rates over the next 
two years; for phase 2, 20/21 25 units completing this parcel. C4 not 
started in 20/21, 2 units delivered in 21/22 and 29 units delivered in 
22/23.  
 
 A response was received from Bovis homes for parcels A1 – A4 in 2021 
however it did not differentiate the parcels of the 4 only A4 falls within 
Phase 2, parcel A4 which contains 125 units in total. The combined 
completions across these parcels and their projected buildout was 20/21, 
44 units delivered with a further 37 projected in 21/22 and 50 units 
projected to be delivered in 22/23.  
 
The site now also benefits from the completion of the majority of its 
infrastructure which has allowed the servicing of all parcels that are 
currently under construction. 
The site will deliver a range of market and affordable products, including 
flats and houses. 
 
Based on the current and previously received projections from the 3 
developers and taking into account historic completion rates for this site the 
council has identified a completion rate of 70 units a year as being 
reasonably achievable especially considering Bloor are no longer 
undertaking work within the Phase 1 application area.  

 

114 70 70 70 35 0  245 0 

Strategic 
Development 
Locations 

180757 

RM
 

Specialist 
Housing Site 
(South) Local 
Centre Land 
West of Shinfield 
West of Hyde End 
Road & Hollow 
Lane South of 
Church Lane RG2 
9EH 

Shinfield 38 0 0 38 0 Completed 19/20         
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Site Category 

App No/Site Ref 

App type 

Address 

Parish 

N
um

ber of Dw
ellings 

Perm
itted (net) 

Current Rem
aining 

Capacity (gross) 

Under construction 
at 31/03/2021 

Total com
pletions 

at 31/03/2021 

Available 

 Site Com
m

ents 

2020/21 

2021/22 

2022/23 

2023/24 

2024/25 

2025/26 
    5 year total  

Post M
arch 2026 

Strategic 
Development 
Locations 

180758 
(O/2010/1432) 

RM
 

S of M4 - Land to 
West of Shinfield, 
Local Centre Site 
(Specialist 
Housing Site) 

Shinfield 80 80 80 0 

Yes 

Reserved matters were approved on 20/06/2018 for 80 extra care 
dwellings. The units are self-contained and as such do not require an 
adjustment from being communal accommodation.  
There is 1 developer operating on site - Anchor. 
The site is currently under construction with the build progressing quickly. 
The planning agent for the development provided delivery rates on behalf of 
Anchor, they expect the site to complete within the 5 year period. 

0 80 0 0 0 0 80 0 

Strategic 
Development 
Locations 

181499 

Full 

S of M4 - South 
of Cutbush Lane, 
Shinfield 

Shinfield 249 249 30 0 

Yes 

A full application for the site was allowed at appeal on 10/03/2020. 
There are 2 developers associated with the development - Bellway Homes 
and Bloor Homes. Bellway will be delivering 178 dwellings and Bloor will 
deliver the remaining 71. 
 
Work has commenced on the site with the initial groundworks completed by 
late August 2021. The council did not receive a response in March 2021 to 
requests for updated projection figures on this site, as such a more 
conservative approach to build out rates has been applied to the site than 
the suggested rate received in mid 2020. 
 
In October 2020 Bellway Homes projected 50 completions in 2021/22 and 
199 in 2022/23. 
 
 Bellway Homes also noted that a portion of the site has been sold to Bloor 
Homes who will be building out their portion of the site at the same time as 
Bellway. 
 
 
 

0  27  74  84  64 0 249 0 

Totals 2938 957 506 1981  348 311 231 179 124 0 845 112 
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North Wokingham Strategic Development Location 
 Site Category 

App No/Site Ref 

App type 

Address 

Parish 

N
um

ber of Dw
ellings 

Perm
itted (net) 

Current Rem
aining 

Capacity (gross) 

Under construction at 
31/03/2021 

Total com
pletions 

at 31/03/2021 

Available 

Site Com
m

ents 

2020/21 

2021/22 

2022/23 

2023/24 

2024/25 

2025/26 

5 year total 

Post M
arch 2026 

Strategic 
Development 
Locations 

F/2013/2515 

Full 

North 
Wokingham - 
Land adj. 65 
Plough Lane, 
Wokingham 

W
okingham

 

2 0 0 2 

Com
plete 

Complete 0 0 0 0 0 0 0 0 

Strategic 
Development 
Locations 

F/2007/2517 

Full 

North 
Wokingham - 
Land at Plough 
Farm, Binfield 
Road 

W
okingham

 

150 0 0 150 

Com
plete 

Complete 0 0 0 0 0 0 0 0 

Strategic 
Development 
Locations 

F/2012/2031 

Full 

North 
Wokingham - 
Land at Plough 
Farm, Buttercup 
Close, 
Wokingham 

W
okingham

 

30 0 0 30 

Com
plete 

Complete 0 0 0 0 0 0 0 0 

Strategic 
Development 
Locations 

O/2011/0699 & 
RM/2013/1164 

RM
 

North 
Wokingham - 
East Kentwood 
Farm 

W
okingham

 

274 0 0 274 

Com
plete 

Completed 2017/18 0 0 0 0 0 0 0 0 

Strategic 
Development 
Locations 

162212 
(O/2011/0699) 

Full 

North 
Wokingham - 
East Kentwood 
Farm (Phase 1D) 

W
okingham

 

10 0 0 10 

Com
plete 

Completed 2018/19 0 0 0 0 0 0 0 0 

Strategic 
Development 
Locations 

150093 & 
162423 
(O/2014/2242) 

RM
 

North 
Wokingham - 
Matthewsgreen 
Farm, Phase 1 

W
okingham

 

99 0 0 99 

Com
plete 

Completed 2017/18 0 0 0 0 0 0 0 0 

Strategic 
Development 
Locations 

160765 
(O/2014/2242) 

RM
 

North 
Wokingham - 
Matthewsgreen 
Farm, Phase 2a 

W
okingham

 

82 0 0 82 
Com

plete 
Completed 2018/19 0 0 0 0 0 0 0 0 
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Site Category 

App No/Site Ref 

App type 

Address 

Parish 

N
um

ber of Dw
ellings 

Perm
itted (net) 

Current Rem
aining 

Capacity (gross) 

Under construction at 
31/03/2021 

Total com
pletions 

at 31/03/2021 

Available 

Site Com
m

ents 

2020/21 

2021/22 

2022/23 

2023/24 

2024/25 

2025/26 

5 year total 

Post M
arch 2026 

Strategic 
Development 
Locations 

170083 
(O/2013/2295) 

RM
 

North 
Wokingham - 
West Kentwood 
Farm 

W
okingham

 

225 99 99 126 

Yes 

An outline planning application (O/2013/2295) for the erection of up to 
225 dwellings on this site was approved on 17/10/14. Reserved matters 
(170083) were approved on 23/10/2017. 
There is 1 developer operating on site - Crest Nicholson. 
There have been 126 completions to date and the final 99 dwellings are 
under construction. 
 
The developer did not provide projected delivery rates when requested by 
the council. However, given that all remaining dwellings are under 
construction, it is reasonable to assume that all remaining units will be 
completed within the 5 year period.  The council has assumed a build out 
rate that reflects historic build out rates for a site this size with a single 
developer.   
 
 
 

41 50 49 0 0 0 99 0 

Strategic 
Development 
Locations 

153247 
(O/2014/2435) 

RM
 

North 
Wokingham - 
Keephatch 
Beech, 
Wokingham 

W
okingham

 

300 98 96 202 

Yes 

Outline permission for the erection of up to 300 dwellings, a SANG was 
granted on 27/3/15. Reserved matters (153247) for 300 dwellings was 
approved on 25/07/2016. 
There is 1 developer operating on site - Bellway Homes. 
There have been 202 completions on site to date at an average rate of circa 
67 dwellings per annum and a further 96 dwellings are under construction. 
 
The developer responded to the council’s request for projected completions 
in March 2021 but noted that they were unable to provide projected 
completion rates for the site due to impacts of COVID19, only that they 
planned to complete the site by Autumn 2022. The council has applied a 
more cautious approach to completions. 
The development consists of a range of products including flats and houses, 
both market and affordable. 
 

53 35 40 23  0 0 98 0 

Strategic 
Development 
Locations 

161839 

Full 

North 
Wokingham - Bell 
Farm, Bell 
Foundry Lane 
Wokingham 
Berkshire RG40 
5Q 

W
okingham

 

127 0 0 127 

Com
plete 

Completed 2020/21 

3 0 0 0 0 0 0 0 
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Site Category 

App No/Site Ref 

App type 

Address 

Parish 

N
um

ber of Dw
ellings 

Perm
itted (net) 

Current Rem
aining 

Capacity (gross) 

Under construction at 
31/03/2021 

Total com
pletions 

at 31/03/2021 

Available 

Site Com
m

ents 

2020/21 

2021/22 

2022/23 

2023/24 

2024/25 

2025/26 

5 year total 

Post M
arch 2026 

Strategic 
Development 
Locations 

O/2014/2242 

Outline 

North 
Wokingham - 
Matthewsgreen 
Farm 

W
okingham

 

0 1 0 0 

Yes 

Summary of outline application 
Total number of dwellings with planning permission:  
760 approved at outline, 773 dwellings have been granted reserve matters, 
however it is now understood that 772 dwellings will be delivered in total. 
 
There are 3 developers operating on site - Bovis Homes, Linden Homes and 
Thames Valley Housing. 
 
The council contacted the developers to seek an updated position regarding 
delivery rates for the site. As Linden and Bovis Homes are now operating 
under the same group (Vistry), a response covering all sites was provided. 
Individual projections are provided adjacent to the relevant sites below.  
 

0 0 0 0 0 0 0 0 

Strategic 
Development 
Locations 

162140 
(O/2014/2242) 

RM
 

North 
Wokingham - 
Matthewsgreen 
Farm, Phase 2b 

W
okingham

 

73 0 0 73 

Yes Completed 2019/20 0 0 0 0 0 0 0 0 

Strategic 
Development 
Locations 

191026 
(O/2014/2242) 

RM
 

North 
Wokingham - 
Matthewsgreen 
Farm, Phase 1b 

W
okingham

 

4 4 0 0 

Yes 

Reserved matters (191026) was approved on 11/07/2019 for 4 dwellings 
as part of O/2014/2242. 
There is 1 developer operating on site – Bovis Homes. 
The site was not under construction when visited in March 2021, the site is 
a small area adjacent to phase 1. The council understands from the 
planning officer that the site will be built out alongside phases 4, 4d and 5. 

0 0 4 0 0 0 4 0 

Strategic 
Development 
Locations 

170618 
(O/2014/2242) 

RM
 

North 
Wokingham - 
Matthewsgreen 
Farm, Phase 3 

W
okingham

 

74 59 59 15 

Yes 

Reserved matters (170618) was approved on 17/07/2017 for 74 dwellings 
as part of O/2014/2242. 
There is 1 developer operating on site - Linden Homes (now operating under 
Bovis Homes). 
There have been 15 completions on site and the remaining 59 dwellings are 
under construction. 
 
Previously the site saw a slowdown in construction for six months, with 
construction resuming in June 2020 and the developer provided projected 
build out rates for the site in July 2020. They expect 15 completions in  
2020/21 however this did not materialise. Following delays caused by 
Covid-19 the entire site is now fully under construction, Given the remaining 
dwellings are all under construction, it is realistic that all of the dwellings will 
be completed within the 5 year period. The previous rates have been 
maintained but pushed back by a year.  
 

0  15  31  13 0 0 59 0 
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Site Category 

App No/Site Ref 

App type 

Address 

Parish 

N
um

ber of Dw
ellings 

Perm
itted (net) 

Current Rem
aining 

Capacity (gross) 

Under construction at 
31/03/2021 

Total com
pletions 

at 31/03/2021 

Available 

Site Com
m

ents 

2020/21 

2021/22 

2022/23 

2023/24 

2024/25 

2025/26 

5 year total 

Post M
arch 2026 

Strategic 
Development 
Locations 

172751 + 
181888 + 
191232 + 
191949 
(O/2014/2242) 

RM
 

North 
Wokingham - 
Matthewsgreen 
Farm, Phase 4 

W
okingham

 

283 163 71 120 

Yes 

Reserved matters was approved on 15/08/2018 for 243 dwellings. 
A further application (181888) was approved on 11/12/2018 for a re-plan 
of part of Phase 4 which permitted a further 5 units within Phase 4. A 
further application (191232) was approved on 23/07/2019 for an 
additional 9 dwellings within the phase. Furthermore, application 191949 
for an additional 26 units for this phase was approved on 1st December 
2020. 
 
There is 1 developer operating on site - Bovis Homes. 
There have been 120 completions on site and a further 71 dwellings are 
under construction. 
 
The developer did not provide specific projected delivery rates when 
requested by the council. The council has assumed a build out rate that 
reflects previous delivery on site.  
 

68 55 55 53 0 0 163 0 

Strategic 
Development 
Locations 

191949 
(O/2014/2242) 

RM
 

North 
Wokingham - 
Matthewsgreen 
Farm, Phase 4d 

W
okingham

 

33 33 33 0 

Yes 

Reserved matters for 33 additional units on Phase 4 was approved on 1st 
December 2020. The application is for purely apartments, 26 of which are 
affordable dwellings. 
There is 1 developer operating on site – Bovis Homes. 
There have been 0 completions on site and 33 apartments are under 
construction. 
 
The Council noted that at March 21 the apartments were nearing 
completion, with only minor outstanding works. 

0 33 0 0 0 0 33 0 

Strategic 
Development 
Locations 

181888 & 
191949 
(O/2014/2242) 

RM
 

North 
Wokingham - 
Matthewsgreen 
Farm, Phase 5 

W
okingham

 

89 89 25 0 

Yes 

Reserved matters (181888) for the erection of 8 dwellings was approved on 
11th December 2018. 
 
Reserved matters (191949) for 81 dwellings was approved on 1st December 
2020. 
There is 1 developer operating on site – Bovis Homes. 
 
The developer provided a blanket response for all sites across the 
Matthewsgreen development for the next two years. The council 
understands that the commercial units that currently makeup part of the 
phase 4 site are not due to be vacated until late 2021, the planning officer 
associated with the application noted that a portion of houses are under 
construction, past foundations but no roofs. The dwellings comprising the 
wider site have been included in the five year supply as there is sufficient 
specific evidence for delivery to be viewed as realistic in the 5 year period. 
 

0 25 50 14 0 0 89 0 
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Site Category 

App No/Site Ref 

App type 

Address 

Parish 

N
um

ber of Dw
ellings 

Perm
itted (net) 

Current Rem
aining 

Capacity (gross) 

Under construction at 
31/03/2021 

Total com
pletions 

at 31/03/2021 

Available 

Site Com
m

ents 

2020/21 

2021/22 

2022/23 

2023/24 

2024/25 

2025/26 

5 year total 

Post M
arch 2026 

Strategic 
Development 
Locations 

191024 
(O/2014/2242) 

RM
 

North 
Wokingham – 
Matthewsgreen 
Farm, Local 
Centre 

W
okingham

 

16 16 16 0 

Yes 

Reserved matters (191024) was approved on 1st December 2020 for 16 
dwellings and 3 retail units as part of O/2014/2242. 
There is 1 developer operating on site – Bovis Homes. 
 
The site is currently under construction, the local centre includes three 
retails units alongside 16 apartments.  
Given that the site is under construction and only a small number of units 
are being delivered, it can be expected that all dwellings will be delivered 
within the 5 year period. 

0 16 0 0 0 0 16 0 

Strategic 
Development 
Locations 

210174 

RM
 

North 
Wokingham - 
Phase 3b 
Matthews Green 
Farm, Toutley 
Road, 
Wokingham, 
Berkshire, 
RG411JX 

W
okingham

 

19 19 0 0  

Reserved Matters application pursuant to Outline planning permission 
O/2010/2242 for the erection of 20 dwellings, validated on 12/02/2021. 
Based on negotiation, the number is expected to be reduced to 19 
dwellings, a covering letter for Phase 3b received from the developer and 
dated 26/06/21 states that Plot 152 (comprising a single dwelling) has 
been removed from the plan.  
The progression of the reserved matters application and communication 
with representatives of the developer provided clear evidence that dwellings 
were capable of being delivered within the 5 year period.  

0 0 0 19 0 0 19 0 

Strategic 
Development 
Locations 

170883 
 

Full 

North 
Wokingham - 
Ashridge Farm 
Warren House 
Road 
Wokingham 
RG40 5QB 

W
okingham

 

5 5 0 0 

Yes 

Full application was approved on 31/08/2018. 
The site falls within the SDL boundary and is therefore included within the 
overall figures for the North Wokingham SDL. Groundworks have now 
commenced on the site . 
 
The planning agent did not provide projected completions for the site, 
however given the size and nature of the site, and the fact work has 
commenced, it is realistic that all of the dwellings will be completed within 
the 5 year period . 

0 0 0 5 0 0 5 0 

Strategic 
Development 
Locations 

201515 

Full 

Ashridge Farm 
Warren House 
Road 
Wokingham 
RG40 5QB 

W
okingham

 

153 153 0 0 

Yes 

Full application (201515) for the erection of 165 dwellings was validated on 
22nd June 2020. The application was recommended for approval on the 16th 
December 2020 at the Planning Committee and subsequently received 
approval on 25 June 2021 for a reduced number of 153 dwellings. 
There is 1 developer operating on site – Barratt David Wilson Homes. 
The site is a proposed allocation in the Local Plan Update which is currently 
being progressed by the council. 
 
The developer responded to the council’s request for further information in 
Autumn 2021, providing a projected buildout rate from 22/23 of 50, 50, 53. 
 

0 0 50 50 53 0 153 0 
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Site Category 

App No/Site Ref 

App type 

Address 

Parish 

N
um

ber of Dw
ellings 

Perm
itted (net) 

Current Rem
aining 

Capacity (gross) 

Under construction at 
31/03/2021 

Total com
pletions 

at 31/03/2021 

Available 

Site Com
m

ents 

2020/21 

2021/22 

2022/23 

2023/24 

2024/25 

2025/26 

5 year total 

Post M
arch 2026 

Strategic 
Development 
Locations 

211777 

Outline 

North 
Wokingham - 
Toutley East, 
Land adjacent to 
Toutley Depot, 
West of Twyford 
Road,, 
Wokingham, 
RG41 1XA 
 

W
okingham

 

 169 169 0 0  

Outline application for the erection of up to 130 residential units and a 70 
bed care home which when adjusted per government guidelines provides a 
further 39 dwellings.  
 
The Council, who is also the applicant, validated this application on 
08/06/21 and a recommendation has been made to the planning 
committee.  
 
The council has not included any dwellings within the five year supply, 
however it is feasible that dwellings will be delivered within the 5 year period 
given that council as applicant is committed to the provision of care home 
facilities and new dwellings and that the site is a proposed allocation in the 
Local Plan Update which is currently being progressed by the council. 
 

0 0 0 0 0 0 0 169 

Totals 2217 908 399 1310  165 22
9 

279 177 53 0 738 169 
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South Wokingham Strategic Development Location 
 Site Category 

App No/Site Ref 

App type 

Address 

Parish 

N
um

ber of Dw
ellings 

Perm
itted (net) 

Current Rem
aining 

Capacity (gross) 

Under construction 
at 31/03/2021 

Total com
pletions at 

31/03/2021 

Available 

 Site Com
m

ents 

2020/21 

2021/22 

2022/23 

2023/24 

2024/25 

2025/26 

5 year total  

Post M
arch 2026 

Strategic 
Development 
Locations 

O/2010/1712 

 Outline 

South 
Wokingham - 
Montague Park 
(formerly 
Buckhurst 
Farm) 

W
okingham

 

028 0 0 0 

 N
/A 

Outline permission for 650 dwellings was granted on 18/12/2012. 
Summary of outline application 
Total number of dwellings with planning permission:  
650 approved at outline 
636 being delivered by reserved matters applications 
No further dwellings are coming forward under the outline application. 

0 0 0 0 0 0 0 0 

Strategic 
Development 
Locations 

RM/2013/0242 
(O/2010/1712) 

RM
 

South 
Wokingham - 
Montague Park 
(phase 2) 
(formerly 
Buckhurst 
Farm) 

W
okingham

 

160 0 0 160 

Com
plete 

Completed 2015/16 0 0 0 0 0 0 0 0 

Strategic 
Development 
Locations 

RM/2014/0586 
(O/2010/1712) 

RM
 

South 
Wokingham - 
Montague Park 
(Phase 3) 
(formerly 
Buckhurst 
Farm) 

W
okingham

 

66 0 0 66 

Com
plete 

Completed 2016/17 0 0 0 0 0 0 0 0 

Strategic 
Development 
Locations 

RM/2014/0265 + 
152378 
(O/2010/1712) 

RM
 

South 
Wokingham - 
Montague Park 
(Phase 5) 
(formerly 
Buckhurst 
Farm) 

W
okingham

 

195 0 0 195 

Com
plete 

Completed 2018/19 0 0 0 0 0 0 0 0 

Strategic 
Development 
Locations 

153263 
(O/2010/1712) 

RM
 

South 
Wokingham - 
Montague Park 
(Phase 7) 
(formerly 
Buckhurst 
Farm) 

W
okingham

 

100 0 0 100 

Com
plete 

Completed 2018/19 0 0 0 0 0 0 0 0 

Strategic 
Development 
Locations 

163264 
(O/2010/1712) 

RM
 

South 
Wokingham - 
Montague Park 
(Phase 6) 
(formerly 
Buckhurst 
Farm) 

W
okingham

 

115 54 54 61 

Yes 
Reserved matters was approved on 27/04/2017. 
There is 1 developer operating - David Wilson Homes. 
There are currently 61 completions on site and the remaining 54 dwellings are 
all under construction. 
 
The developer responded to the council’s request for information in October 
2021 stating that they were 3 legal completions in 2020/21 and that they 
anticipated all outstanding completions in 2021/22. As all the remaining units 
are under construction, as part of the final phase of development it is realistic 
that all of the dwellings will be completed within the 5 year period.  

 0 54 0 0 0 0 54 0 

 
28 Residual figure (any reserved matters applications have been removed from the overall outline figure) 
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Site Category 

App No/Site Ref 

App type 

Address 

Parish 

N
um

ber of Dw
ellings 

Perm
itted (net) 

Current Rem
aining 

Capacity (gross) 

Under construction 
at 31/03/2021 

Total com
pletions at 

31/03/2021 

Available 

 Site Com
m

ents 

2020/21 

2021/22 

2022/23 

2023/24 

2024/25 

2025/26 

5 year total  

Post M
arch 2026 

Strategic 
Development 
Locations 

171017 + 151858 

Full 

South 
Wokingham - 
Land adj 
Waterloo 
Crossing 
Cottage, 
Waterloo Rd, 
Wokingham 

W
okingham

 

2 2 1 0 

Yes 

The site is a self-build project.  One house is currently under construction.  
Given the scale of development, it is realistic that both dwellings will be 
delivered within the 5 year period. 
 
Two separate applications have been received for the construction of dwellings 
within the area that traditionally would have comprised the curtilage of 
Waterloo Crossing Cottage. As self-build projects it is reasonable to expect that 
these will be undertaken in a staged manner with the completion and sale of 
the first dwelling allowing for the delivery of the second dwelling.  

0 1 0 1 0 0 2 0 
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Site Category 

App No/Site Ref 

App type 

Address 

Parish 

N
um

ber of Dw
ellings 

Perm
itted (net) 

Current Rem
aining 

Capacity (gross) 

Under construction 
at 31/03/2021 

Total com
pletions at 

31/03/2021 

Available 

 Site Com
m

ents 

2020/21 

2021/22 

2022/23 

2023/24 

2024/25 

2025/26 

5 year total  

Post M
arch 2026 

Strategic 
Development 
Locations 

CP21  

South 
Wokingham - 
South of the 
railway 

W
okingham

 W
ithout 

1820 1820 0 0 

Yes 

Four applications for the South of the Railway development have now been 
validated by the council, details of these are as follows; 
i) A full application for a SANG south of St Anne’s Manor (190900) – approved 
24/05/2021;  
ii) an outline application up to 215 dwellings on the parcel of land to the west of 
Big Wood (190914) – resolution to grant at planning committee 18/05/2021 ; 
iii) a hybrid application for the for a mixed use development of up to 1,434 
dwellings and associated infrastructure on the remainder of the land in 
consortium control (191068) - resolution to grant at planning committee 
18/05/2021; and 
iv) a hybrid planning application consisting of outline application with details of 
access for up to 171 dwellings, public open space and associated 
infrastructure and full application for a SANG (192325), formal consultation on 
revised details for this application began on 22nd December 21 and will run to 
17th January 22. 
 
The council is currently progressing the legal agreements for the applications 
with a resolution to grant and progressed the outstanding application which has 
been submitted. At the time of writing, the council expects the legal agreements 
to be signed and decisions issued before the end of 2021 in relation to 
190914 and 191068. 
 
The council contacted Nexus Planning who are working on behalf of the South 
Wokingham Consortium (Miller Homes, Kier Homes and Lightwood, planning 
applications 190900, 190914 and 191068) and Pegasus who are acting for 
Persimmon Homes on land to the west of the SDL (planning application 
192325).  
Nexus Planning did not respond to the council’s latest request for projected 
delivery rates, but responded in March 2020 that they expected the following;  
75 completions in 2022/23, 100 completions in 2023/24 and 125 
completions per year from 2024/25 onwards. They expect the site to be built 
out within 13 years. 
 
Pegasus have not responded to the council’s request for projected delivery 
rates. 
Planning permission has been granted for the Eastern Gateway (highways 
infrastructure) and enabling works have started, this project will see a 
connection which adjoins Montague Park to a new junction with Waterloo Road 
via a new bridge over the Reading – Waterloo railway line. 
Planning permission (192928) for the construction of the South Wokingham 
Distributor Road (SWDR) between Finchampstead Road and Waterloo Road 
was also permitted on 24th May 2021. which will allow for an enhanced delivery 
profile for the site enabling construction to be under taken on both the western 
and eastern sections. 
 
Planning applications across the site are progressing which could see some 
delivery within the 5 year period. However, the council has chosen to take a 
cautious approach and not include any delivery within the 5 year period in the 
particular circumstances of this site, including regard to previous progress. 
 

0 0 0 0 0 0 0 1820 

Totals 2458 1876 55 582  0 55 0 1 0 0 56 1820 
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Appendix 4 – Strategic Development Location Progress Maps 
 
Please see attached document 
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Appendix 5 – Large Sites (non-allocations) 
  

Site Category 

App No/Site Ref 

App type 

Address 

Parish 

N
um

ber of Dw
ellings 

Perm
itted (net) 

Current Rem
aining 

Capacity (gross) 

Under construction 
at 31/03/2021 

Total com
pletions at 

31/03/2021 

Available 

Site com
m

ents  

2020/21 

2021/22 

2022/23 

2023/24 

2024/25 

2025/26 

5 year total  

Post M
arch 2026 

Large 
sites (non-
allocation
s) 

O/2013/
1221 + 
161301  

RM
 

Land West Of 
Beech Hill Road 
Spencers Wood 
RG7 1FG 

Shinfield 

120 0 0 120 

Yes Completed 2019/20      

 

  

Large 
sites (non-
allocation
s) 

171328 

Full 

15-27 High 
Street, 
Wargrave, 
RG10 8BU 

W
argrave 

10 0 0 10 

Yes 

Completed 2019/20 
      

 

  

Large 
sites (non-
allocation
s) 

F/2014/1
317 

Full 

74-80 Peach 
Street 
Wokingham 
RG40 1XH 

W
okingham

 

36 0 0 36 

Yes 

Completed 2019/20 
      

 

  

Large 
sites (non-
allocation
s) 

F/2014/2
637 

Full 

Land at Market 
Place, Peach St 
& Rose St, 
Wokingham 

W
okingham

 

2129 0 0 21 

Yes 

Completed 2019/20 
      

 

  

Large 
sites (non-
allocation
s) 

F/2014/2
503 / 
143292 

Full 

Land West Of 
Park Lane 
Charvil 
Reading, RG10 
9TS. 

Charvil 

25 25 25 0 

Yes 

Full planning permission was approved at appeal on 03/03/2017.  
There is 1 developer operating on site - Hicks Development. 
 
The site is currently fully under construction with ground works 
having commenced. 
 
The developer responded to the councils request for projected 
completions and expects that all units will be completed by 2023. 
This is considered realistic given physical progress. 
 
The development consists of a mixed range of dwellings, ranging 
from 3 - 5 bedroom houses. 
 

0 12 13 0 0 0 25 0 

 
29 5 existing dwellings demolished in 2016/17 
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Site Category 

App No/Site Ref 

App type 

Address 

Parish 

N
um

ber of Dw
ellings 

Perm
itted (net) 

Current Rem
aining 

Capacity (gross) 

Under construction 
at 31/03/2021 

Total com
pletions at 

31/03/2021 

Available 

Site com
m

ents  

2020/21 

2021/22 

2022/23 

2023/24 

2024/25 

2025/26 

5 year total  

Post M
arch 2026 

Large 
sites (non-
allocation
s) 

190326 / 
173675 

Full 

Auto Trader 
House Danehill 
Earley RG6 4UT 

Earley 

76 76 0 0 

Yes 

Full permission (173675) was approved at appeal on 07/06/2019 
for 76 units. A prior approval had previously been approved 
13/03/2019 (190326) for the conversion of the office to 26 units. 
 
There is 1 developer operating on site – Aydevan Developers 
Limited (purchased the site in August 2020). 
The developer did not provide a response to the council regarding 
delivery rates. The development was not under construction in 
March 2021, however, clearing works have been ongoing for some 
time. It is realistic for all of the dwellings to be delivered within the 5 
year period due to the development delivering solely flats and 
apartments and the building being vacant. 
 

0 0 0  76 0 76 0 

Large 
sites (non-
allocation
s) 

181951 

Full 

Land at Arnett 
Avenue and 
Barkham Ride, 
RG40 4EE30 

Fincham
pstead 

15 46 46 -31 

Yes 

Full planning permission was approved on 31/10/2018. 
There is one developer operating on site – Loddon Homes LTD. 
The existing dwellings (31) were demolished in 2019 and the site is 
now fully under construction.  
 
At March 31st 2021, all units were under constructions with roofs 
fitted, nearing completion. Given the physical progress on the site, 
with all units nearing completion it is realistic for all of the dwellings 
to be completed within the 5 year period. 
 

0 46 0 0 0 0 46 0 

Large 
sites (non-
allocation
s) 

202133 
 

Full 

Land east of 
Gorse Ride 
South, south of 
Whittle Close 
and to the north 
and south of 
Billing Avenue 
Finchampstead 
RG40 9JF 

Fincham
pstead 

71 249 0 0 

Yes 

Full planning permission was approved on 19/02/2021. There is 
one developer operating on site –  Loddon Homes LTD  
 
The council’s Commercial Property team provided delivery rates in 
April 21 as -78, 51, 0, 43, 28, with the remaining 27 expected to be 
constructed in 2026/27. The developer’s projections are 
considered to be cautious given they account for a year of no 
delivery. It is considered realistic that 44 net dwellings will be 
delivered within the 5 year period with the remaining 27 dwellings 
being delivered post March 2026.  

0 -78 51 0 43 28 44 27 

 
30 Also referred to as Gorse Ride and Cockayne Court 
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Site Category 

App No/Site Ref 

App type 

Address 

Parish 

N
um

ber of Dw
ellings 

Perm
itted (net) 

Current Rem
aining 

Capacity (gross) 

Under construction 
at 31/03/2021 

Total com
pletions at 

31/03/2021 

Available 

Site com
m

ents  

2020/21 

2021/22 

2022/23 

2023/24 

2024/25 

2025/26 

5 year total  

Post M
arch 2026 

Large 
sites (non-
allocation
s) 

201337 
(171737) 

Reserved M
atters 

Land at 
Parklands 
Basingstoke 
Road Three 
Mile Cross RG7 
1AP 

Shinfield 

55 55  10 0 

Yes 

Outline planning permission was granted at appeal on 06/03/2019 
for 55 dwellings. A further reserved matters application (201337), 
was approved on 15th December 2020 for 55 units. 
There is one developer operating on site – Taylor Wimpey (West 
London). 
 
The developer responded to the council’s request for delivery rates 
in January 2021 stating the first occupations were expected in 
December 2021. They expect the site to be fully built out by 
December 2022. Taylor Wimpey commenced construction in 
January 2021. 
 
The developer’s projections are considered to be a little optimistic 
given its approval in December 2020, therefore the delivery rates 
were adjusted slightly and pushed back by one year. It is realistic, 
however, that all dwellings will be completed within the five year 
period. 
 

0 17 38 0 0 0 55 0 

Large 
sites (non-
allocation
s) 

O/2014/
2101 

Outline 

Land at 
Stanbury 
House, 
Basingstoke 
Road, Spencers 
Wood, Reading, 
RG7 1AJ 

Shinfield 

56 57 0 0 

Yes 

Outline application approved at appeal on 18/09/2018 for 57 new 
dwellings (gross) including the proposed redevelopment of the 
existing single dwelling on site . At the time of writing, a further 
reserved matters application (212914) was validated by the council 
on 25/08/2021. 
There is 1 developer operating on site - Cooper Estates Strategic 
Land Limited. 
 
A reserved matters application had been anticipated, notably 
because the Outline permission allowed at appeal would have 
otherwise lapsed. The more recent impact of the extension to the 
Detailed Emergency Planning Zone (DEPZ) around AWE Burghfield 
has significantly adversely affected the deliverability of other land in 
the vicinity of this site.  
 
This reinforces the deliverability of the few sites in this area where 
permission was granted prior to the DEPZ extension, and it is 
therefore realistic to assume that all 57 (56 net) dwellings will be 
completed within the five year period. 
 

0 0 0 0 -1 57 56 0 
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Site Category 

App No/Site Ref 

App type 

Address 

Parish 

N
um

ber of Dw
ellings 

Perm
itted (net) 

Current Rem
aining 

Capacity (gross) 

Under construction 
at 31/03/2021 

Total com
pletions at 

31/03/2021 

Available 

Site com
m

ents  

2020/21 

2021/22 

2022/23 

2023/24 

2024/25 

2025/26 

5 year total  

Post M
arch 2026 

Large 
sites (non-
allocation
s) 

200951 
(161529) 

Reserved M
atters 

Sonning Golf 
Club, Duffield 
Road, Sonning, 
RG4 6GJ 

Sonning 

13 13 0 0 

Yes 

An outline application was approved at appeal on 03/07/2018. A 
further reserved matters permission (200951) for 13 dwellings was 
approved on 16th December 2020. 
There is one developer on site – Alfred Homes. 
 
The developer did not respond to the council’s request for 
forecasted completions rates. However a full application for the 
construction of vehicular access to the site (191164) was approved 
on 21/06/2019 which shows that progress is being made on the 
site. Furthermore, given that a reserved matters application has 
now been approved, additionally the site is part of a wider area 
proposed for a housing allocation in the Local Plan Update which is 
currently being progressed by the council. It can be assumed that 
all dwellings will be delivered within the 5 year period. The council 
has applied a cautious rate given the recent approval of the 
reserved matters. 
 

0 0 0 0 0 13 13 0 

Large 
sites (non-
allocation
s) 

201833 
 

Outline 

Land South of 
Old Bath Road 
Sonning, RG4 
6GQ 
 

Sonning 

54 57 0 0 

Yes 

Outline application with Appearance and landscaping reserved for 
the proposed 57 dwellings suitable for older persons 
accommodation (Use Class C3) with consideration of means of 
access, layout and scale to be determined, following demolition of 
existing dwellings. was granted permission on 29th July 2021.   
 
Reserved Matters application (213022) pursuant to Outline 
planning permission 201833 was validated on 20th September 
2021. Given the reserve matters planning application for the site is 
progressing there could feasibly be delivery within the 5 year period. 
However the council has chosen to take a cautious approach and 
not include any delivery within the 5 year period. 
 

0 0 0 0 0 0 0 54 

Large 
sites (non-
allocation
s) 

202845 
(162498)  

Reserved M
atters 

Land To The 
West Of Trowes 
Lane 
Wokingham 
Swallowfield 

Sw
allow

field 

20 20 0 0 

Yes 

An outline application for 20 dwellings was allowed at appeal on 
07/02/2018. A further reserved matters (202845) for 20 dwellings 
was submitted and validated on 30th October 2020 and this was 
subsequently approved on 29 June 2021. 
There is one developer on site - Cove Construction LTD 
 
The developer did not respond to the councils request for 
forecasted completion rates, however as a reserved matters 
application had been submitted and is validated at the base date it 
is realistic tor the development to deliver within the 5 year period. 
This conclusion is emphasised by the reserved matters application 
subsequently being approved. The council has maintained a 
cautious build out rate with the potential for units to be delivered 
earlier. 
 

0 0 10  10 0 0 20 0 
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Site Category 

App No/Site Ref 

App type 

Address 

Parish 

N
um

ber of Dw
ellings 

Perm
itted (net) 

Current Rem
aining 

Capacity (gross) 

Under construction 
at 31/03/2021 

Total com
pletions at 

31/03/2021 

Available 

Site com
m

ents  

2020/21 

2021/22 

2022/23 

2023/24 

2024/25 

2025/26 

5 year total  

Post M
arch 2026 

Large 
sites (non-
allocation
s 

092311 + 
192201 

Reserved M
atters 

 Land At 
Bridge House, 
Garden 
Cottage, 46, 50 
& 58 High 
Street Twyford 
Reading 
RG109AQ 

Tw
yford 

107 107 0 0 

Yes 

Development for Phase 2 of the Bridge House Nursing Community 
Scheme. Consisting of 90 dwelling equivalents and a 30 bed 
serviced dementia care unit providing an equivalent of a further 
17(16.7) units.  
 
Agent did not provide figures in response to the Councils request for 
data in Autumn 2021. Given this is a reserved matters application 
for a second stage of development which has been forward funded 
by phase 1, the Council has no reason to believe the development 
will not come forwards within the 5 year period. The Council has 
taken a cautious approach to the completions.  

0 0 0 0 50 57 107 0 

Large 
sites (non-
allocation
s) 

F/2014/2
119 

Full 

Former 
Bearwood Golf 
Course, Mole 
Rd, Sindlesham 

W
innersh 

18 18 18 0 

Yes 

Full planning permission was approved 20/07/2015. 
There is 1 developer operating on site - McArdle Sport Tec. 
 
The developer did not provide a response to the council’s request 
for delivery rates in March 2021.  Works on the new training facility 
are well underway which includes the refurbishment of existing 
buildings and the creation of new training facilities. The football 
club had given its initial construction focus to the training facilities, 
however as these have now progressed it is understood that the 
residential element of the development is under construction. 
Therefore it is realistic to project that all units will be delivered 
within the 5 year period. 
 

0 18 0 0 0 0 18 0 

Large 
sites (non-
allocation
s) 

203439 

Full 

36 and 39-48 
Grovelands 
Park Winnersh 
Wokingham 
RG41 5LD 

W
innersh 

11 23 23 0 

Yes 

Full planning permission was approved 11/02/2021.  
 
The proposal relates to the removal of 12 existing mobile homes to 
be replaced with 11 new two storey pre-fabricated units (22 units in 
total) and 1 single storey pre-fabricated unit. 11 net additional units 
of accommodation will be provided. 
 
The existing 12 units were removed from the site in April 2021. The 
council’s housing department has advised that the replacement 23 
units will be in place by February 2022. Given the pre-fabricated 
nature of the units, and the removal of the existing units, there is a 
high level of confidence that the units will be delivered in the 5 year 
period. 
 

0 11 0 0 0 0 11 0 

Large 
sites (non-
allocation
s) 

180753 

Full 

Trident House 2 
King Street 
Lane Winnersh 
Berkshire RG11 
5AS 

W
innersh 

12 12 0 0 

Yes 

Full planning permission was approved on 21/08/2019 for the 
conversion of the existing building into 12 flats. A conditions 
application (200413) for internal modifications has been granted 
approval  on 02/07/21  
There is 1 developer operating on site. 
 
The development was not under construction in March 2021, 
however as a conditions application had been recommended for 
approval relating to an amendment to the internal layout, the 
council understands that the development will come forward in the 
coming year. The subsequent approval re-emphasises the likelihood 
that the site will come forward within the 5 year period. The council 
has applied a cautious build out rate to the site. 
 

0 0 12 0 0 0 12 0 
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Site Category 

App No/Site Ref 

App type 

Address 

Parish 

N
um

ber of Dw
ellings 

Perm
itted (net) 

Current Rem
aining 

Capacity (gross) 

Under construction 
at 31/03/2021 

Total com
pletions at 

31/03/2021 

Available 

Site com
m

ents  

2020/21 

2021/22 

2022/23 

2023/24 

2024/25 

2025/26 

5 year total  

Post M
arch 2026 

Large 
sites (non-
allocation
s) 

191573 

Full 

9 
Easthampstead 
Road 
Wokingham 
RG40 2EH 

W
okingham

 

20 22 0 0 

Yes 

Full application for the erection of 22 flats (and the demolition of 
the existing 2 dwellings) was permitted 28/01/2021.  
 
There is 1 developer operating on site – Classicstone Properties. 
 
No response was received regarding delivery rates from the 
developer. Construction had not begun at March 2021,  
 
It is realistic for all of the dwellings to be delivered within the 5 year 
period due to the development delivering solely flats. The council 
has applied a cautious approach to the delivery of the site with 
potential for units to be delivered earlier.  
 

0  0 -2   22 0 0 20 0 

Large 
sites (non-
allocation
s) 

190233 

Full 

Lord Harris 
Court Mole 
Road 
Sindlesham 
RG41 5EA 

W
innersh 

36 36 25 0 

Yes 

Full planning permission was approved on 25/10/2019 for the 
demolition of an existing care home and erection of assisted living 
and care home units. 
There is 1 developer on site - Royal Masonic Benevolent Institution 
Care Company. 
 
No response was received regarding delivery rates from the 
developer however, the demolition of the existing care home had 
commenced in January 2020. Given that the demolition of the site 
had begun at the time of monitoring, it is realistic to expect all units 
to be delivered in the 5 year period due to the nature of the 
development. 
Accounting for the dwelling equivalency adjustment, the application 
on completion will result in a net additional 36 dwellings. The first 
phase will provide a new 45bed care home adjacent to the original 
site, providing an additional 25 dwelling equivalents, the second 
phase will through the demolition of the existing carehome will 
result in 49 dwelling equivalents being replaced with 60 dwellings 
which due to their nature as individual self-contained apartments 
do not require an adjustment. 
 

0 0 25 11 0 0 36 0 

Large 
sites (non-
allocation
s) 

200089 
(172012, 
O/2015/
1056) 

Full 

Carnival Pool, 
Wellington Rd, 
Wokingham 

W
okingham

 

55 55 55 0 
Yes 

Full planning permission was approved on 02/02/2018. A further 
application solely for the residential aspect of the development 
(200089) was approved on 19/03/2020. 
The site is currently under construction with the existing leisure and 
commercial buildings having been demolished. 
 
The Wokingham Borough Council’s Town Centre Regeneration Team 
provided delivery rates in March 2021. 
As the development has now been split into two, with the residential 
and leisure being delivered separately, the regeneration team 
expect the residential to be completed alongside the opening of the 
leisure centre in 2022. As the residential aspect is purely 
apartments, it can be assumed that all of the units will be delivered 
within one year. It can be expected that all dwellings will be 
completed within the 5 year period. 
The development consists of 1 and 2 bedroom apartments. 
 

0 0 55 0 0 0 55 0 
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Site Category 

App No/Site Ref 

App type 

Address 

Parish 

N
um

ber of Dw
ellings 

Perm
itted (net) 

Current Rem
aining 

Capacity (gross) 

Under construction 
at 31/03/2021 

Total com
pletions at 

31/03/2021 

Available 

Site com
m

ents  

2020/21 

2021/22 

2022/23 

2023/24 

2024/25 

2025/26 

5 year total  

Post M
arch 2026 

Large 
sites (non-
allocation
s) 

200700 

Full 

1 Barkham 
Road 
Wokingham 
RG41 2XR 

W
okingham

 

14 14 0 0 

Yes 

Full application for the proposed erection of 14 flats, 6 no. one 
bedroom flats, 8 no. two bedroom flats, car parking and 
landscaping, following the demolition of existing commercial 
buildings. 
 
Recommended for approval at December 2020 committee. 
Awaiting completion of legal agreement. 
While the site does not benefit from permission, given it is a 
brownfield site in a sustainable location with a resolution to grant, it 
realistic that dwellings will be completed within the 5 year period.  
There is one developer – Cleanslate Ltd.  

0 0 0  0 14  0 14 0 

Large 
sites (non-
allocation
s) 

163058 

Full 

Hewden Plant 
Hire Old Forest 
Road 
Wokingham 
RG41 1HY 

W
okingham

 

43 0 0 43 

Com
pleted 

Completed March 21 
 

11 0 0 0 0 0 0 0 

Large 
sites (non-
allocation
s) 

210554 
(192852) 

Reserved M
atters 

Sorbus House, 
Mulberry 
Business Park 
Fishponds Road 
Wokingham 
RG41 2GY 

W
okingham

 

38 38 0 0 

Yes 

Outline application was recommended for approval at the January 
2020 Planning Committee and outstanding legal agreement was 
completed on 23/06/2020. 
There is 1 developer operating on site – Radian Housing. 
 
Reserved matters (210554) was validated on the 03/03/21 and 
has subsequently been approved on 07/06/2021.   
 
It is realistic to expect all units to be delivered in the 5 year period 
due to the nature of the development. 
 

0 0 15 23 0 0 38 0 

Large 
sites (non-
allocation
s) 

18246 
0 

Full 

West Forest 
Gate Wellington 
Road/ 
Finchampstead 
Wokingham 
RG40 2AT 

W
okingham

 

49 49 0 0 

Yes 

Full planning permission was approved on 21/05/2019. 
There is 1 developer operating on site – Bellway Homes, purchased 
the site in early 2021. 
The site was not under construction at March 2021. 
 
The developer responded to Council’s request for delivery rates . 
and expects commencement in May 2021 with completion 
expected by April 23. 
The development will be entirely flats and apartments which could 
lead to completions occurring earlier in the 5 year period.  
 

0 0 20 29 0 0 49 0 

Large 
sites (non-
allocation
s) 

180988 

Full 

Pitts Works 
Colemansmoor 
Road Woodley 
RG5 4DA 

W
oodley 

16  17 17 -1 

Yes 

Full planning permission was approved on 26/04/2019. 
There is 1 developer operating on site - Vanderbilt Homes. 
 
The site was fully under construction at March 2021 with the 
existing house having been demolished and all 17 units being close 
to completion. 
The developer responded regarding delivery rates stating they 
expect all dwellings to be completed by July 2021. 
Given that the development is under construction and two CIL 
instalments have been paid, it is realistic to prospect that all units 
will be delivered within the 5 year period. 
 

0 17 0 0 0 0 17 0 
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Site Category 

App No/Site Ref 

App type 

Address 

Parish 

N
um

ber of Dw
ellings 

Perm
itted (net) 

Current Rem
aining 

Capacity (gross) 

Under construction 
at 31/03/2021 

Total com
pletions at 

31/03/2021 

Available 

Site com
m

ents  

2020/21 

2021/22 

2022/23 

2023/24 

2024/25 

2025/26 

5 year total  

Post M
arch 2026 

Large 
sites (non-
allocation
s) 

183380 

Full 

The Day Centre 
South Lake 
Crescent 
Woodley 
Wokingham 
RG5 3QW 

W
oodley 

10 0 0 10 

Com
pleted 

Completed March 2021 
 

10 0 0 0 0 0 0 0 

Totals 1001 989 219 208  21 43 237 94 240 98 712 81 
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Appendix 6 - Managing Development Delivery Sites 
 

Site Category 

App No/Site Ref 

App type 

Address 

Parish 

N
um

ber of Dw
ellings 

Perm
itted (net) 

Current Rem
aining 

Capacity (gross) 

Under construction 
at 31/03/2021 

Total com
pletions at 

31/03/2021 

Available 

 Site com
m

ents 

2020/21 

2021/22 

2022/23 

2023/24 

2024/25 

2025/26 

5 year total  

Post M
arch 2026 

MDD 
Allocations 161845 

Full 

134-146 London 
Road Twyford 
RG10 9HJ 

Ruscom
be 

31 0 0 31 

Com
plete 

Completed 2019/20         

MDD 
Allocations F/2014/1561 

Full 

Junction of 
Hatch Ride/Old 
Wokingham 
Road, 
Crowthorne 
(Pinewood) 
RG40 3DU 

W
okingham

 
W

ithout 

116 0 0 116 

Com
plete 

Completed 2019/20         

MDD 
Allocations 

161953 
(O/2012/1863) 

RM
 

The Courtyard, 
Sandford Farm, 
Perimeter Rd, 
Woodley 

W
oodley 

27 0 0 27 

Com
plete 

Completed 2019/20         

MDD 
Allocations 

190331 / 
191750 
(173034) 
WK151 

Full  

North of The 
Shires, Barkham 
Hill 

Barkham
 

4 4 4 0 

Yes 

Full planning permission was approved on 11/09/2019. 
There is 1 developer operating on site – Westbuild (Reading) Ltd. 
The site was under construction at March 2020 and the developer 
confirmed in March 2021 that all 4 dwellings will be completed and 
occupied by the end of Summer 2021. 
 
 

0 4 0 0 0 0 4 0 

MDD 
Allocations FI140 

Outline  

Land r/o 216b - 
242a Nine Mile 
Ride, 
Finchampstead 
North 

Fincham
pstead 

40 40 0 0 

N
o 

This reserve site has been released. An outline application for up to 32 
dwellings (211889) was validated on 01/06/2021 which covers part of 
the reserve site allocation. The application is currently being considered. 
Given the site does not benefit from planning permission, the site is not 
currently considered deliverable within the five year period. 
 

0 0 0 0 0 0 0 0 

MDD 
Allocations 

O/2011/0204 
& 
RM/2014/2062 

RM
 

Land At The 
Manor, Brookers 
Hill Shinfield 
Reading RG2 
9BX 

Shinfield 

125   
42 42  83  

Yes 

Reserved matters was approved on 29/06/2017. 
There is 1 developer operating on site - Persimmon Homes. 
The site currently has 83 completions and a further 42 dwellings under 
construction 
. 
The developer provided projected delivery rates to the council in March 
2021 and they expect all dwellings to be completed by March 2022. 
Given that all remaining dwellings are under construction and nearing 
completion, and based on past delivery, the council considers it realistic 
that all remaining dwellings will complete in 2021/22.  
The development consists of a range of dwelling sizes. 

46 42 0 0 0 0   
42 0 
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Site Category 

App No/Site Ref 

App type 

Address 

Parish 

N
um

ber of Dw
ellings 

Perm
itted (net) 

Current Rem
aining 

Capacity (gross) 

Under construction 
at 31/03/2021 

Total com
pletions at 

31/03/2021 

Available 

 Site com
m

ents 

2020/21 

2021/22 

2022/23 

2023/24 

2024/25 

2025/26 

5 year total  

Post M
arch 2026 

MDD 
Allocations SO101   Sonning Farm, 

Sonning 

Sonning 

25 25 0 0 

N
o 

This reserve site has been released however, at the current time no 
planning application has been received.  As such, the site is not currently 
considered deliverable within the five year period. 
 0 0 0 0 0 0 0 0 

MDD 
Allocations 

162219 
(SA104) 

Full 

Valley Nurseries 
Whistley Green 
Hurst RG10 0DX 

St N
icholas Hurst 

16 16 0 0 

Yes 

Full planning permission was approved at appeal on 15/08/2017. 
There is 1 developer operating on site - Hicks Developments. 
Ground works have commenced on site. 
The developer responded to the council’s request for projected 
completions and they expect all dwellings to be completed by March 
2023 with the following profile 13, 3. 
Given the developers stated intentions, and comparison with historic 
build out rates for the borough, it is realistic for all of the dwellings to be 
completed within the 5 year period. 
The development consists of 10 market dwellings, alongside 6 
affordable dwellings which are made up of 4 x 2 bedroom dwellings and 
2 x 1 bedroom flats. 

0  13  3 0 0 0 16 0 

MDD 
Allocations 172704 

Full 

Land to rear of 
38 – 42 Hurst 
Road, Twyford 
RG10 0AN 

Tw
yford 

5 5 5 0 

N
o 

Completed 2020/21 
 

5 0 0 0 0 0 0 0 

MDD 
Allocations 

152359 
(O/2006/8687) 

RM
 

Hatch Farm 
Dairies, 
Winnersh 

W
innersh 

431 74 74  357 

Yes 

Outline planning permission (O/2006/8687) for erection of 433 
dwellings (431 dwellings net) on this site was approved on 19/11/14. 
Reserved matters (152359) was approved on 28/10/2016 for 433 
(431 net) dwellings. 
There are 2 developers operating on site - Bovis Homes and Persimmon 
Homes. 
There have been 357 net completions to date and the remaining 74 
dwellings are under construction. 
 
Although Persimmon Homes did not respond to the council’s latest 
request for projected delivery rates, Bovis Homes confirmed they had 19 
dwellings remaining under construction all of which they expected to be 
completed by March 22. Based on previous delivery rates on site and the 
fact the remaining dwellings are all under construction, the council has 
assumed a realistic delivery rate with all dwellings capable of being 
delivered comfortably within the 5 year period.  
 
The development consists of a range of product types ranging from 
apartments, small houses to large family houses. There are 320 market 
dwellings and 113 affordable dwellings on site. 
The spine road through the development has been completed which has 
unlocked all development on the site. 

  
38 

  
50 

 
24 0 0 0   

74 0 
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Site Category 

App No/Site Ref 

App type 

Address 

Parish 

N
um

ber of Dw
ellings 

Perm
itted (net) 

Current Rem
aining 

Capacity (gross) 

Under construction 
at 31/03/2021 

Total com
pletions at 

31/03/2021 

Available 

 Site com
m

ents 

2020/21 

2021/22 

2022/23 

2023/24 

2024/25 

2025/26 

5 year total  

Post M
arch 2026 

MDD 
Allocations WI111   

Wheatsheaf 
Close, 
Sindlesham 

W
innersh 

24 24 0 0 

N
o 

This reserve site has been released however, at the current time no 
planning application has been received.  As such, the site is not currently 
considered deliverable within the five year period. 
 

0 0 0 0 0 0 0 0 

MDD 
Allocations 153125 

Full 

Elms Field & The 
Paddocks, Elms 
Rd, Wokingham 

W
okingham

 

126  81  81  
45 

Yes  

Full planning permission was approved on 06/04/2016. 
There are 2 developers operating on site - Wokingham Housing LTD and 
David Wilson Homes. 
Wokingham Housing LTD are delivering 36 dwellings on the eastern side 
of the development, all of which have now been completed. David Wilson 
Homes are delivering 90 dwellings, 9 of which have been completed and 
the remainder are under construction. 
The developer responded to the council’s request for projected 
completions, and anticipate 53 dwellings being delivered in 2021/22 
and 21 in 2022/23.   
The developer’s projected completions are consistent with the council’s 
average annual delivery data for sites of this size. Given the remaining 
81 dwellings are under construction, it is realistic for all dwellings to be 
delivered within the 5 year period. 
The development consists of 104 apartments and 22 houses. 
 

 45   
53 

 
28 0 0 0  

81 0 

MDD 
Allocations 

182788 / 
150595 
(O/2012/1863) 

RM
 

Courtyard 
Offices, 
Sandford Farm, 
Perimeter Rd, 
Woodley 

W
oodley 

21  0  0  21 

Yes  

 
Completed 2020/21 
 

 4  0 0 0 0 0  0 0 

MDD 
Allocations F/2013/0761 

Full 

Sandford Farm, 
Perimeter Rd, 
Woodley, Phase 
6 

W
oodley 

73 34 34 39 

Yes  

Full planning permission was approved on 13/10/2014. 
There is 1 developer operating on site - Taylor Wimpey. 
There were 39 completions at March 2021 and the remaining 34 
dwellings are under construction. 
The developer did not respond to the council’s latest request for 
projected completions.  Given the remaining dwellings are all under 
construction, and based on previous delivery rates, it is realistic to 
assume all dwellings will deliver in the next 12 months and certainly 
within the 5 year period.    
 
 

29  34  0 0 0 0  
34 0 
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Site Category 

App No/Site Ref 

App type 

Address 

Parish 

N
um

ber of Dw
ellings 

Perm
itted (net) 

Current Rem
aining 

Capacity (gross) 

Under construction 
at 31/03/2021 

Total com
pletions at 

31/03/2021 

Available 

 Site com
m

ents 

2020/21 

2021/22 

2022/23 

2023/24 

2024/25 

2025/26 

5 year total  

Post M
arch 2026 

MDD 
Allocations 

F/2011/1629 + 
152651 

Full 

Sandford Farm, 
Woodley RG5 
4TE 

W
oodley 

471  20  20 451 

Yes  

Full planning permission was approved on 25/05/2012. 
There is one developer operating on site - Taylor Wimpey (West London). 
There have been 451 completions to date and the remaining 20 
dwellings are under construction. 
The developer did not respond to the council’s latest request for 
projected completions.  The council expects that all dwellings will be 
delivered within the next 12 months and certainly within the 5 year 
period both within this application and the phase 6 application (see 
above).  
There are a range of products on the development ranging from 
apartments, small houses and large family houses. 
 

25  
20 0 0 0 0  

20 0 

Totals 
1535 365 260 1170   192  216  55 0 0 0  271 0 
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Appendix 7 - Prior Approvals 
 

Site Category 

App No/Site Ref 

App type 

Address 

Parish 

N
um

ber of Dw
ellings 

Perm
itted (net) 

Current Rem
aining 

Capacity (gross) 

Under construction 
at 31/03/2021 

Total com
pletions at 

31/03/2021 

Available 

 Site com
m

ents 

2020/21 

2021/22 

2022/23 

2023/24 

2024/25 

2025/26 

5 year total  

Post M
arch 2026 

Prior 
Approvals 
(large) 

180184 

Prior Approval 

81-109 Crockhamwell Road 
Woodley  
RG5 3JP 

W
oodley 

8 0 0 8 

Yes Completed 2019/20         

Prior 
Approvals 
(large) 

172772 + 182688 

Prior Approval 

Baileys House Central Walk 
Wokingham  
RG40 1AZ 

W
okingham

 

12 0 0 12 

Yes Completed 2019/20         

Prior 
Approvals 
(large) 

191541 & 210534 

Prior Approval 

Spitfire House Ruscombe Park 
Ruscombe RG10 9JT 

Ruscom
be 

16 16 16 0 

Yes 

Prior approval was given for the site on 29/07/2019 (reference 
191541) for 12 dwellings. A further application (200672) for a number 
of changes to the building including 7 no. ground floor doors and 
installation of 8 no. glazed Juliette balconies was approved on 
18/08/2020. A further full application (210534) was approved on 
13/10/2021 to raise the roof of the building to provide 4 additional 
dwellings. 
The site was under construction at March 2021. 
The developer expects completion in 2022.   It is realistic that the site 
will be completed within the 5 year period.  
 
 

0 0 16 0 0 0 16 0 

Prior 
Approvals 
(large) 

173728 + 
190270/191181 

Prior Approval 

Charles House Toutley Road 
Wokingham RG411QN 

W
okingham

 

18 0 0 18 

Com
pleted 

Completed 2020/21 
 

18 0 0 0 0 0 0 0 
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Site Category 

App No/Site Ref 

App type 

Address 

Parish 

N
um

ber of Dw
ellings 

Perm
itted (net) 

Current Rem
aining 

Capacity (gross) 

Under construction 
at 31/03/2021 

Total com
pletions at 

31/03/2021 

Available 

 Site com
m

ents 

2020/21 

2021/22 

2022/23 

2023/24 

2024/25 

2025/26 

5 year total  

Post M
arch 2026 

Prior 
Approvals 
(large) 

200025 / 172050 
+ 200428 / 
201406 + 180799 

Prior Approval 

12 Oaklands Business Centre, 
Oaklands Park Wokingham 
RG412FD 

W
okingham

 

 30  30 0 0 

Yes 

Prior approval was first given for this site (172050) for 18 dwellings and 
(180799) for an additional 6 dwellings. More recently further 
applications were approved, on 05/02/2020 for 25 dwellings 
(200025). The council also approved a full application (200428) for the 
raising of the roof for 5 additional units and external works on 
06/05/2020. 
A developer has now acquired the site – Barker Homes. 
The site was not under construction when visited in March 2021. 
The planning agent did respond to the council’s request for information, 
noting they expect completion in 2022.  Notwithstanding, the approval 
for further dwellings, a developer now having acquired the site and the 
developer stating their intention to build out the site by the end of 
2022on their website, provides evidence of clear intent for the site to be 
delivered.  
Applying historic build out rates for the borough suggests it is realistic 
for all of the dwellings to be delivered within the 5 year period. 
 

0  0  30 0 0 0 30 0 

Prior 
Approvals 
(large) 

161689 + 171693 

Prior Approval 

Cyber House 2 Molly Millars 
Lane Wokingham Berkshire 
RG41 2PX 

W
okingham

 

73 8 0 65 

Yes 

Prior approval was given for this site on 16/08/2016 for 65 dwellings 
and a further 8 dwellings were approved in the roof space on 
12/10/2018. 
The permission for 65 dwellings was completed in March 2020 and the 
roof extension had not commenced. 
The planning agent confirmed that the initial prior approval was 
completed however they were unsure of the commencement of the 
second approval. The council has therefore removed the 8 remaining 
units from the five year supply, however the application has been 
retained to allow for future delivery. 

0 0 0 0 0 0 0  8 

Prior 
Approvals 
(large) 

191907 + 182732 
/191204 / 
172091?? 

Prior Approval 

Ilex House Fishponds Road 
Wokingham Berkshire RG41 
2GY 

W
okingham

 

57 57 57 0 

Yes 

Permission was first granted at appeal for the raising of the roof of this 
building to create a second floor for 14 residential flats. Most recently, 
prior approval  for 11 dwellings were approved (182732) in the roof 
space on 30/11/2018 and confirming previous prior approvals across 
the ground and first floor prior approval (191907) was given for this site 
on 03/09/2019 (46 units), prior approval was also sought in 2019 for 
the conversion of just the first floor to residential which was had been 
granted on 01/05/2019 for 23 units.  
 
Construction was ongoing when visiting the site in March 2021, with 
scaffolding up and workmen visible. 
 
An updated prior approval was given for the site in September 2019 and 
an additional 11 dwellings approved in the roof space bringing the total 
number of permitted dwellings on the site to 57 units. It is clear that 
there is evidence of intent to develop the site, through the progression 
of prior approval applications following the previous appeal decision . It 
is therefore realistic that all the dwellings will be completed within the 5 
year period. The lead-in time applied aligns with historic data seen in the 
borough.  
 

0 46 11 0 0 0 57 0 
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Site Category 

App No/Site Ref 

App type 

Address 

Parish 

N
um

ber of Dw
ellings 

Perm
itted (net) 

Current Rem
aining 

Capacity (gross) 

Under construction 
at 31/03/2021 

Total com
pletions at 

31/03/2021 

Available 

 Site com
m

ents 

2020/21 

2021/22 

2022/23 

2023/24 

2024/25 

2025/26 

5 year total  

Post M
arch 2026 

Prior 
Approvals 
(large) 

183084 / 180526 
/ 161809 + 
180029 / 162051 

Prior Approval 

Nigra Building Mulberry 
Business Park Fishponds 
Road RG41 2GY 

W
okingham

 

56 56 42 0 

Yes 

Prior approval (183084) was given for this site on 11/09/2019 for 42 
dwellings. A further application (180029) was given on 10/04/2019 for 
an additional 14 dwellings in the roof space. 
There is 1 developer operating on site – Pineview Property.  
 
The developer did not provide forecast completions, however given the 
site is under construction and that the development is now listed on the 
developer’s website for 42 dwellings, it is realistic that the dwellings will 
be completed within the five year period. The additional 14 dwellings in 
the roof space have been included as the full application shows an 
intention to deliver these units which it is expect would be delivered 
alongside any other units within the building. 

0 0  56  0 0 0 56  0 

Prior 
Approvals 
(large) 

182428 / 210166 

Prior Approval 

Indigo House Fishponds Road 
Wokingham Berkshire RG41 
2GY 

W
okingham

 

30 30 0 0 

Yes 

Prior approval for conversion of offices to 30 flats was issued on 
30/10/2018. Four further prior approvals have been refused on the 
site, most recently in April 2020 (200540). 
 
The site was not under construction when visited in March 2021.  
The council previously contacted the planning agent in regards to 
projected delivery rates, a developer (Maxika Homes), responded to the 
council’s request and noted that they have an option to purchase the 
site based on the most recent prior approval (200540). Although this 
application was refused, there is clear intent to develop the site and the 
council has therefore applied a cautious build out rate to the site. Prior 
approval((210166) for the proposed change of use from office (Class 
E(i)) to 30 no. residential dwellings (Class C3). was granted 
11/03/2021. 

0 0  0 30 0 0 30 0 

Prior 
Approvals 
(large) 

180676 

Prior Approval 

Alba House Mulberry Business 
Park Fishponds Road 
Wokingham RG41 2GY 

W
okingham

 

22 22 0 0 

Yes 

Prior approval for the conversion of offices to 22 flats (180676) was 
issued on 20/06/2018. 
 
The developer did not provide forecast completions, and the building is 
now listed on the market as office space. The council has removed all 
dwellings from the 5 year period but has retained the application to 
allow for potential delivery in the future.  

0 0 0 0 0 0 0 22 

Prior 
Approvals 
(large) 

180674 

Prior Approval 

Rubra 1 Mulberry Business 
Park Fishponds Road 
Wokingham RG41 2GY 

W
okingham

 

22 22 0 0 

Yes 

Prior approval for the conversion of offices to 22 flats (180674) was 
issued on 20/06/2018. 
 
The site was not under construction when visited previously. 
The developer did not provide forecast completions, and the building is 
now listed on the market as office space. The council has removed all 
dwellings from the 5 year period but has retained the application to 
allow for potential delivery in the future. 

0 0 0 0 0 0 0 22 

Prior 
Approvals 
(large) 

180675 

Prior Approval 

Rubra 2 Mulberry Business 
Park Fishponds Road 
Wokingham RG41 2GY 

W
okingham

 

26 26 0 0 

Yes 

Prior approval for the conversion of offices to 26 flats (180675) was 
issued on 20/06/2018. 
 
The site was not under construction when visited previously. 
The developer did not provide forecast completions, and the building is 
now listed on the market as office space. The council has removed all 
dwellings from the 5 year period but has retained the application to 
allow for potential delivery in the future. 

0 0 0 0 0 0 0 26 
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Site Category 

App No/Site Ref 

App type 

Address 

Parish 

N
um

ber of Dw
ellings 

Perm
itted (net) 

Current Rem
aining 

Capacity (gross) 

Under construction 
at 31/03/2021 

Total com
pletions at 

31/03/2021 

Available 

 Site com
m

ents 

2020/21 

2021/22 

2022/23 

2023/24 

2024/25 

2025/26 

5 year total  

Post M
arch 2026 

Prior 
Approvals 
(large) 

192830 

Prior Approval 

47 Peach Street Wokingham 
RG40 1XJ 

W
okingham

 

29 29 0 0 

Yes 

Prior approval for conversion of offices to 29 flats was issued on 
11/12/2019. 
 
The site was not under construction at March 2021. 
The developer previously provided delivery rates for the site and they 
expect delivery to commence in 2024 due to the existing tenants being 
in place until 2023. The council has therefore applied a cautious build 
out rate but it can still be assumed that the dwellings will be delivered 
within the 5 year period. 

0 0 0 0 29 0 29 0 

Prior 
Approvals 
(large) 

210304 (201743) 

Prior Approval 

Interserve House, Ruscombe 
Park, Reading, RG10 9JU 

W
okingham

 

40 40 0 0 

Yes 

Prior approval for the conversion of offices to 41 flats was issued on 
07/09/2020 (201743). A subsequent prior approval was issued on 
09/03/2021 for a reduced 40 flats (210304)  
Bankfoot Group - developer 
 
The site was not under construction at March 2021. The developer did 
not provide forecast completions, however it is realistic that the 
dwellings will be delivered in the 5 year period. The council has applied 
a cautious build out rate.  
 
Although subsequently withdrawn a further full application (211214) to 
raise the roof of the building to accommodate an additional 10 
apartments, as well as erect a new 3 storey building comprising 20 
apartments was validated on 26/04/2021. This withdrawn application 
provides further evidence of intent to develop the site.  

0 0 0 0 40 0 40 0 

Prior 
Approvals 
(large) 

203094 / 200534 

Prior Approval 

Ascot House Finchampstead 
Road Wokingham RG40 2NW 

W
okingham

 

21 21 0 0 

Yes 

Prior approval for the conversion of offices to 20 flats was issued on 
01/04/2020 (200534). A subsequent prior approval was issued on 
18/12/2020 for a increased 21 flats (203094)  
 
 
Prior approval submission for the proposed change of use from office 
(Use Class B1(a)) to 21no. residential units (Use Class C3). 
 
Klara Homes - Developer 
Not started March 21 
 
According to their website, the developer expects completions on the 
original prior approval in May 22. The developer submitted a full 
application for the proposed erection of a part two storey, part 4 storey 
side and upward extension, to create 19 further dwellings, referred to on 
their website as phase 2, This application was validated on 03/11/21 
and provides further evidence of the developer’s intention to develop 
the site.  

0 0 21 0 0 0 21 0 

Totals 460 357 115 103  18 46 134 30 69 0 279 78 
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Appendix 8 - Time to Implement Permissions 
 

Application Number Site Name/Location Number of 
dwellings 

Outline 
Application 
Decision Date 

Full application 
decision date 

Reserved Matters 
Decision Date (if 
applicable) 

First Sale on site 
registered 

Decision date 
(Outline) to first 
sale (in months) 

Decision date (Full) 
to first house sale 
(in months) 

Decision date (Reserved 
Matters) to first house 
sale (in months) 

F/2014/2637 Land at Market Place, Peach St & Rose St, 
Wokingham 26   05/03/2015   19/12/2019   58.3   

181982 
(O/2014/2280) 

Land At, Arborfield Garrison Biggs Lane 
Arborfield  
Parcel M 

37 02/04/2015   19/11/2018 18/12/2019 57.4   13.1 

163058 Hewden Plant Hire Old Forest Road 
Wokingham RG41 1HY 43   18/05/2017   11/12/2019   31.2  

F/2013/0761 Sandford Farm, Perimeter Rd, Woodley, Phase 
6 73   13/10/2014   06/12/2019   62.7   

181366 
(O/2013/0346) 

S of M4 - Land at Church Lane (known as 
Land South of Church Lane) 86 22/07/2014   12/09/2018 04/12/2019 65.4   14.9 

171328 15-27 High Street, Wargrave, RG10 8BU 10   10/08/2017   14/11/2019   27.5   

161845 134-146 London Road Twyford RG10 9HJ 31   15/08/2017   31/10/2019   26.9   

182788 / 150595 
(O/2012/1863) 

Courtyard Offices, Sandford Farm, Perimeter 
Rd, Woodley 21 31/03/2015   19/12/2018 28/10/2019 55.7   10.4 

173734 
(O/2014/2280) 

Land At, Arborfield Garrison Biggs Lane 
Arborfield  
Parcel K 

12 02/04/2015   11/04/2018 05/09/2019 53.9   17.1 

172772/181038 + 
182688 

Baileys House Central Walk 
Wokingham  
RG40 1AZ 

12   09/03/2018   03/05/2019   14.0   

161689 Cyber House 2 Molly Millars Lane Wokingham 
Berkshire RG41 2PX 65   16/08/2016   25/04/2019   32.7   

F/2013/0517 Sutton Court, Culver Lane, Earley 20   21/06/2013   08/10/2018       

170083 
(O/2013/2295) North Wokingham - West Kentwood Farm 225 27/10/2014   23/10/2017 04/10/2018 47.9   11.5 

161255 S of M4 - Land North Of Hyde End Road Hyde 
End Road Shinfield RG2 9EP 32   15/08/2017   28/09/2018   13.6   

170010 
(O/2013/0346) S of M4 - Land North of Croft Road 363 22/07/2014   26/07/2017 27/07/2018 48.9   12.2 

F/2014/1317 74-80 Peach Street Wokingham RG40 1XH 36   30/01/2015   06/07/2018   41.8   
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Application Number Site Name/Location Number of 
dwellings 

Outline 
Application 
Decision Date 

Full application 
decision date 

Reserved Matters 
Decision Date (if 
applicable) 

First Sale on site 
registered 

Decision date 
(Outline) to first 
sale (in months) 

Decision date (Full) 
to first house sale 
(in months) 

Decision date (Reserved 
Matters) to first house 
sale (in months) 

170618 
(O/2014/2242) 

North Wokingham - Matthewsgreen Farm, 
Phase 3 74 02/04/2015   17/07/2017 29/06/2018 39.5   11.6 

161301 
(O/2013/1221)  

Land West Of Beech Hill Road Spencers Wood 
RG7 1FG 120 08/07/2015   16/11/2016 25/06/2018 36.1   19.5 

152192 7-9 Wiltshire Road, RG40 1TP 31   24/12/2015   25/06/2018   30.5   

F/2014/2353 58 Hurst Road Twyford Reading RG10 0AN 11   02/04/2015   08/06/2018   38.8   

161536  
(O/2014/2280) 

Land At, Arborfield Garrison Biggs Lane 
Arborfield  
Parcel T 

129 02/04/2015   14/09/2016 30/04/2018 37.5   19.8 

162829 
(O/2013/0346) 

S of M4 - Land North of Church Lane, Church 
Lane, Three Mile Cross 175 22/07/2014   10/03/2017 26/04/2018 45.8   13.7 

160732 Land r/o 328 - 348 Barkham Rd, Barkham 
Hill, RG41 4DE 10   04/07/2017   22/03/2018   8.7   

170686  
(O/2014/2280) 

Land At, Arborfield Garrison Biggs Lane 
Arborfield  
Parcel H, I, J 

179 02/04/2015   25/07/2017 26/10/2017 31.3   3.1 

162212 North Wokingham - East Kentwood Farm 
(Phase 1D) 10   17/07/2017   12/08/2017   0.9   

161747 
(O/2014/2280) 

Land At, Arborfield Garrison Biggs Lane 
Arborfield  
Parcel A-G 

223 02/04/2015   23/11/2016 04/08/2017 28.5   8.5 

161189 
(O/2010/1432) S of M4 - Land to West of Shinfield (Phase 1) 517 03/06/2011   28/07/2016 26/05/2017 72.8   10.1 

150162 
(O/2014/2280) 

Land At, Arborfield Garrison Biggs Lane 
Arborfield  
Parcel O1 

113 02/04/2015   26/11/2015 26/04/2017 25.2   17.2 

RM/2014/2561 
(O/2013/0101) S of M4 - North of Cutbush Lane, Shinfield 126 24/12/2013   24/06/2015 28/02/2017 38.7   20.5 

150093 
(O/2014/2242) 

North Wokingham - Matthewsgreen Farm, 
Phase 1 100 02/04/2015   30/10/2015 03/02/2017 22.4   15.4 

F/2014/0704 Land rear of 40 Arbor Lane, Winnersh 28   30/03/2015   12/01/2017   21.8   

152359 
(O/2006/8687) Hatch Farm Dairies, Winnersh 126 16/11/2011   28/10/2016 23/12/2016 62.1   1.9 

RM/2015/1090 
(O/2013/1212)  Land off Mohawk Way, Woodley 16 22/07/2014   06/08/2015 28/07/2016 24.6   11.9 

F/2013/2204 Warren Close, Finchampstead 24   30/07/2014   22/07/2016   24.1   

F/2013/1483 Land r/o 328 - 348 Barkham Rd, Barkham 
Hill 24   13/10/2014   02/06/2016   19.9   
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Application Number Site Name/Location Number of 
dwellings 

Outline 
Application 
Decision Date 

Full application 
decision date 

Reserved Matters 
Decision Date (if 
applicable) 

First Sale on site 
registered 

Decision date 
(Outline) to first 
sale (in months) 

Decision date (Full) 
to first house sale 
(in months) 

Decision date (Reserved 
Matters) to first house 
sale (in months) 

F/2013/0347 
(O/2013/0346) S of M4 - South of Croft Road 276 22/07/2014 22/07/2014   27/05/2016 22.5 22.5   

F/2014/0875 Bulmershe Campus, Woodley (Phase 2) 34   17/10/2014   27/05/2016   19.6   

OFF/2014/1034 44 Finchampstead Rd, Wokingham 21   07/07/2014   16/12/2015   17.6   

F/2013/0347 
(O/2013/0346)  S of M4 (WDLP) - South of Croft Road 276 22/07/2014 22/07/2014   11/12/2015 16.9 16.9   

F/2014/0912 
(O/2013/0692)  Folly Court, Blagrove Lane, Wokingham 100 10/12/2013 26/09/2014   14/08/2015 20.4 10.7   

OFF/2014/1663 Trinity Court, Emmview Cl, Wokingham 24   12/09/2014   29/05/2015   8.6   

RM/2013/2411 
(O/2012/0155) Bulmershe Campus, Woodley (Phase 1) 257 17/02/2014   03/04/2014 27/02/2015 12.5   11.0 

RM/2014/0265 & 
152378  
(O/2010/1712) 

South Wokingham - Montague Park (Phase 5) 195 18/12/2012   20/08/2014 20/02/2015 26.5   6.1 

F/2013/1136 Linpac, Headley Road East, Woodley 93   27/02/2014   28/01/2015   11.2   

F/2012/2031 Land east of Buttercup Close Wokingham 30   14/11/2013   26/11/2014   12.6   

RM/2013/1232 
(O/2011/2628) Sibly Hall, Redhatch Drive, Earley 89 15/02/2012   30/12/2013 31/10/2014 33.0   10.2 

RM/2013/1164 
(O/2011/0699) 

Kentwood Farm (phase 1), Warrenhouse Rd, 
Wokingham 274 02/07/2012   14/10/2013 28/10/2014 28.3   12.6 

OFF/2013/1626 Mulberry House Osborne Road Wokingham, 
RG40 1TL 12   11/09/2013   17/10/2014   13.4   

RM/2013/0242 
(O/2010/1712) Buckhurst Farm, Wokingham 650 18/12/2012   05/11/2013 25/06/2014 18.5   7.7 

F/2011/1629 Sandford Farm, Perimeter Rd, Woodley 468 24/05/2012     23/05/2014   24.3   

F/2009/0392 Lily Court, Banbury Close, Wokingham. 13   27/10/2009   15/11/2013   49.3   

F/2010/1132 Swift House, Market Place, Wokingham. 12   28/09/2010   26/07/2013   34.4   

RM/2011/2155 
(O/2009/0932) 

Addington School, London Bridge Road, 
Woodley 51 13/04/2010   17/01/2012 30/04/2013 37.1   15.6 

F/2011/2047 155 Victoria Road, Wargrave.  11   08/12/2011   25/01/2013   13.8   
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Application Number Site Name/Location Number of 
dwellings 

Outline 
Application 
Decision Date 

Full application 
decision date 

Reserved Matters 
Decision Date (if 
applicable) 

First Sale on site 
registered 

Decision date 
(Outline) to first 
sale (in months) 

Decision date (Full) 
to first house sale 
(in months) 

Decision date (Reserved 
Matters) to first house 
sale (in months) 

RM/2010/2576 
(O/2007/2268) 

Land north of Grazeley Road, Three Mile 
Cross, Shinfield 272 25/02/2008   21/10/2011 20/12/2012 58.7   14.2 

RM/2010/1734 
(O/2007/0273) 

Land at Wokingham Cricket Club, Wellington 
Road, Wokingham  124 11/12/2007   03/11/2010 17/12/2012 61.1   25.8 

F/2006/9351 19 - 21 Denmark Street, Wokingham  11   04/06/2010   03/08/2012   26.4   

RM/2011/0835 
(O/2007/2483) 

Wokingham Resource & Opportunity Centre, 
56-58 Woosehill Lane, Wokingham  21 20/12/2007   30/06/2011 15/06/2012 54.6   11.7 

F/2007/2441 Land at the junction of Ashville Way and Molly 
Millars Lane, Wokingham 230   24/11/2009   27/01/2012   26.5   

F/2007/0629 Land adjoining Bromleys Garage Services, 
Poplar Lane, Winnersh, Wokingham  42   03/07/2008   24/11/2011   41.3   

F/2008/2256 54 Headley Road, Woodley. 10   13/01/2009   28/04/2011   27.8   

F/2007/2517 Land to the North of Binfield Road and north 
east of Plough Lane, Wokingham  150   17/03/2008   28/01/2011   34.9   

F/2009/0097 6 Headley Road, Woodley 13   20/04/2009   10/12/2010   20.0   

F/2009/0985 Land rear of 122 - 130 London Road, 
Ruscombe. 14   29/07/2009   24/05/2010   10.0   

F/2006/9520 40 and 42 Rectory Road, Wokingham  11   16/08/2007   05/02/2010   30.1   

RM/2008/0773 
(O/2007/2156) 72 and 74 Arbor Lane, Winnersh 10 29/10/2007   01/07/2008 11/11/2009 24.8   16.6 

F/2007/1160 
Tiergarten, Greensleeves, Sherwood, 
Lyndhurst, Tallis and Wayside, Old Forest 
Road, Winnersh  

28   22/02/2008   30/10/2009   20.5   

F/2005/6448 61 - 67 Kiln Ride, Finchampstead  11   12/10/2007   30/10/2009   25.0   

F/2007/0849 Questech Ltd, Eastheath Avenue, Wokingham 14   10/10/2007   31/07/2009   22.0   

F/2002/7562 23 Murdoch Road, Wokingham 10   15/09/2003   11/06/2009   69.9   

F/2006/6835 Land rear of 18 - 26 Chestnut Avenue, 
Wokingham  21   24/10/2006   05/06/2009   31.8   

F/2007/2007 
Land to the rear of Ilex, The Firs, Dunboyne, 
Elmhurst, Hillside House and Westdene, 
Basingstoke Road, Spencers Wood. 

20   29/10/2007   30/01/2009   15.3   

F/2007/1061 Land rear of 54-70 Oatlands Road and 64 
Oatlands Road, Shinfield 22   30/07/2007   17/12/2008   16.9   
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Application Number Site Name/Location Number of 
dwellings 

Outline 
Application 
Decision Date 

Full application 
decision date 

Reserved Matters 
Decision Date (if 
applicable) 

First Sale on site 
registered 

Decision date 
(Outline) to first 
sale (in months) 

Decision date (Full) 
to first house sale 
(in months) 

Decision date (Reserved 
Matters) to first house 
sale (in months) 

F/2007/1620 Land at The Gables and Longcroft, Halls Lane, 
Shinfield  12   18/09/2007   31/10/2008   13.6   

F/2005/4699 Land to the rear of 86 - 94 Wargrave Road, 
Twyford  12   16/05/2006   15/08/2008   27.4   

F/2005/6421 Land to the rear of 86 - 94 Wargrave Road, 
Twyford  29   12/07/2006   15/08/2008   25.5   

F/2006/8913 Land at 38, 50, 56 and 58 Colemans Moor 
Lane, Woodley  13   09/05/2007   17/07/2008   14.5   

F/2006/8545 30 - 36 Reading Road, Wokingham 38   27/11/2006   06/06/2008   18.6   

F/2005/6151 Ardwell House, Ardwell Close, Crowthorne 15   31/05/2006   02/05/2008   23.4   

F/2005/6498 Land at the Mitfords, Basingstoke Road, 
Three Mile Cross 15   12/10/2006   31/01/2008   15.9   

F/2005/4340 
Land rear of Tennis Courts at St. Crispins 
Secondary School, London Road and 65 
Seaford Road, Wokingham 

25   02/02/2006   16/11/2007   21.7   

RM/2005/6569 
(O/2003/8796) Sindlesham School, Mole Road, Sindlesham  36 16/11/2005   11/07/2006 09/07/2007 20.0   12.1 

F/2005/6595 Berkshire Masonic Lodge, Mole Road, 
Sindlesham 11   30/06/2006   29/06/2007   12.1   

RM/2006/6761 
(O/2004/2166) 

397 - 399 Reading Road and 2 Robinhood 
Lane, Winnersh 12 10/06/2005   11/04/2006 24/05/2007 23.8   13.6 

F/2005/4149 
Land to the rear of 387-393 Wokingham 
Road, 38 & 40 Henley Wood Road and 34-36 
Henley Wood Road, Earley  

12   03/01/2006   20/04/2007   15.7   

RM/2006/7451 
(O/2005/3709) 

116/118 Nightingale Road (former southlake 
school), Woodley 63 17/08/2005   10/07/2006 07/03/2007 18.9   8.0 

RM/2005/5890 
(O/2003/8534) 

Former Applied Research Station, Shinfield 
Road, Shinfield  75 20/05/2004   19/12/2005 21/12/2006 31.5   12.2 

F/2004/3674 Training College, Meteorological Office, 
Shinfield Park, Shinfield Road, Shinfield  310   30/06/2005   31/03/2006   9.1   

RM/2004/3319 
(O/2002/4221) 

Land at Poperinghe Barracks, Wokingham 
Lane, Arborfield  76 12/03/2002   23/06/2005 24/02/2006 48.2   8.2 

F/2004/0991 Land between Basingstoke Road and Beech 
Hill Road, Spencers Wood  121   15/07/2004   30/12/2005   17.8   

RM/2005/3851 
(O/2003/8535) Land at the Manor, Church Lane, Shinfield  78 24/02/2004   03/05/2005 25/11/2005 21.3   6.9 

RM/2004/1022 
(O/2003/8525) 

Lane End Farm/Horticultural Station, Cutbush 
Lane, Shinfield  164 01/10/2003   19/07/2004 25/11/2005 26.2   16.5 
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Application Number Site Name/Location Number of 
dwellings 

Outline 
Application 
Decision Date 

Full application 
decision date 

Reserved Matters 
Decision Date (if 
applicable) 

First Sale on site 
registered 

Decision date 
(Outline) to first 
sale (in months) 

Decision date (Full) 
to first house sale 
(in months) 

Decision date (Reserved 
Matters) to first house 
sale (in months) 

F/2003/0709 Land at Marsh Farm, Lower Earley  149   06/05/2004   04/03/2005   10.1   

F/2002/8228 Land at Garden Cottage and 16 Warren Road, 
Woodley 55   15/10/2003   19/11/2004   13.4   

F/2003/9445 North Court, The Ridges, Finchampstead 12   06/08/2003   30/06/2004   11.0   

F/2001/5387 415-445 Wokingham Road, Earley 44   09/09/2002   24/12/2003   15.7   

RM/2003/8401 
(O/2001/4747) 207-219 Reading Road, Wokingham 24 05/11/2002   24/04/2003 11/12/2003 13.4 7.7   

99/70802/O+ 
RM/2002/6040 Land at Hollow Lane, Shinfield 59 16/05/2000   30/07/2002 25/03/2003 34.8   7.9 

RM/2001/5187 
(O/2001/1891) 

Church Farm and Cattle breeding centre 
(phase 1), Shinfield 67 20/12/2000   20/02/2002 20/12/2002 24.3   10.1 

F/2001/4748 102 Grazeley Road, Three Mile Cross 40   02/05/2002   29/11/2002   7.0   

F/2001/3303 Bonhomie Court, Broadcommon Road, Hurst 22   03/10/2001   19/09/2002   11.7   

99/69540/O+ 
RM/2001/3129 

Land west of Mole Road, Sindlesham, 
Winnersh 30 13/12/2000   23/05/2001 01/03/2002 14.8   9.4 

F/2001/3321 Land rear of 20-34 Grazeley Road, Three Mile 
Cross, Shinfield 29   23/07/2001   01/03/2002   7.4   

F/2000/1994 Land at Baird Road, Arborfield 300   25/10/2001   21/11/2001   0.9   

F/1997/65995 Wokingham Town Football Club, 
Finchampstead Road, Wokingham 74   13/07/1999   14/07/2000   12.2   

F/1998/68357 Former AC Barnes Site, Oxford Road, 
Wokingham 63   24/06/1999   01/03/2000   8.4   

F/1997/66557 Land adj Bearwood Path, Reading Road, 
Winnersh 36   17/06/1999   04/02/2000   7.7   

F/1998/67047 Twyford Mill, 55, 57 & 59 High Street, Twyford 78   02/07/1998   03/12/1999   17.3   

F/1998/67237 Home Farm, Bearwood Road, Sindlesham 24   03/09/1998   03/11/1999   14.2   

F/1997/65380 Shell UK Oil Dept, Wokingham Road, Earley 37   13/03/1998   29/10/1999   19.8   

RM/1998/67669 Land adj Binfield Road/Keephatch House III, 
Wokingham 52     18/11/1998 25/10/1999     11.4 

F/1998/68190 The Manor, Church Lane, Shinfield 20   28/10/1998   30/06/1999   8.2   
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Application Number Site Name/Location Number of 
dwellings 

Outline 
Application 
Decision Date 

Full application 
decision date 

Reserved Matters 
Decision Date (if 
applicable) 

First Sale on site 
registered 

Decision date 
(Outline) to first 
sale (in months) 

Decision date (Full) 
to first house sale 
(in months) 

Decision date (Reserved 
Matters) to first house 
sale (in months) 

F/1998/67673 Vale View East Park Farm Drive Charvil 25   04/02/1999 04/02/1999 28/05/1999   3.8   

F/1998/66982 Charvil Farm, New Bath Road, Charvil 21   29/09/1998   28/05/1999   8.0   

RM/1997/65417 Land off Rushey Way, Earley 104     21/07/1997 28/05/1999     22.5 

F/1996/64429 Land at Former Whitehall Brick and Tile 
Works, Arborfield 63   29/04/1997   30/10/1998   18.3   

Approval 32929 + 
RM/1996/63710 Oak Tree Farm, Hatch Ride, Crowthorne 64 04/04/1996   12/06/1997 25/09/1998 30.1   15.7 

F/1996/64686 Land rear of 44-70 Grazeley Road, Three Mile 
Cross 31   24/09/1997   30/06/1998   9.3   

RM/1997/66387 Marsh Farm, off Gipsy Lane, Earley 150 08/12/1997   08/12/1997 05/06/1998     6.0 

F/1997/65843 Land rear of 113 Nashgrove Lane, 
Finchampstead 11   09/04/1998   22/05/1998   1.4   

F/1996/63497 Land rear of 85-105 Nashgrove Lane, 
Finchampstead 37   27/03/1997   19/12/1997   8.9   

 
 
Site Size Decision date 

(O) to first 
sale (in 
months) 

Decision date 
(F) to first house 
sale (in months) 

Decision date (RM) 
to first house sale 
(in months) 

10-49 33.48 
(10 sites) 

20.09 
(60 sites) 

12.88 
(9 sites) 

50-99 34.91 
(11 sites) 

22.02 
(8 sites) 

11.06 
(12 sites) 

100-249 36.41 
(14 sites) 

19.99 
(5 sites) 

13.87 
(15 sites) 

250+ 34.87 
(8 sites) 

14.75 
(5 sites) 

11.31 
(6 sites) 

Total 35.06 20.06 12.49 
 
  



Wokingham BC Five Year Housing Land Supply Statement 31 March 2021 76 

Appendix 9 - Build out rates achieved on housing sites in Wokingham Borough since 01/04/2010 
 
 

App No/Site Ref Address 
Number 

of 
dwellings 

Number of 
developers Developer/s 

Numb
er of 

house
s 

compl
eted 

Dwellings completed in period 

1/4/10 – 
30/9/10 

1/10/10 – 
31/3/11 

1/4/11 – 
30/9/11 

1/10/11 – 
31/3/12 

1/4/12 – 
30/9/12 

1/10/12 – 
31/3/13 

1/4/13 – 
30/9/13 

1/10/13 -
31/3/14 

1/4/14 – 
30/9/14 

1/10/14 – 
31/3/15 

1/4/15 – 
30/9/15 

1/10/15 – 
31/3/16 

1/4/16 – 
30/9/16 

1/10/16 – 
31/3/17 

1/4/17 – 
30/9/17 

1/10/17 – 
31/3/18 

1/4/18 – 
30/9/18 

1/10/18 – 
31/3/19 

1/4/19 - 
30/9/19 

1/10/19 - 
31/3/20 

1/4/20 - 
30/9/20 

1/10/20 - 
31/3/21 

After 
31/03/21 

O/2013/0346 & 
F/2013/0347 

S of M4 (WDLP) 
- South of Croft 

Road 
276 2 

David Wilson Homes (DWH) (78 
dwellings) 78                     12 30 36 0           

Taylor Wimpey (198 dwellings) 198                     13 67 105 13           

All 276                     25 97 141 13           

Average annual rate achieved 
from 1 April per builder 39                     

12 
(David 
Wilson 
Homes) 
or 13 

(Taylor 
Wimpey) 

30 (David 
Wilson 

Homes) or 
67 (Taylor 
Wimpey) 

36 (DWH) or 
105 (TW) 13 (TW)           

161189 
(O/2010/1432) 

S of M4 - Land 
to West of 

Shinfield (Phase 
1) 

517 3 

Bloor Homes (172 dwellings) 172                         27 55 45 45     

97 

Bovis Homes (172 dwellings) 125                         0 61 25 39 24 

Linden Homes (173 dwellings) 62                         0 53 9 0 37 

All 359                         27 169 79 84 61 

Annual rate achieved from 1 
April per builder 33                         27 (Bloor 

Homes) 

55 (Bloor 
Homes) or 
61 (Bovis 
Homes) or 
53 (Linden 

Homes) 

45 (Bloor 
Homes) or 
25 (Bovis 

Homes) or 9 
(Linden 
Homes) 

45 (Bloor 
Homes) or 
39 (Bovis 
Homes) 

24 (Bovis 
Homes) or 
37 (Linden 

Homes) 

172450 
(O/2010/1432) 

S of M4 - Land 
to West of 

Shinfield (Phase 
2) 

473 3 

Bloor Homes (187 dwellings) 113                                 8 40 65 

245 

Bovis Homes (125 dwellings) 20                                 0 0 20 

Linden Homes (161 dwellings) 95                                 17 49 29 

All 228                                 25 89 114 

Annual rate achieved from 1 
April per builder 33                                 

8 (Bloor 
Homes) or 
17 (Linden 

Homes) 

40 (Bloor 
Homes) or 
49 (Linden 

Homes) 

65 (Bloor 
Homes) or 
20 Bovis or 
29 (Linden 

Homes) 

152359 
(O/2006/8687) 

Hatch Farm, 
Winnersh 433 2 

Bovis Homes (217 homes) 209                         12 60 45 64 28 

74 Persimmon Homes (216 
homes) 150                         18 64 14 44 10 

All 359                         30 124 59 108 38 
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Annual rate achieved from 1 
April per builder 36                         

12 (Bovis) or 
18 

(Persimmon) 

60 (Bovis) or 
64 

(Persimmon) 

45 (Bovis) or 
14 

(Persimmon) 

64 (Bovis) or 
44 

(Persimmon) 

28 (Bovis) or 
10 

(Persimmon) 

RM/2010/2576 
Grazeley Rd, 
Three Mile 

Cross 
272 2 

Bellway Homes 64     0 0 62 2                           

Bovis Homes 208     47 37 110 14                           

ALL 272     47 37 172 16                           

Average annual rate achieved 
from 1 April per builder (Bellway 

or Bovis) 
64     47 

(Bovis) 
37 

(Bovis) 

62 
(Bellway) 
or 110 
(Bovis 

Homes) 

2 
(Bellway) 

or 14 
(Bovis) 

                          

161536 
(O/2014/2280) 

Land At, 
Arborfield 

Garrison Biggs 
Lane Arborfield  

Parcel T 

127 1 

Crest Nicholson Regeneration 127                                 63 64  

0 
Average annual rate achieved 

from 1 April per builder 63.5                                 63 64  

170686 + 
192609 

(O/2014/2280) 

Land At, 
Arborfield 

Garrison Biggs 
Lane Arborfield  
Parcel H, I and J 

179 1 
Redrow Homes 143                             4 25 64 50 

42 
Average annual rate achieved 

from 1 April per builder 46.3                             4 25 64 50 

RM/2013/0242, 
RM/2014/0586, 
RM/2014/0265, 
152378, 153263, 

163264 

Montague Park, 
Wokingham 636 2 

Barratt 261             2 44 57 99 58 1 0     

54 

David Wilson Homes (DWH) 321             4 60 63 36 60 70 28 0 

ALL 582             6 104 120 135 118 71 28 0 

Average annual rate achieved 
from 1 April per builder  57.5                 

60 
(DWH) or 

44 
(Barratt) 

63 
(DWH) or 

57 
(Barratt) 

36 (DWH) or 
99 (Barratt) 

58 (Barratt) 
or 60 (DWH) 

1 (Barratt) or 
70 (DWH) 28 (DWH)     

F/2014/0875 

UoR Bulmershe 
Campus, 

Woodlands Ave, 
(phase 2) 

257 2 

Cala Homes 176                     19 66 91 0           

Bewley Homes 81                     0 31 40 10           

All 257                     19 97 131 10           

Average annual rate achieved 
from 1 April per builder 43                     19 (Cala 

Homes) 

66 (Cala 
Homes) or 
31 (Bewley 

Homes) 

91 (Cala 
Homes) or 
40 (Bewley 

Homes) 

10           

F/2011/1629 Sandford Farm, 
Woodley 468 1 

Taylor Wimpey 443                 62 42 24 120 92 78 25 
20 Average annual rate achieved 

from 1 April per builder 63.23                 62 42 24 120 92 78 25 

 RM/2010/1734 
Wokingham 
Cricket Club, 
Wokingham 

124 1 

Taylor Wimpey 124           28 70 26                           

Average annual rate achieved 
from 1 April per builder 48             70 26                           
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F/2007/2517  Plough Lane, 
Wokingham 150 1 

Bellway Homes 150 28 99 23                                     

Average annual rate achieved 
from 1 April per builder 63.5 28 99                                       

 RM/2013/1164 Kentwood Farm, 
Wokingham 274 1 

Crest Nicholson 274                 67 108 35 64               

Average annual rate achieved 
from 1 April per builder 68.5                 67 108 35 64               

F/2007/2441 
Molly Millars 

Lane, 
Wokingham 

230 
(flats) 1 

Cala Homes 230     24 71 85 50                           

Average annual rate achieved 
from 1 April per builder 57.5     24 71 85 50                           

RM/2013/1232 
UoR - Sibly Hall, 
Redhatch Drive, 

Earley 
89 1 

Persimmon Homes 89                 22 52 15                 

  Average annual rate achieved 
from 1 April per builder 30                 22 52 15                 

O/2013/0692 + 
F/2014/0912 

Folly Court, 
Blagrove Lane, 

Wokingham 
100 1 

Bewley Homes 100                     47 53                   

Average annual rate achieved 
from 1 April per builder 50                    47 53                   

O/2012/0320 & 
F/2013/1136 

Land at junction 
of Headley Road 
East & Spitfire 
Way, Woodley 

93 1 

Redrow Homes 93                 26 62 5                   

Average annual rate achieved 
from 1 April per builder 44                 26 62                       

O/2013/1212 + 
RM/2015/1090 

Land off 
Mohawk Way, 

Woodley 
16 1 

Bewley Homes 16                         16                   

Average annual rate achieved 
from 1 April per builder 16                         16                   

O/2013/0668 & 
RM/2015/0426 

Part of Former 
Linpac Site, 
Headley Rd 

East, Woodley 

30 1 

Redrow Homes 30                         30                   

Average annual rate achieved 
from 1 April per builder 30                         30                   

F/2013/2582 

Cantley Lodge 
Hotel & Johnson 

House, 
Wellington Rd, 

Wokingham 

32 1 

McCarthy and Stone 32                         32                   

Average annual rate achieved 
from 1 April per builder 32                         32                   

F/2014/0704 
Land rear of 40 

Arbor Lane, 
Winnersh 

29 1 

Bellway Homes 29                         29                   

Average annual rate achieved 
from 1 April per builder 29                         29                   

F/2013/2204 Warren Close, 
Finchampstead 24 1 

Wokingham Area Housing 
Society 24                         24                   

Average annual rate achieved 
from 1 April per builder 24                         24                   
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F/2013/1483 

Land r/o 328 - 
348 Barkham 
Rd, Barkham 

Hill 

24 1 

Cala Homes 24                         24                   

Average annual rate achieved 
from 1 April per builder 24                         24                   

F/2014/1561 

Junction of 
Hatch Ride/Old 

Wokingham 
Road, 

Crowthorne 
(Pinewood) 
RG40 3DU 

116 1 

Bewley Homes 116                             46 40 30       

Average annual rate achieved 
from 1 April per builder 39                             46 40 30       

F/2013/0761 

Sandford Farm, 
Perimeter Rd, 

Woodley, Phase 
6 

73 1 

Taylor Wimpey 39                                     10 29 

34 Average annual rate achieved 
from 1 April per builder 20                                     10 29 

183380 

The Day Centre 
South Lake 
Crescent 
Woodley 

Wokingham 
RG5 3QW 

10 1 

Wokingham Housing LTD 10                                         10   

Average annual rate achieved 
from 1 April per builder 10                                         10   

170010 
(O/2013/0346) 

S of M4 - Land 
North of Croft 

Road 
363 2 

David Wilson Homes (98 
dwellings)  98                                 30 40 28 

125 

Taylor Wimpey (265 dwellings)  81                                 45 47 48 

All 238                                 75 87 76 

Average annual rate achieved 
from 1 April per builder 39.67                                 37.5 43.5 38 

181366 

S of M4 - Land 
at Church Lane 
(known as Land 
South of Church 

Lane) 

86 1 

Taylor Wimpey 62                                     25 37 

34 
Average annual rate achieved 

from 1 April per builder 31                                     25 37 

170083 
(O/2013/2295) 

North 
Wokingham - 

West Kentwood 
Farm 

225 1 

Crest Nicholson 126                                 44 41 41 

99 
Average annual rate achieved 

from 1 April per builder 42                                 44 41 41 

172751 + 
181888 + 
191232 + 
191949 

(O/2014/2242) 

North 
Wokingham - 

Matthewsgreen 
Farm, Phase 4 

283 1 

Bovis 120                                     52 68 

163 
Average annual rate achieved 

from 1 April per builder 60                                     52 68 

170618 
(O/2014/2242) 

North 
Wokingham - 

Matthewsgreen 
Farm, Phase 3 

74 1 

Linden Homes 15                                 15 0 0 

59 
Average annual rate achieved 

from 1 April per builder 15                                 15 0 0 
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153247 
(O/2014/2435) 

North 
Wokingham - 
Keephatch 

Beech, 
Wokingham 

300 1 
Bellway Homes 202                                 61 88 53 

98 
Average annual rate achieved 

from 1 April per builder 67                                 61 88 53 

161839 

North 
Wokingham - 

Bell Farm, Bell 
Foundry Lane, 
Wokingham, 

Berkshire 

127 1 

Berkeley Homes 127                         -1 18 35 72 3   

Average annual rate achieved 
from 1 April per builder 41.6                         -1 18 35 72 3   

190455 
(O/2014/2280) 

Land At, 
Arborfield 

Garrison Biggs 
Lane Arborfield  

Parcel X 

70 1 

Bellway Homes 36                                         36 

34 Average annual rate achieved 
from 1 April per builder 36                                         36 

171333 
(O/2014/2280 

Land At, 
Arborfield 

Garrison Biggs 
Lane Arborfield  

Parcel U2 

79 1 

Crest Regeneration 51                                     30 21 

28 
Average annual rate achieved 

from 1 April per builder 26                                     30 21 

181658 
(O/2014/2280) 

Land At, 
Arborfield 

Garrison Biggs 
Lane Arborfield  

Parcel C2 

104 1 

Crest Regeneration 104                                         104   

Average annual rate achieved 
from 1 April per builder 104                                         104   

161747 + 
193190 

(O/2014/2280) 

Land At, 
Arborfield 

Garrison Biggs 
Lane Arborfield  

Parcel A-G 

79 1 

Crest Nicholson South 119                             57 25 37 0 

101 Average annual rate achieved 
from 1 April per builder 40                             57 25 37 0 

RM/2014/2062 
(O/2011/0204) 

Land At The 
Manor, 

Brookers Hill 
Shinfield 

Reading RG2 
9BX 

125 1 

Persimmon Homes 83                                 18 19 46 

42 Average annual rate achieved 
from 1 April per builder 28                                 18 19 46 

172005 / 
190150 

(O/2014/2280) 

Land At, 
Arborfield 

Garrison Biggs 
Lane Arborfield  

Parcel Q 

116 1 

Crest Nicholson 116                                     40 76   

Average annual rate achieved 
from 1 April per builder 58                                     40 76   

181982 
(O/2014/2280)0 

Land At, 
Arborfield 

Garrison Biggs 
Lane Arborfield  

Parcel M 

37 1 

Millgate Homes 37                                     8 29   

Average annual rate achieved 
from 1 April per builder 19                                     8 29   

12 1 Westbuild Homes 12                                     9 3   
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173734 
(O/2014/2280) 

Land At, 
Arborfield 

Garrison Biggs 
Lane Arborfield  

Parcel K 

Average annual rate achieved 
from 1 April per builder 6                                     9 3   

181422 
(O/2014/2179) 

Hogwood Farm, 
Sheerlands 

Road, 
Arborfield, 

RG40 4QY - 
Phase 1 

178 1 

Legal and General Homes 45                                     16 29 

133 Average annual rate achieved 
from 1 April per builder 23                                     16 29 

163058 

Hewden Plant 
Hire Old Forest 

Road 
Wokingham 
RG41 1HY 

43 1 

Bellway Homes 43                                     32 11   

Average annual rate achieved 
from 1 April per builder 22                                     32 11   

153125 

Elms Field & 
The Paddocks, 

Elms Rd, 
Wokingham 

126 2 

Wokingham Housing LTD 261                                         36 

81 

David Wilson Homes (DWH) 9                                         9 

ALL 45                                         45 

Average annual rate achieved 
from 1 April per builder  22.5                                         

36 
(Wokingham 
Housing LTD) 
or 9 (DWH) 

182788 / 
150595 

(O/2012/1863) 

Courtyard 
Offices, 

Sandford Farm, 
Perimeter Rd, 

Woodley 

21 1 

Antler Homes 21                                     17 4   

Average annual rate achieved 
from 1 April per builder 11                                     17 4   

173728 + 
190270/191181 

Charles House 
Toutley Road 
Wokingham 
RG411QN 

18 1 

Charles House Toutley Ltd. 
18                                         18   

Average annual rate achieved 
from 1 April per builder 18                                         18   
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Appendix 10 - Emails from developers / agents 
 
Strategic Development Locations 
Arborfield Garrison  
Land at Arborfield Garrison, Parcel V1S, north of Nuffield Road Lakeside Bus Route, Arborfield, 
Wokingham 

 

From: Michelle Quan <michelleQuan@boyerplanning.co.uk> 
Sent: 02 November 2021 17:23 
To: Edward Driver 
Cc: Policy and Plans 
Subject: RE: Land at Arborfield Garrison, Parcel V1S, north of Nuffield Road/Lakeside 

Bus  
Route, Arborfield, Wokingham 

 
   
On behalf of my client Bloor Homes, who are delivering this site. I can confirm the following:  
   

1. The number of completed dwellings in the preceding year (1 April 2020 - 31 March 
2021). 0no Units  
   

2. The number of projected completions in the following five years. It would be helpful if 
you could indicate projected completions for each year if possible:   

   
 1 April 2021 - 31 March 2022 – 4NO UNITS  
 1 April 2022 - 31 March 2023 – 58NO UNITS  
 1 April 2023 - 31 March 2024 – 64NO UNITS – Site complete   
 1 April 2024 - 31 March 2025   
 1 April 2025 - 31 March 2026  

   
These estimates are based on general delivery rates for Bloor.  
   
Kind Regards,  
   
Michelle  
   
Michelle Quan  
Associate Director    
 
  
Terms and Conditions  To see full disclaimer that applies to this email please click here. Registered Address: Crowthorne House, Nine Mile Ride, 
Wokingham, Berkshire, RG40 3GZ.  To see our Standard Terms and Conditions of Contract please click here. 
Registered in England 2529151. poiuyt rewq 098 7654 321  

   At Boyer we take your data privacy seriously view our privacy notice. 
 

From: Edward Driver <edward.driver@wokingham.gov.uk>   
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Sent: 29 October 2021 08:15  
Cc: Policy and Plans <PolicyandPlans@wokingham.gov.uk>  
Subject: Land at Arborfield Garrison, Parcel V1S, north of Nuffield Road/Lakeside Bus Route, 
Arborfield, Wokingham  
   
   

CAUTION: This email originated from outside of the organisation - please exercise care with links and attachments   

   

Dear Ms Quan,  
  
I am writing to request an update on the progress of development at:  
   

 211024 - Land at Arborfield Garrison, Parcel V1S, north of Nuffield Road/Lakeside Bus Route, Arborfield, 
Wokingham  

   
As you may be aware, the council is required by the government to monitor how many homes 
are completed each year. In addition, national planning policy requires us to also consider how 
many homes can realistically be projected to complete over the following five years.  
   
Following changes to staffing during the last 12 months we are currently updating our 
monitoring with a base date of 31 March 2021 and reviewing information which we previously 
received, with a target to publish the 20/21 Five Year Housing Land Supply Statement in the 
near future. I would be grateful as such if you could please confirm the following:  
   

1. The number of completed dwellings in the preceding year (1 April 2020 - 31 March 
2021).   

2. The number of projected completions in the following five years. It would be helpful if 
you could indicate projected completions for each year if possible:   

   
 1 April 2021 - 31 March 2022  
 1 April 2022 - 31 March 2023   
 1 April 2023 - 31 March 2024   
 1 April 2024 - 31 March 2025   
 1 April 2025 - 31 March 2026  

   
It would be very helpful to us if you could set out the rationale for the rate of the projected 
completions, for example whether the proposal relates to a phasing plan for the site, reflects a 
general delivery rate for your company, or whether it is influenced by specific factors such as 
the form of development or the delivery of infrastructure. As part of our assessment we will 
compare the information you provide with historic development rates and our knowledge of the 
site. If you have previously responded to an information request from Wokingham Borough 
Council this year, please accept our apologies, however we would be grateful if you could 
reconfirm or update your previous projections, as appropriate, for our records.  

   
I would be grateful if you could please reply by Friday 5th November 2021, if you are not the 
best person to speak to about this information please could you advise on who it is best that 
we contact.  
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Should you have any queries please do not hesitate to contact me.  
   
Kind regards,  
   
   
Edward Driver  
Planning Officer  
(Growth and Delivery Specialist)  
Strategy & Commissioning (Place)  
Wokingham Borough Council, Civic Offices, Shute End  
Wokingham, RG40 1BN  
Email: Edward.driver@wokingham.gov.uk   
Mobile: 07824 372092  
Website: www.wokingham.gov.uk  
 Think of the environment. Please avoid printing this email unnecessarily.   

  
     
   
Private: Information that contains a small amount of sensitive data which is essential to communicate with an 
individual but doesn’t require to be sent via secure methods.  

   

DISCLAIMER  
You should be aware that all e-mails received and sent by this Council are subject to the Freedom of Information 
Act 2000 and therefore may be disclosed to a third party. (The information contained in this message or any of its 
attachments may be privileged and confidential and intended for the exclusive use of the addressee). The views 
expressed may not be official policy but the personal views of the originator.  
  
If you are not the addressees any disclosure, reproduction, distribution, other dissemination or use of this 
communication is strictly prohibited.  
  
If you received this message in error please return it to the originator and confirm that you have deleted all copies 
of it.  
  
All messages sent by this organisation are checked for viruses using the latest antivirus products. This does not 
guarantee a virus has not been transmitted. Please therefore ensure that you take your own precautions for the 
detection and eradication of viruses.   

 

   

Hogwood (090521) 

Wokingham Borough Council: Place and Growth  
Housing Land Supply Questionnaire 
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Wokingham Borough Council is subject to the Freedom of Information Act 2000 and 
Environmental Information Regulations 2004, and laws concerning the protection of personal 
information.  If you consider that any of the information that you provide as part of your response 
is commercially sensitive or personal information, please identify it as such in Question 10.1 and 
please explain in question 10.2 how disclosure would be detrimental to your organisation.  The 
council cannot guarantee non-disclosure of this information, but will apply any relevant 
exemption where one is clearly engaged. 
 

 
 
1. Site Details 
 
1.1 Application / Site Reference. 

 
Finchwood Park (Hogwood Farm, 
Finchampstead) 

1.2 Site Address. 
 

Hogwood Farm, Finchampstead 

 
2. Planning Status 
(Please place an ‘X’ in the row which best describes the planning status of the site and add the 
relevant application/reference number.  If an application has been submitted, but not yet 
determined, please include details) 
 
2.1 Full permission. 

 
 

2.2 Reserved Matters permission. 
 

X (Phase  1 (178 units) & NMRE have RM 
consent) 

2.3 Outline permission. 
 

 

2.4 Hybrid permission. 
 

X  
(Permission 181194) 

 

2.5 Resolution to grant permission. 
 

 

2.6 Allocated in the development plan. 
 

 

2.7 Draft allocation in the development plan. 
 

 

2.8 Prior Approval. 
 

 

2.9 Grant of Permission in Principle. 
 

 

2.10 Identified on the Brownfield Register. 
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3. Ownership 
(please place an ‘X’ in the row which best describes you or your clients legal interest in the site), 
and answer any supplementary question 
 
3.1 You or your client(s) are the sole 

landowner(s). 
 

 

3.2 You or your client(s) are part landowner(s). 
 

X CALA Homes own the land (par plots 
have been transferred to individual 
landowners/registered provider) 
 

3.3 You or your client(s) have an option on the 
land. 
 

 

3.4 If the site is subject to an option please 
provide details, e.g. the notice required to 
gain vacant possession, the length of the 
option etc. 
 

 

3.5 Is the site being marketed or advertised for 
sale as available for a non-residential use?  
If so, please provide details. 
 

 

3.6 Other, please specify. 
 

 

 
4. Existing use / Tenancy 
(please answer ‘yes’ or ‘no’ and provide information where requested) 
 
4.1 Is the site currently in use or vacant?  If in 

use, please provide a brief description. 
 

Part occupied, part vacant land covered by 
the outline planning permission 

4.2 Is the current use linked to you or your 
client? 
 

 

4.3 Is the site subject to a tenancy or 
tenancies? 
 

 

4.4 If the site is subject to a tenancy or 
tenancies please provide outline 
information on the length of the tenancy 
and any break clauses. 
 

 

4.5 Has agreement been reached with tenants 
to cease use of the site, and if so when? 
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5. Progress towards delivery (Outline permissions) 
(please provide information where requested) 
 
5.1 If the site has outline permission, when do 

you plan to submit a Reserved Matters 
application? 
 

Phase 1 (178 units) was granted November 
2018. Circa. 80 occupations on site.  
 
Phase 2 (235 units) submitted January 
2021 pending determination.  
 

5.2 Are you undertaking site assessment work?  
If so, please provide details including the 
timetable for this completion. 
 

 

5.3 If the site has outline permission, but you 
have or intend to submit an application for 
full permission rather than for Reserved 
Matters, please explain why. 
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6. Progress towards delivery (Other planning status) 
(please provide information where requested) 
 
6.1 If the site has a resolution to grant 

permission, when do you expect to receive 
permission? 
 

 

6.2 If the site has planning permission, when 
do you expect to complete discharging pre-
commencement conditions? 
 

Condition discharge is ongoing. 

6.3 If the site is allocated in the development 
plan, when do you plan to submit an 
application for permission?  Will you be 
seeking outline or full permission? 
 

Ongoing RM submissions pursuant to the 
outline planning permission 

6.4 If the site has a grant of Permission in 
Principle or is identified on the Brownfield 
Register, when do you expect to have full 
consent to develop? 
 

 

 
7. Achievability 
(please answer ‘yes’ or ‘no’ and provide information where requested) 
 
7.1 Are there current barriers 

delaying/preventing development?  Please 
explain what they are and how/when they 
will be overcome. 
 

No 

7.2 Do you consider that development for the 
proposed use(s) of the site is viable having 
regard to current and emerging planning 
policies and market conditions?  If no, 
please explain how and when these may be 
overcome. 
 

Yes 
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8. Delivery 
(please provide information where requested) 
 
8.1 When do you estimate you will start works 

on site? 
 

Phase 1 is ongoing. Phase 2 is due to start 
in October 2021 with first occupation in 
summer 2022 
 

8.2 If you have already started work on site, 
what stage is construction at?  Please refer 
to the delivery of dwellings and supporting 
infrastructure. 
 

 

8.3 If you have yet to complete any housing, 
when do you project the first housing will be 
completed? 
 

 

8.4 Are any alternative method of construction 
being used, e.g. modular construction?  If 
so, please provide details.  Do you expect 
this to accelerate delivery of the housing? 
 

No. Standard block and brick 

8.5 If any affordable housing requirement is 
being built by a third party, please provide 
details and your understanding of the 
timetable for delivery. 
 

The affordable on each phase is being 
delivered alongside the market housing.  

8.6 When do you estimate you will complete 
the full development of the site, that is 
when will all the housing have been built? 
 

 

8.7 Please complete the Housing Trajectory 
Table (see final page) with details of 
projected housing completions by year. 
 

 

 
9. Covid-19 
(please provide information where requested) 
 
9.1 Do you consider the Coronavirus Pandemic 

will have an impact on the housing 
trajectory which you have provided?  If so, 
please explain what the cause of the impact 
is and how it may affect delivery? (see 8.7) 
 

The sites were closed for a period of time 
so this has effected delivery/sales in 2021.  
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10. Commercially Sensitive Information 
(please answer ‘yes’ or ‘no’ and provide information where requested) 
 
10.1 Have you provided any information that you 

would regard as commercially sensitive?  If 
yes, please specify which answers this 
applies to. 
 

No 

10.2 Please explain how disclosure of this 
information would be detrimental to your 
organisation. 
 

 

 
Declaration 
 
I confirm that the information 
provided is correct to the best 
of my knowledge: 
 

Name: 
Laura Powell 

Signature: 
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Housing Trajectory Table 
Please complete the Housing Trajectory Table with details of projected housing completions by year.  All years are based on 1 April to 31 March. 
 

 2021/22 2022/23 2023/24 2024/25 2025/26 Total 
2021/22 to 2025/26 

Market and affordable  Phase 1  
 
66 
 
Phase 2 
 
0 

Phase 1  
 
32 
 
Phase 2 
 
30 

Phase 1  
 
 
 
Phase 2 
 
50 

Phase 1  
 
 
 
Phase 2 
 
50 

Phase 1 
 
 
 
Phase 2  
 
50 

 
 
 
 
Phase 2 
 
55 

Market ownership: 
Flats/apartments 
 

      

Affordable housing 
Houses 
 

      

Affordable houses 
Flats/apartments 
 

      

Private Rent 
Houses 
 

N/a      

Private Rent 
Flats/apartments 
 

n/a      

Self-Build 
 

n/a      

Other (please specify) 
 

      

Total 
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Housing Completions Table 
Please indicate how many housing completions occurred in the period 1 April 2020 to 31 March 2021. 
 

Housing completions 1 April 2020 to 31 March 2021 
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North Wokingham  

Matthewsgreen Farm (also Hatch Farm 

Dairies) 

 

From: Caroline Belmont 
<Caroline.Belmont@vistry.co.uk> 

Sent: 02 November 2021 11:45 
To: Edward Driver 
Subject: RE: Hatch Farm Dairies, Winnersh 

 
   
Please see below table with completions and projections for our Bovis and Linden Sites;   
   
Site  20/21  21/22  22/23  
Copsewood P2 – 
Linden  
(Matthewsgreen 
Farm)  

6  Complete  Complete  

Copsewood P3 - 
Linden 
(Matthewsgreen 
Farm)  

1  36  38  

Emmbrook – Bovis  
(Matthewsgreen 
Farm)  

116  86  55  

Hatchwood Mill – 
Bovis (Winnersh)  

29  19  Complete  

Shinfield C2  24  Complete  Complete  
Shinfield C3  9  52  22  
Shinfield C4  Not Started  2  29  
Shinfield A1-A4  44  37  50  

   
   
Caroline Belmont (née Green)  
Planning and Design Manager  
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Direct: 01256 674154  
Mobile: 07919 305 809  
   
Vistry Thames Valley  
550 Oracle Parkway | Thames Valley Park  

 
Cc: Policy and Plans <PolicyandPlans@wokingham.gov.uk>  
Subject: Hatch Farm Dairies, Winnersh  
   
NOTE: Email originated outside of Vistry Group.  
   
To Whom It Concerns,  
  
I am writing to request an update on the progress of development at:  
   

 152359 (O/2006/8687)-  Hatch Farm Dairies, Winnersh  
   
As you may be aware, the council is required by the government to monitor how many homes are 
completed each year. In addition, national planning policy requires us to also consider how many 
homes can realistically be projected to complete over the following five years.  
   
Following changes to staffing during the last 12 months we are currently updating our monitoring 
with a base date of 31 March 2021 and reviewing information which we previously received, with a 
target to publish the 20/21 Five Year Housing Land Supply Statement in the near future. I would 
be grateful as such if you could please confirm the following:  
   

1. The number of completed dwellings in the preceding year (1 April 2020 - 31 March 2021).   
2. The number of projected completions in the following five years. It would be helpful if you 

could indicate projected completions for each year if possible:   
   

 1 April 2021 - 31 March 2022  
 1 April 2022 - 31 March 2023   
 1 April 2023 - 31 March 2024   
 1 April 2024 - 31 March 2025   
 1 April 2025 - 31 March 2026  

   
It would be very helpful to us if you could set out the rationale for the rate of the projected 
completions, for example whether the proposal relates to a phasing plan for the site, reflects a 
general delivery rate for your company, or whether it is influenced by specific factors such as the 
form of development or the delivery of infrastructure. As part of our assessment we will compare 
the information you provide with historic development rates and our knowledge of the site. If you 
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have previously responded to an information request from Wokingham Borough Council this year, 
please accept our apologies, however we would be grateful if you could reconfirm or update your 
previous projections, as appropriate, for our records.  

I would be grateful if you could please reply by Friday 5th November 2021, if you are not the best 
person to speak to about this information please could you advise on who it is best that we 
contact.  
   
Should you have any queries please do not hesitate to contact me.  
   
Kind regards,  
   
   
Edward Driver  
Planning Officer  
(Growth and Delivery Specialist)  
Strategy & Commissioning (Place)  
Wokingham Borough Council, Civic Offices, Shute End  
Wokingham, RG40 1BN  
Email: Edward.driver@wokingham.gov.uk   
Mobile: 07824 372092  
Website: www.wokingham.gov.uk  
 Think of the environment. Please avoid printing this email unnecessarily.   

  
     
   

   

   

This email is confidential and may be legally privileged. If you are not the intended recipient of this 
email and its attachments you must not copy, distribute, disclose or use them for any purpose. If 
you have received this email in error, please notify postmaster@vistrygroup.co.uk and delete all 
copies from your system. Email communications cannot be guaranteed to be secure or free from 
error or viruses. Vistry Group accepts no liability for any loss or damage which may be caused by 
viruses. Opinions, conclusions and other information within this email unrelated to the business of 
Vistry Group are the responsibility of the individual sender. Vistry Group PLC is registered in 
England and Wales with registered number 306718. The registered office is 11 Tower View, Kings 
Hill, West Malling, Kent, ME19 4UY. You can view a copy of our privacy policy: 
https://www.vistrygroup.co.uk/site-services/privacy/ .   

Matthewsgreen Farm, Local Centre 
 

From: Peter Warren <PWarren@savills.com> 
Sent: 29 October 2021 12:48 
To: Edward Driver 
Cc: Policy and Plans 
Subject: RE: Matthewsgreen Farm, Local Centre 
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Dear Mr Driver  
   
The Matthewsgreen Local Centre is due to be completed in the next few months and occupied by SAGE Affordable Housing 
Provider within the 1 April 2021 – 31 March 2022 period. We are just discharging the final planning conditions with the case 
officer Sophie Morris.  
   
Kind regards  
   
Peter  
   
Peter Warren MA MRTPI   
Associate   
Planning   
    
Savills, Mountbatten House, 1 Grosvenor Square, Southampton SO15 2BZ   

Tel   :+44 (0) 23 8071 3905   
Mobile   :+44 (0) 7807 999 293   
Email   : pwarren@savills.com   
 Website  : http://www.savills.co.uk   
  

  
   

    
 Before printing, think about the environment   
              

  

   
   
   
   
   
From: Edward Driver <edward.driver@wokingham.gov.uk>   
Sent: 29 October 2021 08:15  
Cc: Policy and Plans <PolicyandPlans@wokingham.gov.uk>  
Subject: Matthewsgreen Farm, Local Centre  
   

 

  



 

97 
 

   
Dear Mr Warren,  
  
I am writing to request an update on the progress of development at:  
   

 191024(O/2014/2242)- North Wokingham – Matthewsgreen Farm, Local Centre  
  
  
  

As you may be aware, the council is required by the government to monitor how many homes are completed 
each year. In addition, national planning policy requires us to also consider how many homes can 
realistically be projected to complete over the following five years.  
   
Following changes to staffing during the last 12 months we are currently updating our monitoring with a 
base date of 31 March 2021 and reviewing information which we previously received, with a target to 
publish the 20/21 Five Year Housing Land Supply Statement in the near future. I would be grateful as such 
if you could please confirm the following:  
   

1. The number of completed dwellings in the preceding year (1 April 2020 - 31 March 2021).   
2. The number of projected completions in the following five years. It would be helpful if you could 

indicate projected completions for each year if possible:   
   

 1 April 2021 - 31 March 2022  
 1 April 2022 - 31 March 2023   
 1 April 2023 - 31 March 2024   
 1 April 2024 - 31 March 2025   
 1 April 2025 - 31 March 2026  

   
It would be very helpful to us if you could set out the rationale for the rate of the projected completions, for 
example whether the proposal relates to a phasing plan for the site, reflects a general delivery rate for your 
company, or whether it is influenced by specific factors such as the form of development or the delivery of 
infrastructure. As part of our assessment we will compare the information you provide with historic 
development rates and our knowledge of the site. If you have previously responded to an information request 
from Wokingham Borough Council this year, please accept our apologies, however we would be grateful if 
you could reconfirm or update your previous projections, as appropriate, for our records.  
  
  
  
I would be grateful if you could please reply by Friday 5th November 2021, if you are not the best person to 
speak to about this information please could you advise on who it is best that we contact.  
   
Should you have any queries please do not hesitate to contact me.  
   
Kind regards,  
   
   
   
Edward Driver  
Planning Officer  
(Growth and Delivery Specialist)  
Strategy & Commissioning (Place)  
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Wokingham Borough Council, Civic Offices, Shute End  
Wokingham, RG40 1BN  
Email: Edward.driver@wokingham.gov.uk   
Mobile: 07824 372092  
Website: www.wokingham.gov.uk  
 Think of the environment. Please avoid printing this email unnecessarily.   

  
     
   
Private: Information that contains a small amount of sensitive data which is essential to communicate with an individual but 
doesn’t require to be sent via secure methods.  

   

DISCLAIMER  
You should be aware that all e-mails received and sent by this Council are subject to the Freedom of Information Act 2000 and 
therefore may be disclosed to a third party. (The information contained in this message or any of its attachments may be privileged 
and confidential and intended for the exclusive use of the addressee). The views expressed may not be official policy but the 
personal views of the originator.  
  
If you are not the addressees any disclosure, reproduction, distribution, other dissemination or use of this communication is strictly 
prohibited.  
  
If you received this message in error please return it to the originator and confirm that you have deleted all copies of it.  
  
All messages sent by this organisation are checked for viruses using the latest antivirus products. This does not guarantee a virus 
has not been transmitted. Please therefore ensure that you take your own precautions for the detection and eradication of viruses.   

   

   

  
  
NOTICE: This email is intended for the named recipient only. It may contain privileged and confidential 
information. If you are not the intended recipient, notify the sender immediately and destroy this email. You 
must not copy, distribute or take action in reliance upon it. Whilst all efforts are made to safeguard emails, 
the Savills Group cannot guarantee that attachments are virus free or compatible with your systems and does 
not accept liability in respect of viruses or computer problems experienced. The Savills Group reserves the 
right to monitor all email communications through its internal and external networks.   

For information on how Savills processes your personal data please see our privacy policy   

Savills plc. Registered in England No 2122174. Registered office: 33 Margaret Street, London, W1G 0JD.   

Savills plc is a holding company, subsidiaries of which are authorised and regulated by the Financial 
Conduct Authority (FCA)  

Savills (UK) Limited. A subsidiary of Savills plc. Registered in England No 2605138. Regulated by RICS. 
Registered office: 33 Margaret Street, London, W1G 0JD.  

Savills Advisory Services Limited. A subsidiary of Savills plc. Registered in England No 06215875. 
Regulated by RICS. Registered office: 33 Margaret Street, London, W1G 0JD.  
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Savills Commercial Limited. A subsidiary of Savills plc. Registered in England No 2605125. Registered 
office: 33 Margaret Street, London, W1G 0JD.  

Martel Maides Limited (trading as Savills). A subsidiary of Savills plc. Registered in Guernsey No. 18682. 
Registered office: 1 Le Truchot, St Peter Port, Guernsey GY1 1WD . Registered with the Guernsey 
Financial Services Commission. No. 57114.  

We are registered with the Scottish Letting Agent Register, our registration number is LARN1902057.  

Please note any advice contained or attached in this email is informal and given purely as guidance unless 
otherwise explicitly stated. Our views on price are not intended as a formal valuation and should not be 
relied upon as such. They are given in the course of our estate agency role. No liability is given to any third 
party and the figures suggested are in accordance with Professional Standards PS1 and PS2 of the RICS 
Valuation –Global Standards (incorporating the IVSC International Valuation Standards) effective from 31 
January 2020 together, the ''Red Book'. Any advice attached is not a formal ("Red Book") valuation, and 
neither Savills nor the author can accept any responsibility to any third party who may seek to rely upon it, 
as a whole or any part as such. If formal advice is required this will be explicitly stated along with our 
understanding of limitations and purpose.  

BEWARE OF CYBER-CRIME: Our banking details will not change during the course of a transaction. 
Should you receive a notification which advises a change in our bank account details, it may be fraudulent 
and you should notify Savills who will advise you accordingly.   

  

Click here to report this email as spam.  
 
Matthewsgreen Farm, Phase 4 

 

From: James Hammond <James.Hammond@vistry.co.uk> 
Sent: 18 November 2021 09:13 
To: Edward Driver 
Subject: RE: North Wokingham - Matthewsgreen Farm, Phase 

4 

 
   
I have had some figures back from the Project Team for the Bovis side of the development and am 
still waiting for the Linden side of things to filter through.  
   
Please see below for the Bovis figures:  
   
Approx. 40no plots between now and April next year  
Approx. 70no plots between April 2022 and April 2023  
The remainder of the site will be complete by April 2024  
   
Regards  
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James  
   
James Hammond  
Senior Technical Manager  
   
Mobile: 07811 988 798  
   
Vistry Thames Valley  
550 Oracle Parkway | Thames Valley Park  

 
From: Edward Driver <edward.driver@wokingham.gov.uk>   
Sent: 29 October 2021 08:17  
Cc: Policy and Plans <PolicyandPlans@wokingham.gov.uk>  
Subject: North Wokingham - Matthewsgreen Farm, Phase 4  
   
NOTE: Email originated outside of Vistry Group.  
   
Dear Mr McArthur,  
  
I am writing to request an update on the progress of development at:  
   

 172751 + 181888 + 191232 + 191949 (O/2014/2242)- North Wokingham - North Wokingham - 
Matthewsgreen Farm, Phase 4  
   

As you may be aware, the council is required by the government to monitor how many homes are 
completed each year. In addition, national planning policy requires us to also consider how many 
homes can realistically be projected to complete over the following five years.  
   
Following changes to staffing during the last 12 months we are currently updating our monitoring 
with a base date of 31 March 2021 and reviewing information which we previously received, with a 
target to publish the 20/21 Five Year Housing Land Supply Statement in the near future. I would 
be grateful as such if you could please confirm the following:  
   

1. The number of completed dwellings in the preceding year (1 April 2020 - 31 March 2021).   
2. The number of projected completions in the following five years. It would be helpful if you 

could indicate projected completions for each year if possible:   
   

 1 April 2021 - 31 March 2022  
 1 April 2022 - 31 March 2023   
 1 April 2023 - 31 March 2024   
 1 April 2024 - 31 March 2025   
 1 April 2025 - 31 March 2026  
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It would be very helpful to us if you could set out the rationale for the rate of the projected 
completions, for example whether the proposal relates to a phasing plan for the site, reflects a 
general delivery rate for your company, or whether it is influenced by specific factors such as the 
form of development or the delivery of infrastructure. As part of our assessment we will compare 
the information you provide with historic development rates and our knowledge of the site. If you 
have previously responded to an information request from Wokingham Borough Council this year, 
please accept our apologies, however we would be grateful if you could reconfirm or update your 
previous projections, as appropriate, for our records.  

I would be grateful if you could please reply by Friday 5th November 2021, if you are not the best 
person to speak to about this information please could you advise on who it is best that we 
contact.  
   
Should you have any queries please do not hesitate to contact me.  
   
Kind regards,  
   
   
   
Edward Driver  
Planning Officer  
(Growth and Delivery Specialist)  
Strategy & Commissioning (Place)  
Wokingham Borough Council, Civic Offices, Shute End  
Wokingham, RG40 1BN  
Email: Edward.driver@wokingham.gov.uk   
Mobile: 07824 372092  
Website: www.wokingham.gov.uk  
 Think of the environment. Please avoid printing this email unnecessarily.   

  
     
   
Private: Information that contains a small amount of sensitive data which is essential to communicate with an 
individual but doesn’t require to be sent via secure methods.  

   

DISCLAIMER  
You should be aware that all e-mails received and sent by this Council are subject to the Freedom of Information Act 
2000 and therefore may be disclosed to a third party. (The information contained in this message or any of its 
attachments may be privileged and confidential and intended for the exclusive use of the addressee). The views 
expressed may not be official policy but the personal views of the originator.  
  
If you are not the addressees any disclosure, reproduction, distribution, other dissemination or use of this 
communication is strictly prohibited.  
  
If you received this message in error please return it to the originator and confirm that you have deleted all copies of it.  
  
All messages sent by this organisation are checked for viruses using the latest antivirus products. This does not 
guarantee a virus has not been transmitted. Please therefore ensure that you take your own precautions for the 
detection and eradication of viruses.   
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This email is confidential and may be legally privileged. If you are not the intended recipient of this 
email and its attachments you must not copy, distribute, disclose or use them for any purpose. If 
you have received this email in error, please notify postmaster@vistrygroup.co.uk and delete all 
copies from your system. Email communications cannot be guaranteed to be secure or free from 
error or viruses. Vistry Group accepts no liability for any loss or damage which may be caused by 
viruses. Opinions, conclusions and other information within this email unrelated to the business of 
Vistry Group are the responsibility of the individual sender. Vistry Group PLC is registered in 
England and Wales with registered number 306718. The registered office is 11 Tower View, Kings 
Hill, West Malling, Kent, ME19 4UY. You can view a copy of our privacy policy: 
https://www.vistrygroup.co.uk/site-services/privacy/ .   

Click here to report this email as spam.  

  
Private: Information that contains a small amount of sensitive data which is essential to communicate with an 
individual but doesn’t require to be sent via secure methods.  

 
201515 - North Wokingham - Ashridge Farm Warren House Road Wokingham RG40 5QB 

 

From: Havis, Sean <sean.havis@barratthomes.co.uk> 
Sent: 29 October 2021 16:59 
To: Edward Driver 
Cc: Policy and Plans; Sparkes, Jessica 
Subject: RE: *EXTERNAL: Fwd: Ashridge Farm Warren House Road Wokingham RG40 5QB 

 
   
Stuart Crickett has forwarded me the below email.  
   
I can confirm that we anticipate to deliver the following (subject to external circumstances, i.e. weather, 
supply issues, etc):  

1. The number of completed dwellings in the preceding year (1 April 2020 - 31 March 2021).   
0   

2. The number of projected completions in the following five years. It would be helpful if you could 
indicate projected completions for each year if possible:   

 1 April 2021 - 31 March 2022 = 0  
 1 April 2022 - 31 March 2023 = 50  
 1 April 2023 - 31 March 2024 = 50  
 1 April 2024 - 31 March 2025 = 53  
 1 April 2025 - 31 March 2026 = 0  

   
Going forward, can you please ensure that these emails for Ashridge Farm, Wokingham are sent to myself 
and Jessica (cc’d in).  
   
Many thanks,  
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Sean  

Sean Havis (AssocRTPI)   
Planner  
Barratt David Wilson Homes, Southern Counties  

Compton House, The Guildway, Old Portsmouth Road, Guildford, GU3 1LR  

E: sean.havis@barratthomes.co.uk  
T: 01483 547419 | Mob: 07834 487171  

 
From: Edward Driver <edward.driver@wokingham.gov.uk>  
Sent: Friday, October 29, 2021 8:14:27 AM  
Cc: Policy and Plans <PolicyandPlans@wokingham.gov.uk>  
Subject: Ashridge Farm Warren House Road Wokingham RG40 5QB   
   
Dear Mr Crickett,  
  
I am writing to request an update on the progress of development at:  
   

 201515 - North Wokingham - Ashridge Farm Warren House Road Wokingham RG40 5QB  

As you may be aware, the council is required by the government to monitor how many homes are completed 
each year. In addition, national planning policy requires us to also consider how many homes can 
realistically be projected to complete over the following five years.  
   
Following changes to staffing during the last 12 months we are currently updating our monitoring with a 
base date of 31 March 2021 and reviewing information which we previously received, with a target to 
publish the 20/21 Five Year Housing Land Supply Statement in the near future. I would be grateful as such 
if you could please confirm the following:  
   

1. The number of completed dwellings in the preceding year (1 April 2020 - 31 March 2021).   
2. The number of projected completions in the following five years. It would be helpful if you could 

indicate projected completions for each year if possible:   
   

 1 April 2021 - 31 March 2022  
 1 April 2022 - 31 March 2023   
 1 April 2023 - 31 March 2024   
 1 April 2024 - 31 March 2025   
 1 April 2025 - 31 March 2026  

   
It would be very helpful to us if you could set out the rationale for the rate of the projected completions, for 
example whether the proposal relates to a phasing plan for the site, reflects a general delivery rate for your 
company, or whether it is influenced by specific factors such as the form of development or the delivery of 
infrastructure. As part of our assessment we will compare the information you provide with historic 
development rates and our knowledge of the site. If you have previously responded to an information request 
from Wokingham Borough Council this year, please accept our apologies, however we would be grateful if 
you could reconfirm or update your previous projections, as appropriate, for our records.  
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I would be grateful if you could please reply by Friday 5th November 2021, if you are not the best person to 
speak to about this information please could you advise on who it is best that we contact.  
   
Should you have any queries please do not hesitate to contact me.  
   
Kind regards,  
   
   
Edward Driver  
Planning Officer  
(Growth and Delivery Specialist)  
Strategy & Commissioning (Place)  
Wokingham Borough Council, Civic Offices, Shute End  
Wokingham, RG40 1BN  
Email: Edward.driver@wokingham.gov.uk   
Mobile: 07824 372092  
Website: www.wokingham.gov.uk  
 Think of the environment. Please avoid printing this email unnecessarily.   

  
     
   
Private: Information that contains a small amount of sensitive data which is essential to communicate with an individual but 
doesn’t require to be sent via secure methods.  

   

DISCLAIMER  
You should be aware that all e-mails received and sent by this Council are subject to the Freedom of Information Act 2000 and 
therefore may be disclosed to a third party. (The information contained in this message or any of its attachments may be privileged 
and confidential and intended for the exclusive use of the addressee). The views expressed may not be official policy but the 
personal views of the originator.  
  
If you are not the addressees any disclosure, reproduction, distribution, other dissemination or use of this communication is strictly 
prohibited.  
  
If you received this message in error please return it to the originator and confirm that you have deleted all copies of it.  
  
All messages sent by this organisation are checked for viruses using the latest antivirus products. This does not guarantee a virus 
has not been transmitted. Please therefore ensure that you take your own precautions for the detection and eradication of viruses.   

   

   

   
Classification : Internal  

 

This email is confidential and may contain legally privileged information. If you are not the intended recipient it may be unlawful for you to read, copy, distribute, 
disclose or otherwise make use of the information herein. If you have received this email in error please contact us immediately. Strutt & Parker will accept no 
liability for the mis-transmission, interference, or interception of any email and you are reminded that email is not a secure method of communication.  
Strutt & Parker is a trading style of BNP Paribas Real Estate Advisory & Property Management UK Limited, a private limited company registered in England and 
Wales (with registered number 4176965) and whose registered office is at 5 Aldermanbury Square, London EC2V 7BP.  For further details of Strutt & Parker 
please visit our web site  
http://www.struttandparker.com.  
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The sender of this e-mail is a member of the Barratt Developments PLC group of companies, the ultimate 
parent of which is Barratt Developments PLC (company number 00604574). Barratt Developments PLC is 
registered in England and Wales with its registered office at Barratt House, Cartwright Way, Forest Business 
Park, Bardon Hill, Coalville, Leicestershire LE67 1UF, together with its principal subsidiaries BDW 
Trading Limited (03018173), and Wilson Bowden Developments Limited (00948402). Barratt Homes, 
Barratt London and David Wilson Homes are trading names of BDW Trading Limited. This e-mail message 
is meant only for use by the intended addressee and may contain privileged and/or confidential information. 
If you have received this message in error please notify us and remove it from your system. Please view our 
‘Email Addendum v2.0’ at www.barrattcommercialsupport.co.uk/barratt-developments-plc-email-a for 
further details.   

Click here to report this email as spam.  
 
South of M4 
Land South of Church Lane  
From: David Linton-Clowes - TW Southern Counties 
To: Simon Taylor 
Subject: RE: Wokingham Borough Council Five Year Housing Land Supply Questionnaire 2020/21 ~ 

[UNCLASSIFIED]~ 
Date: 12 March 2021 16:19:17 
Attachments: image005.png 

 

External Email 

CAUTION: This is an EXTERNAL EMAIL - STOP & THINK before clicking a link or opening 
attachments. 

Simon, 
Currently the site has 62 occupations. 
All remaining 24 homes will be occupied by September this year. 
Kind regards 
David 
  
David Linton-Clowes |Design and Planning Executive| Taylor Wimpey Southern 
Counties Colvedene Court, Wessex Business Park, Colden Common, SO21 1WP m: 
07790359479 | t: 01962 676779| e: david.linton-clowes@taylorwimpey.com Taylor 
Wimpey Southern Counties is a division of Taylor Wimpey UK Limited Think before you 
print! 

 
From: Simon Taylor <Simon.Taylor@wokingham.gov.uk>  
Sent: 05 March 2021 14:52 
To: David Linton-Clowes - TW Southern Counties <David.Linton-Clowes@taylorwimpey.com> 
Subject: Wokingham Borough Council Five Year Housing Land Supply Questionnaire 2020/21 ~ 
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[UNCLASSIFIED]~ 
  
Dear Sir/Madam, 
As you may be aware, the council is required by the government to monitor how many new homes 
are completed each year and project how many realistically be built over the coming five years. 
To help us gather the necessary information we have prepared the form below.  I would be 
grateful if you would complete and return this to me for each site/parcel by Friday 2nd April 2021. 
If you are unable to complete the form, for example because you are no longer involved in the site, 
I would be grateful if you could let me know and provide updated contact information. 
If you have any questions, please do not hesitate to contact me. 
Yours faithfully, 
 
Land North of Croft Road 
From: Nigel Phillips - TW West London 
To: Simon Taylor 
Subject: RE: Wokingham Borough Council Five Year Housing Land Supply Questionnaire 2020/21 ~ 

[UNCLASSIFIED]~ 
Date: 31 March 2021 08:46:42 
Attachments: image001.png 

 

External Email 
CAUTION: This is an EXTERNAL EMAIL - STOP & THINK before clicking a link or opening 
attachments. 

Simon 
Completed where appropriate and able. 
I have not filled in the final table due to uncertainties with C19, - however the site is still due for 
completion at the end of 2022 
  
Regards 
Nigel 
  

 
From: Simon Taylor <Simon.Taylor@wokingham.gov.uk>  
Sent: 05 March 2021 14:53 
To: Nigel Phillips - TW West London <nigel.phillips@taylorwimpey.com> 
Subject: Wokingham Borough Council Five Year Housing Land Supply Questionnaire 2020/21 ~ 
[UNCLASSIFIED]~ 
  
Dear Sir/Madam, 
As you may be aware, the council is required by the government to monitor how many new homes are 
completed each year and project how many realistically be built over the coming five years. 
To help us gather the necessary information we have prepared the form below.  I would be grateful if 
you would complete and return this to me for each site/parcel by Friday 2nd April 2021. 
If you are unable to complete the form, for example because you are no longer involved in the site, I 
would be grateful if you could let me know and provide updated contact information. 
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If you have any questions, please do not hesitate to contact me. 
Yours faithfully, 
Simon Taylor 

Specialist Planning Monitoring Officer 

Place & Growth 

Wokingham Borough Council 

simon.taylor@wokingham.gov.uk 

07787724953 
Wokingham Borough Council: Place and Growth Housing 
Land Supply Questionnaire 
  

  
Wokingham Borough Council is subject to the Freedom of Information Act 2000 and Environmental 
Information Regulations 2004, and laws concerning the protection of personal information.  If you 
consider that any of the information that you provide as part of your response is commercially 
sensitive or personal information, please identify it as such in Question 10.1 and please explain in 
question 10.2 how disclosure would be detrimental to your organisation.  The council cannot 
guarantee non-disclosure of this information, but will apply any relevant exemption where one is 
clearly engaged. 
  

  
  
1. Site Details 
  

 

1.1 Application / Site Reference. 
  

170010 (O/2013/0346) 

1.2 Site Address. 
  

S of M4 - Land North of Croft Road 

  
2. Planning Status 
(Please place an ‘X’ in the row which best describes the planning status of the site 
and add the relevant application/reference number.  If an application has been 
submitted, but not yet determined, please include details) 
  

2.1 Full permission. 
  

  

2.2 Reserved Matters permission. 
  

X 

2.3 Outline permission. 
  

  

2.4 Hybrid permission. 
  

  

2.5 Resolution to grant permission. 
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2.6 Allocated in the development plan. 
  

  

2.7 Draft allocation in the development 
plan. 
  

  

2.8 Prior Approval. 
  

  

2.9 Grant of Permission in Principle. 
  

  

2.10 Identified on the Brownfield Register. 
  

  

  

  
3. Ownership 
(please place an ‘X’ in the row which best describes you or your clients legal 
interest in the site), and answer any supplementary question 
  

3.1 You or your client(s) are the sole 
landowner(s). 
  

  

3.2 You or your client(s) are part 
landowner(s). 
  

X 

3.3 You or your client(s) have an option 
on the land. 
  

  

3.4 If the site is subject to an option 
please provide details, e.g. the notice 
required to gain vacant possession, 
the length of the option etc. 
  

  

3.5 Is the site being marketed or 
advertised for sale as available for a 
non-residential use? If so, please 
provide details. 
  

  

3.6 Other, please specify. 
  

  

  
4. Existing use / Tenancy 
(please answer ‘yes’ or ‘no’ and provide information where requested) 
  

4.1 Is the site currently in use or 
vacant?  If in use, please provide a 
brief description. 
  

Development 
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4.2 Is the current use linked to you or 
your client? 
  

Yes 

4.3 Is the site subject to a tenancy or 
tenancies? 
  

No 

4.4 If the site is subject to a tenancy or 
tenancies please provide outline 
information on the length of the 
tenancy and any break clauses. 
  

No 

4.5 Has agreement been reached with 
tenants to cease use of the site, and 
if so when? 
  

N/A 

  
5. Progress towards delivery (Outline 
permissions) 
(please provide information where requested) 
  

 

5.1 If the site has outline permission, 
when do you plan to submit a 
Reserved Matters application? 
  

N/A 

5.2 Are you undertaking site assessment 
work?  If so, please provide details 
including the timetable for this 
completion. 
  

N/A 

5.3 If the site has outline permission, but 
you have or intend to submit an 
application for full permission rather 
than for 
Reserved Matters, please explain 
why. 
  

N/A 

  
6. Progress towards delivery (Other planning status) 
(please provide information where requested) 
  

6.1 If the site has a resolution to grant 
permission, when do you expect to 
receive permission? 
  

N/A 
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6.2 If the site has planning permission, 
when do you expect to complete 
discharging pre-commencement 
conditions? 
  

Completed 

6.3 If the site is allocated in the 
development plan, when do you plan 
to submit an application for 
permission?  Will you be seeking 
outline or full permission? 
  

N/A 

6.4 If the site has a grant of Permission 
in 
Principle or is identified on the 
Brownfield Register, when do you 
expect to have full consent to 
develop? 
  

N/A 

  

 
    
7.1 Are there current barriers 

delaying/preventing development?  
Please explain what they are and 
how/when they will be overcome. 
  

No - underway 

7.2 Do you consider that development for 
the proposed use(s) of the site is 
viable having regard to current and 
emerging planning policies and 
market conditions?  If no, please 
explain how and when these may be 
overcome. 
  

N/A 

  
8. Delivery 
(please provide information where requested) 
  

 

8.1 When do you estimate you will start 
works on site? 
  

Three years ago 

8.2 If you have already started work on 
site, what stage is construction at?  
Please refer to the delivery of 
dwellings and supporting 
infrastructure. 
  

Last 20% 

7 . Achievability 
( please answer ‘yes’ or ‘no’ and provide information where requested ) 
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8.3 If you have yet to complete any 
housing, when do you project the first 
housing will be completed? 
  

N/A 

8.4 Are any alternative method of 
construction being used, e.g. 
modular construction?  If so, please 
provide details.  Do you expect this 
to accelerate delivery of the 
housing? 
  

No 

8.5 If any affordable housing requirement 
is being built by a third party, please 
provide details and your 
understanding of the timetable for 
delivery. 
  

N/A 

8.6 When do you estimate you will 
complete the full development of the 
site, that is when will all the housing 
have been built? 
  

2022 

8.7 Please complete the Housing 
Trajectory Table (see final page) with 
details of projected housing 
completions by year. 
  

  

  
9. Covid-19 
(please provide information where 
requested) 
  

 

9.1 Do you consider the Coronavirus 
Pandemic will have an impact on the 
housing trajectory which you have 
provided?  If so, please explain what 
the cause of the impact is and how it 
may 
affect delivery? (see 8.7) 
  

Some slowdown 

  
10. Commercially Sensitive Information 
(please answer ‘yes’ or ‘no’ and provide information where requested) 
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10.1 Have you provided any information 
that you would regard as 
commercially sensitive?  If yes, 
please specify which answers this 
applies to. 
  

No 

10.2 Please explain how disclosure of this 
information would be detrimental to 
your organisation. 
  

  

  
Declaration 
  

  

I confirm that the 
information provided is 
correct to the best of my 
knowledge: 
  

Name: 
Nigel Phillips for Taylor 
Wimpey 

Signature: 
  

  
  

Housing Trajectory Table 
Please complete the Housing Trajectory Table with details of projected housing completions by year.  
All years are based on 1 April to 31 March. 
  

  2021/22 2022/23 2023/24 2024/25 2025/26 Total 
2021/22 to 
2025/26 

Market 
ownership: 
Houses 
  

            

Market 
ownership: 
Flats/apartments 

            

        
Affordable 
housing 
Houses 
  

            

Affordable 
houses 
Flats/apartments 
  

            

Private Rent 
Houses 
  

            



 

113 
 

Private Rent 
Flats/apartments 
  

            

Self-Build 
  

            

Other (please 
specify) 
  

            

Total 
  

            

  

Housing Completions Table 
Please indicate how many housing completions occurred in the period 1 April 2020 to 31 March 2021. 

Housing completions 1 April 2020 to 31 March 2021 
  
  
  

  
  

DISCLAIMER 
You should be aware that all e-mails received and sent by this Council are subject to the Freedom of Information Act 
2000 and therefore may be disclosed to a third party. (The information contained in this message or any of its 
attachments may be privileged and confidential and intended for the exclusive use of the addressee). The views 
expressed may not be official policy but the personal views of the originator. 

If you are not the addressees any disclosure, reproduction, distribution, other dissemination or use of this 
communication is strictly prohibited. 

If you received this message in error please return it to the originator and confirm that you have deleted all copies of it. 

All messages sent by this organisation are checked for viruses using the latest antivirus products. This does not 
guarantee a virus has not been transmitted. Please therefore ensure that you take your own precautions for the 
detection and eradication of viruses. 

  

  
This e-mail and its attachments are confidential and intended solely for the attention and use of the named 
addressee(s). If you are not the intended recipient, you may not disclose, copy, distribute or retain this 
message or any part of it without the prior permission of the sender. If you have received this in error please 
inform the sender and immediately delete the message.  

Use of your personal information  
Taylor Wimpey takes data protection very seriously and the privacy notice that will apply to our use of your 
personal information can be found at www.taylorwimpey.co.uk/privacypolicy  

Taylor Wimpey plc (Registered No. 296805) and Taylor Wimpey UK Limited (Registered No. 1392762) are 
each registered in England and Wales with their registered office at Gate House, Turnpike Road, High 
Wycombe, Buckinghamshire, HP12 3NR.  

Click here to report this email as spam. 

https://eur03.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.mailcontrol.com%2Fsr%2FGImovWP198LGX2PQPOmvUl5UhyzwdtGxC73-gxl3TDIIwgiPwwZ5ErjOz1s9Yid3eN4rQ5lkjD9Ppv0P1Tfw-Q%3D%3D&data=04%7C01%7CSimon.Taylor%40wokingham.gov.uk%7C04230bd05a494daf106708d8f4191e64%7C996ee15c0b3e4a6f8e65120a9a51821a%7C0%7C0%7C637527736011432982%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=uef1PlDyCd40W%2FO3xEu%2BDux8IpV412ANHNZa5N83DoY%3D&reserved=0
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Land to West of Shinfield, Local Centre Site (Specialist Housing Site) 
From: Elizabeth Bloomfield 
To: Simon Taylor 
Subject: FW: Wokingham Borough Council Five Year Housing Land Supply Questionnaire 2020/21 ~[UNCLASSIFIED]~ 
Date: 10 March 2021 12:05:10 Attachments: image003.png 
image005.png image006.png 

 

External Email 
CAUTION: This is an EXTERNAL EMAIL - STOP & THINK before clicking a link or opening attachments. 

Hi Simon, 
Completed table below. 
Regards, 
Liz 
  
Elizabeth Bloomfield 
Associate Planner 
Pegasus Group 
PLANNING | DESIGN | ENVIRONMENT | ECONOMICS | HERITAGE 
First Floor | South Wing | Equinox North | Great Park Road | Almondsbury | Bristol | BS32 4QL 
T 01454 625945 | E Elizabeth.Bloomfield@pegasusgroup.co.uk 
M 07585 900923 | DD 01454 454088 | EXT 2021 
Birmingham | Bracknell | Bristol | Cambridge | Cirencester | Dublin | East Midlands | Edinburgh | Leeds | Liverpool | London | Manchester | Newcastle | 
Peterborough | Solent 

  www.pegasusgroup.co.uk 
Pegasus Group is the trading name of Pegasus Planning Group Ltd [07277000] registered in England and Wales. 
This email and any associated files, is intended for the exclusive use of the addressee only.  
If you are not the intended recipient you should not use the contents nor disclose them to any other person. If you have received this message 
in error please notify us immediately. We have updated our Privacy Statement in line with the GDPR; please click here to view it. 

Please consider the environment before printing this email message. 
***IMPORTANT INFORMATION REGARDING PEGASUS GROUP & CORONAVIRUS / COVID-19*** 
  
  

 
From: Simon Taylor <Simon.Taylor@wokingham.gov.uk>  
Sent: 05 March 2021 14:53 
To: Elizabeth Bloomfield <Elizabeth.Bloomfield@pegasusgroup.co.uk> 
Subject: Wokingham Borough Council Five Year Housing Land Supply Questionnaire 2020/21 ~[UNCLASSIFIED]~ 
  
Dear Sir/Madam, 
As you may be aware, the council is required by the government to monitor how many new homes are completed each year and project 
how many realistically be built over the coming five years. 
To help us gather the necessary information we have prepared the form below.  I would be grateful if you would complete and return this to 
me for each site/parcel by Friday 2nd April 2021. 
If you are unable to complete the form, for example because you are no longer involved in the site, I would be grateful if you could let me 
know and provide updated contact information. 
If you have any questions, please do not hesitate to contact me. 
Yours faithfully, 
Simon Taylor 
Specialist Planning Monitoring Officer 
Place & Growth 
Wokingham Borough Council simon.taylor@wokingham.gov.uk 
07787724953 

 

Wokingham Borough Council: Place and Growth  
Housing Land Supply Questionnaire 
  

   

https://eur03.safelinks.protection.outlook.com/?url=http%3A%2F%2Fwww.pegasusgroup.co.uk%2F&data=04%7C01%7Csimon.taylor%40wokingham.gov.uk%7C5f3e83bcc8b14097e14d08d8e3bcbfab%7C996ee15c0b3e4a6f8e65120a9a51821a%7C0%7C1%7C637509747096763609%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=QATTgPBO5wXxMw1sMSlymZUismcOavr9KBRfjLbtmow%3D&reserved=0
https://eur03.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.pegasusgroup.co.uk%2Fuploads%2FPegasusGroup-PrivacyPolicy.pdf&data=04%7C01%7Csimon.taylor%40wokingham.gov.uk%7C5f3e83bcc8b14097e14d08d8e3bcbfab%7C996ee15c0b3e4a6f8e65120a9a51821a%7C0%7C1%7C637509747096763609%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=elDDjy1xkKeae%2FhChUZ%2BEEzoYAAwCLl9K%2BSeVxCEB1M%3D&reserved=0
https://eur03.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.pegasusgroup.co.uk%2Fuploads%2FPegasusGroup-PrivacyPolicy.pdf&data=04%7C01%7Csimon.taylor%40wokingham.gov.uk%7C5f3e83bcc8b14097e14d08d8e3bcbfab%7C996ee15c0b3e4a6f8e65120a9a51821a%7C0%7C1%7C637509747096763609%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=elDDjy1xkKeae%2FhChUZ%2BEEzoYAAwCLl9K%2BSeVxCEB1M%3D&reserved=0
https://eur03.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.pegasusgroup.co.uk%2Fimportant-information-regarding-coronavirus-covid-19%2F&data=04%7C01%7Csimon.taylor%40wokingham.gov.uk%7C5f3e83bcc8b14097e14d08d8e3bcbfab%7C996ee15c0b3e4a6f8e65120a9a51821a%7C0%7C1%7C637509747096773581%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=LUGmsXQ5ueXRb66j%2FelBDwfR3utIwxbZljNHJVlOAmI%3D&reserved=0
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Wokingham Borough Council is subject to the Freedom of Information Act 2000 and Environmental Information Regulations 2004, 
and laws concerning the protection of personal information.  If you consider that any of the information that you provide as part of 
your response is commercially sensitive or personal information, please identify it as such in Question 10.1 and please explain in 
question 10.2 how disclosure would be detrimental to your organisation.  The council cannot guarantee non-disclosure of this 
information, but will apply any relevant exemption where one is clearly engaged. 
  

  
  

1. Site Details 
  

 

1.1 Application / Site Reference. 
  

180758 (O/2010/1432) 

1.2 Site Address. 
  

S of M4 - Land to West of Shinfield, Local Centre 
Site 
(Specialist Housing Site) 

  
2. Planning Status 
(Please place an ‘X’ in the row which best describes the planning status of the site and add the relevant 
application/reference number.  If an application has been submitted, but not yet determined, please include 
details) 
  
2.1 Full permission. 

  
  

2.2 Reserved Matters permission. 
  

X (180758) 

2.3 Outline permission. 
  

X (O/2010/1432) 

2.4 Hybrid permission. 
  

  

2.5 Resolution to grant permission. 
  

  

2.6 Allocated in the development plan. 
  

  

2.7 Draft allocation in the development plan. 
  

  

2.8 Prior Approval. 
  

  

2.9 Grant of Permission in Principle. 
  

  

2.10 Identified on the Brownfield Register. 
  

  

  

  
3. Ownership 
(please place an ‘X’ in the row which best describes you or your clients legal interest in the site), and answer 
any supplementary question 
  
3.1 You or your client(s) are the sole landowner(s). 

  
  

3.2 You or your client(s) are part landowner(s). 
  

  

3.3 You or your client(s) have an option on the land. 
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3.4 If the site is subject to an option please provide 
details, e.g. the notice required to gain vacant 
possession, the length of the option etc. 

  

    
3.5 Is the site being marketed or advertised for sale 

as available for a non-residential use?  If so, 
please provide details. 
  

  

3.6 Other, please specify. 
  

  

  
4. Existing use / Tenancy 
(please answer ‘yes’ or ‘no’ and provide information where requested) 
  
4.1 Is the site currently in use or vacant?  If in use, 

please provide a brief description. 
  

Development being built out 

4.2 Is the current use linked to you or your client? 
  

See above 

4.3 Is the site subject to a tenancy or tenancies? 
  

  

4.4 If the site is subject to a tenancy or tenancies 
please provide outline information on the length 
of the tenancy and any break clauses. 
  

  

4.5 Has agreement been reached with tenants to 
cease use of the site, and if so when? 
  

  

  
5. Progress towards delivery (Outline permissions) 
(please provide information where requested) 
  

 

5.1 If the site has outline permission, when do you 
plan to submit a Reserved Matters application? 
  

RM approved 

5.2 Are you undertaking site assessment work?  If 
so, please provide details including the timetable 
for this completion. 
  

N/A 

5.3 If the site has outline permission, but you have or 
intend to submit an application for full permission 
rather than for Reserved Matters, please explain 
why. 
  

N/A 

  
6. Progress towards delivery (Other planning status) 
(please provide information where requested) 
  

 

6.1 If the site has a resolution to grant permission, 
when do you expect to receive permission? 
  

N/A 

6.2 If the site has planning permission, when do you 
expect to complete discharging pre-
commencement conditions? 
  

Already discharged 
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6.3 If the site is allocated in the development plan, 
when do you plan to submit an application for 
permission? Will you be seeking outline or full 
permission? 
  

N/A 

6.4 If the site has a grant of Permission in Principle 
or is identified on the Brownfield Register, when 
do you expect to have full consent to develop? 
  

N/A 

  

 
(please answer ‘yes’ or ‘no’ and provide information where requested) 
  
7.1 Are there current barriers delaying/preventing 

development?  Please explain what they are and 
how/when they will be overcome. 
  

No 

7.2 Do you consider that development for the 
proposed use(s) of the site is viable having 
regard to current and emerging planning policies 
and market 
conditions?  If no, please explain how and when 
these may be overcome. 
  

N/A 

  
8. Delivery 
(please provide information where requested) 
  

 

8.1 When do you estimate you will start works on 
site? 
  

Works have commenced 

8.2 If you have already started work on site, what 
stage is construction at?  Please refer to the 
delivery of dwellings and supporting 
infrastructure. 
  

Building structure and envelope is substantially 
complete with internal fit-out progressing 
throughout.  Practical completion is expected to 
be achieved in June 2021.  

8.3 If you have yet to complete any housing, when 
do you project the first housing will be 
completed? 
  

Practical completion expected June 2021. 

8.4 Are any alternative method of construction being 
used, e.g. modular construction?  If so, please 
provide details.  Do you expect this to accelerate 
delivery of the housing? 
  

 N/A 

8.5 If any affordable housing requirement is being 
built by a third party, please provide details and 
your understanding of the timetable for delivery. 
  

N/A 

8.6 When do you estimate you will complete the full 
development of the site, that is when will all the 
housing have been built? 
  

Practical completion expected June 2021. 

8.7 Please complete the Housing Trajectory Table 
(see final page) with details of projected housing 
completions by year. 
  

 See below. 

  

7 . Achievability 
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9. Covid-19 
(please provide information where requested) 
  

 

9.1 Do you consider the Coronavirus Pandemic will 
have an impact on the housing trajectory which 
you have provided?  If so, please explain what 
the cause of the impact is and how it may affect 
delivery? (see 8.7) 
  

 No.  

  
10. Commercially Sensitive Information 
(please answer ‘yes’ or ‘no’ and provide information where requested) 
  
10.1 Have you provided any information that you 

would regard as commercially sensitive?  If yes, 
please specify which answers this applies to. 
  

 N/A 

10.2 Please explain how disclosure of this information 
would be detrimental to your organisation. 
  

  

  
Declaration 
  

  

I confirm that the information 
provided is correct to the best of 
my knowledge: 
  

Name: 
  

Signature: 
  

  
  

Housing Trajectory Table 
Please complete the Housing Trajectory Table with details of projected housing completions by year.  All years are based on 1 April to 31 
March. 
  

  2021/22 2022/23 2023/24 2024/25 2025/26 Total 
2021/22 to 
2025/26 

Market 
ownership: 
Houses 
  

            

Market 
ownership: 
Flats/apartments 
  

80  0 0  0  0  80  

Affordable 
housing 
Houses 
  

            

Affordable 
houses 
Flats/apartments 
  

            

Private Rent 
Houses 
  

            

Private Rent 
Flats/apartments 
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Self-Build 
  

            

Other (please 
specify) 
  

            

Total 
  

 80 0  0  0  0  80  

  

Housing Completions Table 
Please indicate how many housing completions occurred in the period 1 April 2020 to 31 March 2021. 

Housing completions 1 April 2020 to 31 March 2021 
  
 None. 
  

  
  
DISCLAIMER 
You should be aware that all e-mails received and sent by this Council are subject to the Freedom of Information Act 2000 and therefore may be disclosed 
to a third party. (The information contained in this message or any of its attachments may be privileged and confidential and intended for the exclusive use 
of the addressee). The views expressed may not be official policy but the personal views of the originator. 
If you are not the addressees any disclosure, reproduction, distribution, other dissemination or use of this communication is strictly prohibited. 
If you received this message in error please return it to the originator and confirm that you have deleted all copies of it. 
All messages sent by this organisation are checked for viruses using the latest antivirus products. This does not guarantee a virus has not been transmitted. 
Please therefore ensure that you take your own precautions for the detection and eradication of viruses. 

  

South of Cutbush Lane  

Wokingham Borough Council: Place and Growth  
Housing Land Supply Questionnaire 
 
 
Wokingham Borough Council is subject to the Freedom of Information Act 2000 and 
Environmental Information Regulations 2004, and laws concerning the protection of personal 
information.  If you consider that any of the information that you provide as part of your response 
is commercially sensitive or personal information, please identify it as such in Question 10.1 and 
please explain in question 10.2 how disclosure would be detrimental to your organisation.  The 
council cannot guarantee non-disclosure of this information, but will apply any relevant 
exemption where one is clearly engaged. 
 

 
 
1. Site Details 
 
1.1 Application / Site Reference. 

 
181499 

1.2 Site Address. 
 

South of Cutbush Lane, Shinfield 
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2. Planning Status 
(Please place an ‘X’ in the row which best describes the planning status of the site and add the 
relevant application/reference number.  If an application has been submitted, but not yet 
determined, please include details) 
 
2.1 Full permission. 

 
X 

2.2 Reserved Matters permission. 
 

 

2.3 Outline permission. 
 

 

2.4 Hybrid permission. 
 

 

2.5 Resolution to grant permission. 
 

 

2.6 Allocated in the development plan. 
 

 

2.7 Draft allocation in the development plan. 
 

 

2.8 Prior Approval. 
 

 

2.9 Grant of Permission in Principle. 
 

 

2.10 Identified on the Brownfield Register. 
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3. Ownership 
(please place an ‘X’ in the row which best describes you or your clients legal interest in the site), 
and answer any supplementary question 
 
3.1 You or your client(s) are the sole 

landowner(s). 
 

N/A 

3.2 You or your client(s) are part landowner(s). 
 

X 

3.3 You or your client(s) have an option on the 
land. 
 

N/A 

3.4 If the site is subject to an option please 
provide details, e.g. the notice required to 
gain vacant possession, the length of the 
option etc. 
 

N/A 

3.5 Is the site being marketed or advertised for 
sale as available for a non-residential use?  
If so, please provide details. 
 

N/A 

3.6 Other, please specify. 
 

N/A 

 
4. Existing use / Tenancy 
(please answer ‘yes’ or ‘no’ and provide information where requested) 
 
4.1 Is the site currently in use or vacant?  If in 

use, please provide a brief description. 
 

X Site set up underway 

4.2 Is the current use linked to you or your 
client? 
 

N/A 

4.3 Is the site subject to a tenancy or 
tenancies? 
 

N/A 

4.4 If the site is subject to a tenancy or 
tenancies please provide outline 
information on the length of the tenancy 
and any break clauses. 
 

N/A 

4.5 Has agreement been reached with tenants 
to cease use of the site, and if so when? 
 

N/A 
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5. Progress towards delivery (Outline permissions) 
(please provide information where requested) 
 
5.1 If the site has outline permission, when do 

you plan to submit a Reserved Matters 
application? 
 

N/A 

5.2 Are you undertaking site assessment work?  
If so, please provide details including the 
timetable for this completion. 
 

N/A 

5.3 If the site has outline permission, but you 
have or intend to submit an application for 
full permission rather than for Reserved 
Matters, please explain why. 
 

N/A 
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6. Progress towards delivery (Other planning status) 
(please provide information where requested) 
 
6.1 If the site has a resolution to grant 

permission, when do you expect to receive 
permission? 
 

N/A 

6.2 If the site has planning permission, when 
do you expect to complete discharging pre-
commencement conditions? 
 

N/A 

6.3 If the site is allocated in the development 
plan, when do you plan to submit an 
application for permission?  Will you be 
seeking outline or full permission? 
 

N/A 

6.4 If the site has a grant of Permission in 
Principle or is identified on the Brownfield 
Register, when do you expect to have full 
consent to develop? 
 

N/A 

 
7. Achievability 
(please answer ‘yes’ or ‘no’ and provide information where requested) 
 
7.1 Are there current barriers 

delaying/preventing development?  Please 
explain what they are and how/when they 
will be overcome. 
 

Time taken to get legal agreement on the 
S.278 and S.38 agreements. As soon as 
this is forthcoming from the Council. 

7.2 Do you consider that development for the 
proposed use(s) of the site is viable having 
regard to current and emerging planning 
policies and market conditions?  If no, 
please explain how and when these may be 
overcome. 
 

Yes, in accordance with the approved 
Planning Permission. 
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8. Delivery 
(please provide information where requested) 
 
8.1 When do you estimate you will start works 

on site? 
 

Enabling Works Commenced 

8.2 If you have already started work on site, 
what stage is construction at?  Please refer 
to the delivery of dwellings and supporting 
infrastructure. 
 

N/A 

8.3 If you have yet to complete any housing, 
when do you project the first housing will be 
completed? 
 

N/A 

8.4 Are any alternative method of construction 
being used, e.g. modular construction?  If 
so, please provide details. 
 

N/A 

8.5 If any affordable housing requirement is 
being built by a third party, please provide 
details and your understanding of the 
timetable for delivery. 
 

N/A 

8.6 When do you estimate you will complete 
the full development of the site? 
 

2024 

8.7 Please complete the Housing Trajectory 
Table (see final page) with details of 
projected housing completions by year. 
 

Completed 

 
9. Covid-19 
(please provide information where requested) 
 
9.1 How does the Coronavirus Pandemic 

impact the delivery of the site and has this 
been taken into account in the housing 
trajectory (see 8.7)? 
 

The delivery rates are based on normal 
working practices, based on the 
Governments current road map to the lifting 
of Covid Restrictions. Should the 
restrictions not be lifted as quickly or be 
imposed again, delivery rates will be 
slower. 

9.2 In the absence of the Coronavirus 
Pandemic would delivery of the site be 
quicker than outlined in the housing 
trajectory (see 8.7)? 
 

Further or ongoing Covid working 
restrictions could delay delivery by several 
months dependent upon their severity. 
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10. Commercially Sensitive Information 
(please answer ‘yes’ or ‘no’ and provide information where requested) 
 
10.1 Have you provided any information that you 

would regard as commercially sensitive?  If 
yes, please specify which answers this 
applies to. 
 

N/A 

10.2 Please explain how disclosure of this 
information would be detrimental to your 
organisation. 
 

N/A 

 
Declaration 
 
I confirm that the information 
provided is correct to the best 
of my knowledge: 
 

Name: 
 
Rob O’Carroll 

Signature: 
 
Rob 
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Housing Trajectory Table 
 
Please complete the Housing Trajectory Table with details of projected housing completions by 
year.  All years are based on 1 April to 31 March. 
 

 2020/21 2021/22 2022/23 2023/24 2024/25 Total 
2020/21 to 
2024/25 

Market 
ownership: 
Houses 
 

 12 46 57 36 151 

Market 
ownership: 
Flats/apartments 
 

  11   11 

Affordable 
housing 
 

 15 27 37 8 87 

Private Rent 
 

      

Self-Build 
 

      

Other (please 
specify) 
 

      

Total 
 

 27 84 94 44 249 

 

Housing Completions Table 
 
Please indicate how many housing completions occurred in the period 1 April 2019 to 31 March 
2020. 
 

Housing completions 1 April 2019 to 31 March 2020 
 
 
N/A 

 
Land North of Church Lane, Church Lane, Three Mile Cross 

 

From: Jemma Poynter - TW West London 
<Jemma.Poynter@taylorwimpey.com> 

Sent: 29 October 2021 08:48 
To: Edward Driver 
Subject: RE: S of M4 - Land North of Church Lane, Church Lane, Three Mile 

Cross 
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Our Three Mile Cross development is complete   
   
There will be no further completions   
   
Many thanks   
   
Jemma Poynter | Technical Coordinator| Taylor Wimpey West London  
Form 1, 17 Bartley Wood Business Park, Bartley Way, Hook, Hampshire, RG27 9XA  
t: 01256 760606 | d: 01256 745267 | m: 07469667117 | e: jemma.poynter@taylorwimpey.com  
Taylor Wimpey West London is a division of Taylor Wimpey UK Limited  

 
Cc: Policy and Plans <PolicyandPlans@wokingham.gov.uk>  
Subject: S of M4 - Land North of Church Lane, Church Lane, Three Mile Cross  
   

Warning: This email is from an external sender, please be cautious when opening attachments or 
links.   

To Whom It Concerns,  
  
  
I am writing to request an update on the progress of development at:  
   

 162829 (O/2013/0346)- S of M4 - Land North of Church Lane, Church Lane, Three Mile Cross  
   
As you may be aware, the council is required by the government to monitor how many homes are 
completed each year. In addition, national planning policy requires us to also consider how many 
homes can realistically be projected to complete over the following five years.  
   
Following changes to staffing during the last 12 months we are currently updating our monitoring 
with a base date of 31 March 2021 and reviewing information which we previously received, with a 

    
Think before you print!   
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target to publish the 20/21 Five Year Housing Land Supply Statement in the near future. I would 
be grateful as such if you could please confirm the following:  
   

1. The number of completed dwellings in the preceding year (1 April 2020 - 31 March 2021).   
2. The number of projected completions in the following five years. It would be helpful if you 

could indicate projected completions for each year if possible:   
   

 1 April 2021 - 31 March 2022  
 1 April 2022 - 31 March 2023   
 1 April 2023 - 31 March 2024   
 1 April 2024 - 31 March 2025   
 1 April 2025 - 31 March 2026  

   
It would be very helpful to us if you could set out the rationale for the rate of the projected 
completions, for example whether the proposal relates to a phasing plan for the site, reflects a 
general delivery rate for your company, or whether it is influenced by specific factors such as the 
form of development or the delivery of infrastructure. As part of our assessment we will compare 
the information you provide with historic development rates and our knowledge of the site. If you 
have previously responded to an information request from Wokingham Borough Council this year, 
please accept our apologies, however we would be grateful if you could reconfirm or update your 
previous projections, as appropriate, for our records.  

I would be grateful if you could please reply by Friday 5th November 2021, if you are not the best 
person to speak to about this information please could you advise on who it is best that we 
contact.  
   
Should you have any queries please do not hesitate to contact me.  
   
Kind regards,  
   
   
Edward Driver  
Planning Officer  
(Growth and Delivery Specialist)  
Strategy & Commissioning (Place)  
Wokingham Borough Council, Civic Offices, Shute End  
Wokingham, RG40 1BN  
Email: Edward.driver@wokingham.gov.uk   
Mobile: 07824 372092  
Website: www.wokingham.gov.uk  
 Think of the environment. Please avoid printing this email unnecessarily.   

  
     
   
Private: Information that contains a small amount of sensitive data which is essential to communicate with an 
individual but doesn’t require to be sent via secure methods.  

   

DISCLAIMER  
You should be aware that all e-mails received and sent by this Council are subject to the Freedom of Information Act  
2000 and therefore may be disclosed to a third party. (The information contained in this message or any of its 
attachments may be privileged and confidential and intended for the exclusive use of the addressee). The views 
expressed may not be official policy but the personal views of the originator.  
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If you are not the addressees any disclosure, reproduction, distribution, other dissemination or use of this 
communication is strictly prohibited.  
  
If you received this message in error please return it to the originator and confirm that you have deleted all copies of it.  
  
All messages sent by this organisation are checked for viruses using the latest antivirus products. This does not 
guarantee a virus has not been transmitted. Please therefore ensure that you take your own precautions for the 
detection and eradication of viruses.   

   

   

  
  
This e-mail and its attachments are confidential and intended solely for the attention and use of 
the named addressee(s). If you are not the intended recipient, you may not disclose, copy, 
distribute or retain this message or any part of it without the prior permission of the sender. If you 
have received this in error please inform the sender and immediately delete the message.   
  
Use of your personal information   
Taylor Wimpey takes data protection very seriously and the privacy notice that will apply to our 
use of your personal information can be found at www.taylorwimpey.co.uk/privacy-policy   
  
Taylor Wimpey plc (Registered No. 296805) and Taylor Wimpey UK Limited (Registered No. 
1392762) are each registered in England and Wales with their registered office at Gate House, 
Turnpike Road, High Wycombe, Buckinghamshire, HP12 3NR.   

Click here to report this email as spam.  

  
Private: Information that contains a small amount of sensitive data which is essential to communicate with an 
individual but doesn’t require to be sent via secure methods.  

 
Shinfield Parcels A1-A4 and C2-C4 
 
Edward Driver 

 

From: Caroline Belmont 
<Caroline.Belmont@vistry.co.uk> 

Sent: 02 November 2021 11:45 
To: Edward Driver 
Subject: RE: Hatch Farm Dairies, Winnersh 

 
   
Please see below table with completions and projections for our Bovis and Linden Sites;   
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Site  20/21  21/22  22/23  
Copsewood P2 – 
Linden  
(Matthewsgreen 
Farm)  

6  Complete  Complete  

Copsewood P3 - 
Linden 
(Matthewsgreen 
Farm)  

1  36  38  

Emmbrook – Bovis  
(Matthewsgreen 
Farm)  

116  86  55  

Hatchwood Mill – 
Bovis (Winnersh)  

29  19  Complete  

Shinfield C2  24  Complete  Complete  
Shinfield C3  9  52  22  
Shinfield C4  Not Started  2  29  
Shinfield A1-A4  44  37  50  

   
   
Caroline Belmont (née Green)  
Planning and Design Manager  
   
Direct: 01256 674154  
Mobile: 07919 305 809  
   
Vistry Thames Valley  
550 Oracle Parkway | Thames Valley Park  

 
Cc: Policy and Plans <PolicyandPlans@wokingham.gov.uk>  
Subject: Hatch Farm Dairies, Winnersh  
   
NOTE: Email originated outside of Vistry Group.  
   
To Whom It Concerns,  
  
I am writing to request an update on the progress of development at:  
   

 152359 (O/2006/8687)-  Hatch Farm Dairies, Winnersh  
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As you may be aware, the council is required by the government to monitor how many homes are 
completed each year. In addition, national planning policy requires us to also consider how many 
homes can realistically be projected to complete over the following five years.  
   
Following changes to staffing during the last 12 months we are currently updating our monitoring 
with a base date of 31 March 2021 and reviewing information which we previously received, with a 
target to publish the 20/21 Five Year Housing Land Supply Statement in the near future. I would 
be grateful as such if you could please confirm the following:  
   

3. The number of completed dwellings in the preceding year (1 April 2020 - 31 March 2021).   
4. The number of projected completions in the following five years. It would be helpful if you 

could indicate projected completions for each year if possible:   
   

 1 April 2021 - 31 March 2022  
 1 April 2022 - 31 March 2023   
 1 April 2023 - 31 March 2024   
 1 April 2024 - 31 March 2025   
 1 April 2025 - 31 March 2026  

   
It would be very helpful to us if you could set out the rationale for the rate of the projected 
completions, for example whether the proposal relates to a phasing plan for the site, reflects a 
general delivery rate for your company, or whether it is influenced by specific factors such as the 
form of development or the delivery of infrastructure. As part of our assessment we will compare 
the information you provide with historic development rates and our knowledge of the site. If you 
have previously responded to an information request from Wokingham Borough Council this year, 
please accept our apologies, however we would be grateful if you could reconfirm or update your 
previous projections, as appropriate, for our records.  

I would be grateful if you could please reply by Friday 5th November 2021, if you are not the best 
person to speak to about this information please could you advise on who it is best that we 
contact.  
   
Should you have any queries please do not hesitate to contact me.  
   
Kind regards,  
   
   
Edward Driver  
Planning Officer  
(Growth and Delivery Specialist)  
Strategy & Commissioning (Place)  
Wokingham Borough Council, Civic Offices, Shute End  
Wokingham, RG40 1BN  
Email: Edward.driver@wokingham.gov.uk   
Mobile: 07824 372092  
Website: www.wokingham.gov.uk  
 Think of the environment. Please avoid printing this email unnecessarily.   

  
     
   
Private: Information that contains a small amount of sensitive data which is essential to communicate with an 
individual but doesn’t require to be sent via secure methods.  
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DISCLAIMER  
You should be aware that all e-mails received and sent by this Council are subject to the Freedom of Information Act 
2000 and therefore may be disclosed to a third party. (The information contained in this message or any of its 
attachments may be privileged and confidential and intended for the exclusive use of the addressee). The views 
expressed may not be official policy but the personal views of the originator.  
  
If you are not the addressees any disclosure, reproduction, distribution, other dissemination or use of this 
communication is strictly prohibited.  
  
If you received this message in error please return it to the originator and confirm that you have deleted all copies of it.  
  
All messages sent by this organisation are checked for viruses using the latest antivirus products. This does not 
guarantee a virus has not been transmitted. Please therefore ensure that you take your own precautions for the 
detection and eradication of viruses.   

   

   

This email is confidential and may be legally privileged. If you are not the intended recipient of this 
email and its attachments you must not copy, distribute, disclose or use them for any purpose. If 
you have received this email in error, please notify postmaster@vistrygroup.co.uk and delete all 
copies from your system. Email communications cannot be guaranteed to be secure or free from 
error or viruses. Vistry Group accepts no liability for any loss or damage which may be caused by 
viruses. Opinions, conclusions and other information within this email unrelated to the business of 
Vistry Group are the responsibility of the individual sender. Vistry Group PLC is registered in 
England and Wales with registered number 306718. The registered office is 11 Tower View, Kings 
Hill, West Malling, Kent, ME19 4UY. You can view a copy of our privacy policy: 
https://www.vistrygroup.co.uk/site-services/privacy/ .   

Click here to report this email as spam.  

  
Private: Information that contains a small amount of sensitive data which is essential to communicate with an 
individual but doesn’t require to be sent via secure methods.  

 
South Wokingham 
163264 South Wokingham - Montague Park (Phase 6) (formerly Buckhurst Farm) 

 

From: Horsley, Sophie <sophie.horsley@dwh.co.uk> 
Sent: 29 October 2021 18:16 
To: Edward Driver 
Subject: RE: *EXTERNAL: South Wokingham - Montague Park (formerly Buckhurst 

Farm 
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We are very close to completing the construction of this site. We had three legal completions in 
2020/21 and expect the final four completions in the year 2021/22. Given the low numbers 
involved I trust this is sufficient information but please let me know if you need anything further.  
   
Kind regards,  
   
Sophie  
   
Sophie Horsley  BA(Hons) MA MRTPI  
Senior Planning Manager  
   
David Wilson Homes Southern  
A Trading Name of BDW Trading Limited   
   
Norgate House, Tealgate, Charnham Park, Hungerford, Berkshire, RG17 0YT  
   
Direct dial:  01488 680 377  
Mobile:  07920 361991  
Email:  sophie.horsley@dwh.co.uk  
   
Please consider the environment - only print this email if necessary...  
   
   

 
From: Edward Driver <edward.driver@wokingham.gov.uk>   
Sent: 29 October 2021 08:15  
Cc: Policy and Plans <PolicyandPlans@wokingham.gov.uk>  
Subject: *EXTERNAL: South Wokingham - Montague Park (formerly Buckhurst Farm  
   

To h elpr otect yop rivacy Micros p oft  , EXTERNAL EMAIL WARNING  
 Please do not click on LINKS or ATTACHMENTS where you are unsure of its origin. In such cases delete the email.  

   

To Whom It Concerns,  
  
I am writing to request an update on the progress of development at:  
   

 163264 (O/2010/1712) - South Wokingham - Montague Park (Phase 6) (formerly Buckhurst Farm)  
   

As you may be aware, the council is required by the government to monitor how many homes are 
completed each year. In addition, national planning policy requires us to also consider how many 
homes can realistically be projected to complete over the following five years.  
   
Following changes to staffing during the last 12 months we are currently updating our monitoring 
with a base date of 31 March 2021 and reviewing information which we previously received, with a 
target to publish the 20/21 Five Year Housing Land Supply Statement in the near future. I would 
be grateful as such if you could please confirm the following:  
   

1. The number of completed dwellings in the preceding year (1 April 2020 - 31 March 2021).   
2. The number of projected completions in the following five years. It would be helpful if you 

could indicate projected completions for each year if possible:   
   

  
auto matic    
this pic tur     
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 1 April 2021 - 31 March 2022  
 1 April 2022 - 31 March 2023   
 1 April 2023 - 31 March 2024   
 1 April 2024 - 31 March 2025   
 1 April 2025 - 31 March 2026  

   
It would be very helpful to us if you could set out the rationale for the rate of the projected 
completions, for example whether the proposal relates to a phasing plan for the site, reflects a 
general delivery rate for your company, or whether it is influenced by specific factors such as the 
form of development or the delivery of infrastructure. As part of our assessment we will compare 
the information you provide with historic development rates and our knowledge of the site. If you 
have previously responded to an information request from Wokingham Borough Council this year, 
please accept our apologies, however we would be grateful if you could reconfirm or update your 
previous projections, as appropriate, for our records.  

I would be grateful if you could please reply by Friday 5th November 2021, if you are not the best 
person to speak to about this information please could you advise on who it is best that we 
contact.  
   
Should you have any queries please do not hesitate to contact me.  
   
Kind regards,  
   
   
   
Edward Driver  
Planning Officer  
(Growth and Delivery Specialist)  
Strategy & Commissioning (Place)  
Wokingham Borough Council, Civic Offices, Shute End  
Wokingham, RG40 1BN  
Email: Edward.driver@wokingham.gov.uk   
Mobile: 07824 372092  
Website: www.wokingham.gov.uk  
 Think of the environment. Please avoid printing this email unnecessarily.   

  
     
   
Private: Information that contains a small amount of sensitive data which is essential to communicate with an 
individual but doesn’t require to be sent via secure methods.  

   
DISCLAIMER  
You should be aware that all e-mails received and sent by this Council are subject to the Freedom of Information Act 
2000 and therefore may be disclosed to a third party. (The information contained in this message or any of its 
attachments may be privileged and confidential and intended for the exclusive use of the addressee). The views 
expressed may not be official policy but the personal views of the originator.  
  
If you are not the addressees any disclosure, reproduction, distribution, other dissemination or use of this 
communication is strictly prohibited.  
  
If you received this message in error please return it to the originator and confirm that you have deleted all copies of it.  
  
All messages sent by this organisation are checked for viruses using the latest antivirus products. This does not 
guarantee a virus has not been transmitted. Please therefore ensure that you take your own precautions for the 
detection and eradication of viruses.   
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The sender of this e-mail is a member of the Barratt Developments PLC group of companies, the 
ultimate parent of which is Barratt Developments PLC (company number 00604574). Barratt 
Developments PLC is registered in England and Wales with its registered office at Barratt House, 
Cartwright Way, Forest Business Park, Bardon Hill, Coalville, Leicestershire LE67 1UF, together 
with its principal subsidiaries BDW Trading Limited (03018173), and Wilson Bowden 
Developments Limited (00948402). Barratt Homes, Barratt London and David Wilson Homes are 
trading names of BDW Trading Limited. This e-mail message is meant only for use by the 
intended addressee and may contain privileged and/or confidential information. If you have 
received this message in error please notify us and remove it from your system. Please view our 
‘Email Addendum v2.0’ at www.barrattcommercialsupport.co.uk/barratt-developments-plc-email-a 
for further details.   

Click here to report this email as spam.  
 
 
 
 
Non-Strategic Development Locations  
38-42 Hurst Road, Valley Nurseries, West of Park Lane 
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Valley Nurseries, Whistley Green Hurst 
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Land West of Park Lane Charvil  
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Arnett Avenue 
 
 
Daniel Lines 
Development Officer 
t: 
m: 07525 252174 
e: daniel.lines@wokingham.gov.uk 
From: Tracey Powell 
To: Simon Taylor 
Subject: FW: Wokingham Borough Council Five Year Housing Land Supply Questionnaire 2020/21 ~[UNCLASSIFIED]~ 
Date: 08 March 2021 10:54:51 
Attachments: image001.png 
From: Daniel Lines <daniel.lines@wokingham.gov.uk> 
Sent: 05 March 2021 14:56 
To: Tracey Powell <Tracey.Powell@wokingham.gov.uk> 
Subject: FW: Wokingham Borough Council Five Year Housing Land Supply Questionnaire 2020/21 ~ 
[UNCLASSIFIED]~ 
For you for Arnett Ave 
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wokinghamhousing.co.uk 
First Floor, Civic Offices, Shute End, Wokingham, Berkshire, RG40 1WN 
COVID 19 - Please note the Commercial Property Team is working away from the Civic Office aiming to provide as close to normal 
service as is possible under the circumstances. Please continue to communicate by email and mobile phone. Please also use this 
link to the Council’s website for the latest situation: https://www.wokingham.gov.uk/health/public-healthcampaigns/ 
coronavirus/ 
This email may contain information that is privileged, confidential or otherwise protected from disclosure. It must not be used by, or its contents copied or disclosed to persons other than 
the addressee. If you have received this email in error please notify Wokingham Housing and delete this email. It is the responsibility of the recipient to ensure that the onward 
transmission, opening or use of this message and any attachments will not adversely affect its systems or data. Please carry out such virus and other checks as you consider appropriate. 
No responsibility is accepted by Wokingham Housing in this regard. 

From: Simon Taylor <Simon.Taylor@wokingham.gov.uk> 
Sent: 05 March 2021 14:52 
To: Daniel Lines <daniel.lines@wokingham.gov.uk> 
Subject: Wokingham Borough Council Five Year Housing Land Supply Questionnaire 2020/21 ~[UNCLASSIFIED]~ 
Dear Sir/Madam, 
As you may be aware, the council is required by the government to monitor how many new homes are 
completed each year and project how many realistically be built over the coming five years. 
To help us gather the necessary information we have prepared the form below. I would be grateful if you would 
complete and return this to me for each site/parcel by Friday 2nd April 2021. 
If you are unable to complete the form, for example because you are no longer involved in the site, I would be 
grateful if you could let me know and provide updated contact information. 
If you have any questions, please do not hesitate to contact me. 
Yours faithfully, 
Simon Taylor 
Specialist Planning Monitoring Officer 
Place & Growth 
Wokingham Borough Council 
simon.taylor@wokingham.gov.uk 
07787724953 
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Ascot House, Wokingham 

From: Simon Taylor  
Sent: 05 March 2021 14:54 
To: 'simon.zargar@avisonyoung.com' <simon.zargar@avisonyoung.com> 
Subject: Wokingham Borough Council Five Year Housing Land Supply Questionnaire 
2020/21 ~[UNCLASSIFIED]~ 
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Dear Sir/Madam, 
As you may be aware, the council is required by the government to monitor how many new 
homes are completed each year and project how many realistically be built over the coming five 
years. 
To help us gather the necessary information we have prepared the form below.  I would be 
grateful if you would complete and return this to me for each site/parcel by Friday 2nd April 2021. 
If you are unable to complete the form, for example because you are no longer involved in the 
site, I would be grateful if you could let me know and provide updated contact information. 
If you have any questions, please do not hesitate to contact me. 
Yours faithfully, 
Simon Taylor 

Specialist Planning Monitoring Officer 

Place & Growth Wokingham Borough Council 

simon.taylor@wokingham.gov.uk 

07787724953 
<image003.png> 

<image004.jpg>Wokingham Borough Council: Place and Growth Housing Land Supply 
Questionnaire  
  
  
Wokingham Borough Council is subject to the Freedom of Information Act 2000 and 
Environmental Information Regulations 2004, and laws concerning the protection of personal 
information.  If you consider that any of the information that you provide as part of your 
response is commercially sensitive or personal information, please identify it as such in 
Question 10.1 and please explain in question 10.2 how disclosure would be detrimental to your 
organisation.  The council cannot guarantee non-disclosure of this information, but will apply 
any relevant exemption where one is clearly engaged. 
  

  
  
1. Site Details 
  

 

1.1 Application / Site Reference. 
  

203094 / 200534 

1.2 Site Address. 
  

Ascot House Finchampstead 
Road 
Wokingham RG40 2NW 
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2. Planning Status 
(Please place an ‘X’ in the row which best describes the planning status 
of the site and add the relevant application/reference number.  If an 
application has been submitted, but not yet determined, please include 
details) 
  
2.1 Full permission. 

  
 X – external works application 
pending (ref: 211020) 

2.2 Reserved Matters permission. 
  

  

2.3 Outline permission. 
  

  

2.4 Hybrid permission. 
  

  

2.5 Resolution to grant permission. 
  

  

2.6 Allocated in the development 
plan. 
  

  

2.7 Draft allocation in the 
development plan. 
  

  

2.8 Prior Approval. 
  

 X - (ref:210998) 

2.9 Grant of Permission in 
Principle. 
  

  

2.10 Identified on the Brownfield 
Register. 
  

  

  

  
3. Ownership 
(please place an ‘X’ in the row which best describes you or your clients 
legal interest in the site), and answer any supplementary question 
  

3.1 You or your client(s) are the sole 
landowner(s). 
  

 X 

3.2 You or your client(s) are part 
landowner(s). 
  

  

   
3.3 You or your client(s) have an 

option on the land. 
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3.4 If the site is subject to an option 
please provide details, e.g. the 
notice required to gain vacant 
possession, the length of the 
option etc. 
  

  

3.5 Is the site being marketed or 
advertised for sale as available 
for a non-residential use?  If so, 
please provide details. 
  

  

3.6 Other, please specify. 
  

  

  
4. Existing use / Tenancy 
(please answer ‘yes’ or ‘no’ and provide information where requested) 
  

4.1 Is the site currently in use or 
vacant?  If in use, please 
provide a brief description. 
  

YES -  In use – offices 

4.2 Is the current use linked to you 
or your client? 
  

  

4.3 Is the site subject to a tenancy 
or tenancies? 
  

  

4.4 If the site is subject to a tenancy 
or tenancies please provide 
outline information on the length 
of the tenancy and any break 
clauses. 
  

  

4.5 Has agreement been reached 
with tenants to cease use of the 
site, and if so when? 
  

  

  
5. Progress towards delivery (Outline permissions) 
(please provide information where requested) 
  

5.1 If the site has outline 
permission, when do you plan to 
submit a 
Reserved Matters application? 
  

 n/a 
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5.2 Are you undertaking site 
assessment work?  If so, please 
provide details 

  n/a 

 including the timetable for this 
completion. 
  

 

5.3 If the site has outline 
permission, but you have or 
intend to submit an application 
for full permission rather than 
for Reserved Matters, please 
explain why. 
  

  n/a 

  
6. Progress towards delivery (Other planning status) 
(please provide information where requested) 
  

6.1 If the site has a resolution to 
grant permission, when do you 
expect to receive permission? 
  

  n/a 

6.2 If the site has planning 
permission, when do you 
expect to complete discharging 
pre-commencement 
conditions? 
  

 n/a – prior approval in place 
with no pre-commencement 
conditions 

6.3 If the site is allocated in the 
development plan, when do 
you plan to submit an 
application for permission?  
Will you be seeking outline or 
full permission? 
  

  n/a 

6.4 If the site has a grant of 
Permission in Principle or is 
identified on the Brownfield 
Register, when do you expect 
to have full consent to 
develop? 
  

  n/a 

  
7. Achievability 
(please answer ‘yes’ or ‘no’ and provide information where requested) 
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7.1 Are there current barriers 
delaying/preventing development? 
Please explain what they are and 
how/when they will be overcome. 
  

 No 

7.2 Do you consider that development 
for the proposed use(s) of the site 
is viable having regard to current 
and emerging planning policies 
and market 

 Yes 

 conditions?  If no, please explain 
how and when these may be 
overcome. 
  

 

  
8. Delivery 
(please provide information where requested) 
  

8.1 When do you estimate you will 
start works on site? 
  

 May/June 2021 

8.2 If you have already started work 
on site, what stage is 
construction at? Please refer to 
the delivery of dwellings and 
supporting infrastructure. 
  

  n/a 

8.3 If you have yet to complete any 
housing, when do you project 
the first housing will be 
completed? 
  

 Q1/Q2 2022 

8.4 Are any alternative method of 
construction being used, e.g. 
modular construction?  If so, 
please provide details.  Do you 
expect this to accelerate 
delivery of the housing? 
  

 N/a 

8.5 If any affordable housing 
requirement is being built by a 
third party, please provide 
details and your understanding 
of the timetable for delivery. 
  

  n/a 
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8.6 When do you estimate you will 
complete the full development 
of the site, that is when will all 
the housing have been built? 
  

 Q1/Q2 2022 

8.7 Please complete the Housing 
Trajectory Table (see final 
page) with details of projected 
housing completions by year. 
  

 See table below 

  
9. Covid-19 
(please provide information where requested) 
  

9.1 Do you consider the Coronavirus   

 Pandemic will have an impact on 
the housing trajectory which you 
have provided?  If so, please 
explain what the cause of the 
impact is and how it may affect 
delivery? (see 8.7) 
  

 

  
10. Commercially Sensitive Information 
(please answer ‘yes’ or ‘no’ and provide information where requested) 
  

10.1 Have you provided any 
information that you would 
regard as commercially 
sensitive?  If yes, please specify 
which answers this applies to. 
  

  

10.2 Please explain how disclosure of 
this information would be 
detrimental to your organisation. 
  

  

  
Declaration 
  

  

I confirm that the 
information provided is 
correct to the best of 
my knowledge: 
  

Name: 
  

Signature: 
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Housing Trajectory Table 
Please complete the Housing Trajectory Table with details of projected housing completions by 
year.  All years are based on 1 April to 31 March. 
  

  2021/22 2022/23 2023/24 2024/25 2025/26 Total 
2021/22 
to 
2025/26 

Market 
ownership: 
Houses 
  

            

Market 
ownership: 
Flats/apartments 
  

 21           

Affordable             

housing 
Houses 
  

      

Affordable 
houses 
Flats/apartments 
  

            

Private Rent 
Houses 
  

            

Private Rent 
Flats/apartments 
  

            

Self-Build 
  

            

Other (please 
specify) 
  

            

Total 
  

            

  

Housing Completions Table 
Please indicate how many housing completions occurred in the period 1 April 2020 to 31 March 
2021. 

Housing completions 1 April 2020 to 31 March 2021 
  
  
 0 

  
  

DISCLAIMER 
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You should be aware that all e-mails received and sent by this Council are subject to the Freedom of 
Information Act 2000 and therefore may be disclosed to a third party. (The information contained in this 
message or any of its attachments may be privileged and confidential and intended for the exclusive use of the 
addressee). The views expressed may not be official policy but the personal views of the originator. 

If you are not the addressees any disclosure, reproduction, distribution, other dissemination or use of this 
communication is strictly prohibited. 

If you received this message in error please return it to the originator and confirm that you have deleted all 
copies of it. 

All messages sent by this organisation are checked for viruses using the latest antivirus products. This does not 
guarantee a virus has not been transmitted. Please therefore ensure that you take your own precautions for the 
detection and eradication of viruses. 

  
  
 
 
Elms Field, Carnival Pool 
From: David Smith 
To: Simon Taylor 
Subject: RE: Wokingham Borough Council Five Year Housing Land Supply Questionnaire 2020/21 ~[UNCLASSIFIED]~ 
Date: 31 March 2021 12:03:52 Attachments: image001.png 

 
Hi Simon, 
  
For the DWH element on Elmsfield we’ve had 9 completions this financial year; 53 programmed for 21/22; and the final 28 
programmed for 22/23. 
  
Thanks, 
  
David 
  

 
From: David Smith  
Sent: 30 March 2021 11:48 
To: Simon Taylor <Simon.Taylor@wokingham.gov.uk> 
Subject: RE: Wokingham Borough Council Five Year Housing Land Supply Questionnaire 2020/21 ~ 
[UNCLASSIFIED]~ 
  
Hi Simon, 
  
Yes…sorry… 
  
Carnival – we have now appointed the residential contractor and they are due to start on site this summer – completion 
Summer 22 – 55 x 1 and 2 bed flats; all market ownership. 
  
Elms – we’ve completed the eastern side (33 flats and 3 houses) in the last calander year and I’m just awaiting confirmation 
back from DWH of where we are with the western side re completions on their 90 units. I know some have recently just 
completed so I’ll come back with some accurate figures for you. 
  
Thanks 
  
David 
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From: Simon Taylor  
Sent: 30 March 2021 09:46 
To: David Smith <David.Smith2@wokingham.gov.uk> 
Subject: RE: Wokingham Borough Council Five Year Housing Land Supply Questionnaire 2020/21 ~ 
[UNCLASSIFIED]~ 
  
Hi David, 
Have you had a chance to look at my email below, I would appreciate any information you have for Elms Field and Carnival. 
Thanks 
Simon 
Simon Taylor 
Specialist Planning Monitoring Officer 
Place & Growth 
Wokingham Borough Council simon.taylor@wokingham.gov.uk 
 
 
Gorse Ride South 
From: Sarah Morgan 
To: Simon Taylor 
Cc: Ian Bellinger 
Subject: FW: Wokingham Borough Council Five Year Housing Land Supply Questionnaire 2020/21 ~[UNCLASSIFIED]~ 
Date: 23 April 2021 20:20:36 
Attachments: image001.png 

21 04 16 GRS Housing delivery.xlsx 
 

Hi Simon 
I’m really sorry for the delay in getting back to you on this. 
See answers in the table below. Also attached is a spreadsheet attached showing housing 
delivery over the 3 phases of the development. I’m not sure how you deal with demolitions and net 
gain in your housing numbers so I haven’t tried to fit them in the tables below. But the attached 
spreadsheet will give you the raw information you need and then you can use that how you need. 
In addition there needs to be a caveat to this information. It’s based on what we know how and 
what was submitted at the time of the planning application (August 2020). Whilst the overall 
numbers are unlikely to change the split between market and affordable might, and the affordable 
tenure, as we allocate specific tenants into the development. I can update you on this as it goes. 
Let me know if you have any questions/need any further information. 
Thanks 
Sarah 
Sarah Morgan Head of Development Commercial Property Wokingham Borough Council 
  
Email: Sarah.Morgan@wokingham.gov.uk 
Tel: 07801 664394 
  
COVID 19 - Please note the Commercial Property Team is working away from the Civic Office 
aiming to provide as close to normal service as is possible under the circumstances. Please 
continue to communicate by email and mobile phone. Please also use this link to the Council’s 
website for the latest situation:  
https://www.wokingham.gov.uk/health/public-health-campaigns/coronavirus/ 
  

 
From: Simon Taylor <Simon.Taylor@wokingham.gov.uk>  
Sent: 05 March 2021 14:54 
To: Sarah Morgan <Sarah.Morgan@wokingham.gov.uk> 

https://eur03.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.wokingham.gov.uk%2Fhealth%2Fpublic-health-campaigns%2Fcoronavirus%2F&data=04%7C01%7CSimon.Taylor%40wokingham.gov.uk%7C0620071909d14f2cdbad08d9068cd51c%7C996ee15c0b3e4a6f8e65120a9a51821a%7C0%7C0%7C637548024356852102%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=wdDCjQ1bwE0uaMPHMYf7VEwinfN0FY23x7ofPtclJpA%3D&reserved=0
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Subject: Wokingham Borough Council Five Year Housing Land Supply Questionnaire 2020/21 
~[UNCLASSIFIED]~ 
  
Dear Sir/Madam, 
As you may be aware, the council is required by the government to monitor how many new homes 
are completed each year and project how many realistically be built over the coming five years. 
To help us gather the necessary information we have prepared the form below.  I would be 
grateful if you would complete and return this to me for each site/parcel by Friday 2nd April 2021. 
If you are unable to complete the form, for example because you are no longer involved in the site, 
I would be grateful if you could let me know and provide updated contact information. 
If you have any questions, please do not hesitate to contact me. 
Yours faithfully, 
Simon Taylor 
Specialist Planning Monitoring Officer 
Place & Growth 
Wokingham Borough Council 

simon.taylor@wokingham.gov.uk 07787724953 

 

Wokingham Borough Council: Place and Growth Housing Land Supply Questionnaire 
  
  
Wokingham Borough Council is subject to the Freedom of Information Act 2000 and 
Environmental Information Regulations 2004, and laws concerning the protection of personal 
information.  If you consider that any of the information that you provide as part of your response 
is commercially sensitive or personal information, please identify it as such in Question 10.1 and 
please explain in question 10.2 how disclosure would be detrimental to your organisation.  The 
council cannot guarantee non-disclosure of this information, but will apply any relevant 
exemption where one is clearly engaged. 
  

  
  
1. Site Details 
  

 

1.1 Application / Site Reference. 
  

202133 

1.2 Site Address. 
  

Land east of Gorse Ride South, 
south of Whittle 
Close and to the north and south of 
Billing 
Avenue Finchampstead RG40 9JF 
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2. Planning Status 
(Please place an ‘X’ in the row which best describes the planning status of the 
site and add the relevant application/reference number.  If an application has 
been submitted, but not yet determined, please include details) 
  
2.1 Full permission. 

  
X 

2.2 Reserved Matters permission. 
  

  

2.3 Outline permission. 
  

  

2.4 Hybrid permission. 
  

  

2.5 Resolution to grant permission. 
  

  

2.6 Allocated in the development plan. 
  

  

2.7 Draft allocation in the development 
plan. 
  

  

2.8 Prior Approval. 
  

  

2.9 Grant of Permission in Principle. 
  

  

2.10 Identified on the Brownfield 
Register. 
  

  

  

  

 
(please place an ‘X’ in the row which best describes you or your clients legal 
interest in the site), and answer any supplementary question 
  
3.1 You or your client(s) are the sole 

landowner(s). 
  

  

3.2 You or your client(s) are part 
landowner(s). 
  

X 

3.3 You or your client(s) have an option 
on the land. 
  

  

3.4 If the site is subject to an option 
please provide details, e.g. the 
notice required to gain vacant 

  

3 . 
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possession, the length of the option 
etc. 
  

3.5 Is the site being marketed or 
advertised for sale as available for 
a non-residential use?  If so, please 
provide details. 
  

  

3.6 Other, please specify. 
  

The majority of the site is in the 
ownership of 
WBC. 
19 properties, and a small number 
of land holdings, remain in the 
ownership of 3rd party free holders. 
WBC is in negotiation with the 
majority of these freeholders to 
acquire the properties by 
negotiation. In parallel a 
Compulsory Purchase Order 
application was made in March 
2021 to the Secretary of State to 
acquire those properties we cannot 
acquire through negotiation. The 
CPO process will run through 
summer 2021 and we expect the 
CPO to be confirmed by Sep 2021. 

  
4. Existing use / Tenancy 
(please answer ‘yes’ or ‘no’ and provide information where requested) 
  
4.1 Is the site currently in use or 

vacant?  If in use, please provide a 
brief description. 
  

In use (part); vacant (part). 
WBC have an active decanting 
programme of existing tenants from 
the Gorse Ride estate to other 
alternative Council properties. This 
is particularly focused on residents 
in the first phase (Phase 2A). When 
properties are vacated they are 
boarded up, ready for 
redevelopment. 
  

4.2 Is the current use linked to you or 
your client? 
  

Majority is social housing, owned 
and managed by WBC. 

4.3 Is the site subject to a tenancy or 
tenancies? 
  

Yes, the majority of remaining 
residents are tenants of WBC. 
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4.4 If the site is subject to a tenancy or 
tenancies please provide outline 
information on the length of the 
tenancy and any break clauses. 
  

WBC have an active decanting 
programme of existing tenants from 
the Gorse Ride estate to other 
alternative Council properties 

4.5 Has agreement been reached with 
tenants to cease use of the site, 
and if so when? 
  

WBC have an active decanting 
programme of existing tenants from 
the Gorse Ride estate to other 
alternative Council properties 

  
5. Progress towards delivery (Outline permissions) 
(please provide information where requested) 
   
5.1 If the site has outline permission, 

when do you plan to submit a 
Reserved Matters application? 
  

  

5.2 Are you undertaking site 
assessment work?  If so, please 
provide details including the 
timetable for this completion. 
  

  

5.3 If the site has outline permission, 
but you have or intend to submit an 
application for full permission rather 
than for Reserved Matters, please 
explain why. 
  

  

  
6. Progress towards delivery (Other 
planning status) 
(please provide information where 
requested) 
  

 

6.1 If the site has a resolution to grant 
permission, when do you expect to 
receive permission? 
  

  

6.2 If the site has planning permission, 
when do you expect to complete 
discharging precommencement 
conditions? 
  

By Autumn 2021 for the first phase. 

6.3 If the site is allocated in the 
development plan, when do you 
plan to submit an application for 
permission?  Will you be seeking 
outline or full permission? 
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6.4 If the site has a grant of Permission 
in Principle or is identified on the 
Brownfield Register, when do you 
expect to have full consent to 
develop? 
  

  

  
7. Achievability 
(please answer ‘yes’ or ‘no’ and provide information where requested) 
  
7.1 Are there current barriers 

delaying/preventing development?  
Please explain what they are and 
how/when they will be overcome. 
  

The biggest risk to development is 
achieving vacant possession of the 
site. But WBC has an active 
decanting programme of existing 
tenants from the site, and 
negotiations and CPO processes 
are underway to acquire properties 
in 3rd party ownership. 

7.2 Do you consider that development 
for the proposed use(s) of the site is 
viable having regard to current and 
emerging planning policies and 
market conditions?  If no, please 
explain how and when these may 
be overcome. 
  

Yes 

  
8. Delivery 
(please provide information where 
requested) 
  

 

8.1 When do you estimate you will start 
works on site? 

The development is split into three 
phases (2A; 2B; 2C. 

     
On site pre-construction works 
(asbestos removal) has already 
started within Phase 2A. Demolition 
of properties in Phase 2A will start 
in May 2021. 
  
Phase 2 main construction works 
will start September 2021. 
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8.2 If you have already started work on 
site, what stage is construction at?  
Please refer to the delivery of 
dwellings and supporting 
infrastructure. 
  

See answer to 8.1. 

8.3 If you have yet to complete any 
housing, when 
do you project the first housing will 
be completed? 
  

See attached spreadsheet 

8.4 Are any alternative method of 
construction being used, e.g. 
modular construction?  If so, please 
provide details.  Do you expect this 
to accelerate delivery of the 
housing? 
  

No 

8.5 If any affordable housing 
requirement is being built by a third 
party, please provide details and 
your understanding of the timetable 
for delivery. 
  

See attached spreadsheet 

8.6 When do you estimate you will 
complete the full development of 
the site, that is when will all the 
housing have been built? 
  

2026/2027 

8.7 Please complete the Housing 
Trajectory Table (see final page) 
with details of projected housing 
completions by year. 
  

See attached spreadsheet 

  
9. Covid-19 
(please provide information where 
requested) 
  

 

9.1 Do you consider the Coronavirus 
Pandemic will have an impact on 
the housing trajectory which you 
have provided?  If so, please 
explain what the cause of the 
impact is and how it may affect 
delivery? (see 8.7) 
  

No 
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10. Commercially Sensitive Information 
(please answer ‘yes’ or ‘no’ and provide information where requested) 
  
10.1 Have you provided any information 

that you would regard as 
commercially sensitive?  If yes, 
please specify which answers this 
applies to. 
  

No. All in public domain 

10.2 Please explain how disclosure of 
this information would be 
detrimental to your organisation. 
  

  

  
 

Declaration 
  

  

I confirm that the 
information provided is 
correct to the best of my 
knowledge: 
  

Name: 
  

Signature: 
  

  
  

Housing Trajectory Table 
Please complete the Housing Trajectory Table with details of projected housing completions by 
year.  All years are based on 1 April to 31 March. 
  

  2021/22 2022/23 2023/24 2024/25 2025/26 Total 
2021/22 to 
2025/26 

Market 
ownership: 
Houses 
  

            

Market 
ownership: 
Flats/apartments 
  

            

Affordable 
housing 
Houses 
  

            

Affordable 
houses 
Flats/apartments 
  

            

Private Rent 
Houses 
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Private Rent 
Flats/apartments 
  

            

Self-Build 
  

            

Other (please 
specify) 
  

            

Total 
  

            

  

Housing Completions Table 
Please indicate how many housing completions occurred in the period 1 April 2020 to 31 March 
2021. 

Housing completions 1 April 2020 to 31 March 2021 
  
  
  

  
Gorse Ride South – Delivery Timetable   

Housing Delivery   
Tot
al 

2021/
22 

2022/
23 

2023/
24 

2024/
25 

2025/
26 

2026/
27 

Number of properties to 
be demolished 

  178 78 49   51     

Number of properties to 
be built 

  249   100   94 28 27 

Net gain   71 -78 51 0 43 28 27          

Phase 2A                 
Total existing 
properties demolished 

  78 78           

Freehold houses Bungalows 0             
3 or 4 bed 
houses 

12             

Social housing Bungalows 22             
3 or 4 bed 
houses 

44             

Total properties to be 
built 

Total 100   100         

Market ownership: 
Houses 

Total 11             
1-bed 
bungalow 

0             

2-bed 
bungalow 

0             

2-bed 
house 

4             

3-bed (5p) 
house 

0             

3-bed (6p) 
house 

7             
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4-bed 
house 

0             

5-bed 
house 

0             

Market ownership: Flats Total 0             
1-bed flat 0             
2-bed flat 0             

Affordable housing: 
Houses 
Includes Social & Shared 
Ownership; split not yet 
quantified) 

Total 38             

1-bed 
bungalow 

4             

2-bed 
bungalow 

2             

2-bed 
house 

8             

3-bed (5p) 
house 

18             

3-bed (6p) 
house 

0             

4-bed 
house 

5             

5-bed 
house 

1             

Affordable housing: Flats  
Includes Social & Shared 
Ownership; split not yet 
quantified) 

Total 51             

1-bed flat 25             
2-bed flat 26             

Net gain total 
properties 

Total 22             
Houses -29             
Flats 51                      

Phase 2B                 
Total existing 
properties demolished 

  49   -49         

Freehold houses Bungalows 0             
3 or 4 bed 
houses 

6             

Social housing Bungalows 0             
3 or 4 bed 
houses 

43             

Total properties to be 
built 

Total 94       94     

Market ownership: 
Houses 

Total 0             
1-bed 
bungalow 

0             

2-bed 
bungalow 

0             

2-bed 
house 

0             
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3-bed (5p) 
house 

0             

3-bed (6p) 
house 

0             

4-bed 
house 

0             

5-bed 
house 

0             

Market ownership: Flats Total 26             
1-bed flat 0             
2-bed flat 26             

Affordable housing: 
Houses 
Includes Social & Shared 
Ownership; split not yet 
quantified) 

Total 24             

1-bed 
bungalow 

2             

2-bed 
bungalow 

4             

2-bed 
house 

9             

3-bed (5p) 
house 

7             

3-bed (6p) 
house 

0             

4-bed 
house 

1             

5-bed 
house 

1             

Affordable housing: Flats  
Includes Social & Shared 
Ownership; split not yet 
quantified) 

Total 44             

1-bed flat 18             
2-bed flat 26             

Net gain total 
properties 

Total 45             
Houses -25             
Flats 70                      

Phase 2C                 
Total existing 
properties demolished 

  51       -51     

Freehold houses Bungalows 0             
3 or 4 bed 
houses 

6             

Social housing Bungalows 27             
3 or 4 bed 
houses 

18             

Total properties to be 
built 

Total 55             

Market ownership: 
Houses 

Total 27           27 
1-bed 
bungalow 

0             
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2-bed 
bungalow 

0             

2-bed 
house 

10             

3-bed (5p) 
house 

0             

3-bed (6p) 
house 

17             

4-bed 
house 

0             

5-bed 
house 

0             

Market ownership: Flats Total 0             
1-bed flat 0             
2-bed flat 0             

Affordable housing: 
Houses 
Includes Social & Shared 
Ownership; split not yet 
quantified) 

Total 28         28   

1-bed 
bungalow 

7             

2-bed 
bungalow 

2             

2-bed 
house 

10             

3-bed (5p) 
house 

4             

3-bed (6p) 
house 

5             

4-bed 
house 

0             

5-bed 
house 

0             

Affordable housing: Flats  
Includes Social & Shared 
Ownership; split not yet 
quantified) 

Total 0             

1-bed flat 0             
2-bed flat 0             

Net gain total 
properties 

Total 4             
Houses 4             
Flats 0             

 
 
Keephatch Beech 
From: Mark Sheppard 
To: Simon Taylor 
Subject: RE: Wokingham Borough Council Five Year Housing Land Supply Questionnaire 2020/21 ~ 

[UNCLASSIFIED]~ 
Date: 08 March 2021 15:00:30 
Attachments: image001.png 

 

Hi Simon, 
Not off the top of my head. 
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As mentioned, we are now on 202. I think the info has also been issued previously so it’s the 
difference between the two. 
Build out rate – no. Only when we are due to complete. Too many unknowns. 
Regards, 
Mark 
  
Mark Sheppard 
Technical Manager 

 
0118 933 8041 
Mob: 07778210445 

To view the steps we are taking to play our part in reducing the spread of the Coronavirus, please click here. 

Bellway Homes Limited (Thames Valley) 
Pacific House 
Imperial Way 
Reading 
Berkshire 

 
From: Simon Taylor <Simon.Taylor@wokingham.gov.uk>  
Sent: 08 March 2021 14:57 
To: Mark Sheppard <mark.sheppard@bellway.co.uk> 
Subject: RE: Wokingham Borough Council Five Year Housing Land Supply Questionnaire 
2020/21 
~[UNCLASSIFIED]~ 
  
Hi Mark, 
Thanks for the information. Are you able to confirm how many units were completed in the last 
year? Do you have an estimated build out rate for the remainder of the site? 
Kind regards, 
  
Simon Taylor 
Specialist Planning Monitoring Officer 
Place & Growth 
Wokingham Borough Council simon.taylor@wokingham.gov.uk 
07787724953 

 
From: Mark Sheppard <mark.sheppard@bellway.co.uk>  
Sent: 05 March 2021 17:22 
To: Simon Taylor <Simon.Taylor@wokingham.gov.uk> 

RG2 0T D 
www.bellway.co.uk 

  

https://eur03.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.bellway.co.uk%2Fcoronavirus-notice&data=04%7C01%7Csimon.taylor%40wokingham.gov.uk%7C87bfcd6b73974673152708d8e242e8ed%7C996ee15c0b3e4a6f8e65120a9a51821a%7C0%7C0%7C637508124296824284%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=i%2F4Oo7RIPUFr5YyX%2BVbdrQLGnpVzCPoRABR3TFeKt7Q%3D&reserved=0
http://rg2+0td/
http://rg2+0td/
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Subject: RE: Wokingham Borough Council Five Year Housing Land Supply Questionnaire 
2020/21 
~[UNCLASSIFIED]~ 
  
Hi Simon, 
We are currently looking at Autumn 2022 to complete the development. 
Regards, 
Mark 
  
Mark Sheppard 
Technical Manager 

 
0118 933 8041 
Mob: 07778210445 

To view the steps we are taking to play our part in reducing the spread of the Coronavirus, please click here. 

Bellway Homes Limited (Thames Valley) 
Pacific House 
Imperial Way 
Reading 
Berkshire 

 
From: Simon Taylor <Simon.Taylor@wokingham.gov.uk>  
Sent: 05 March 2021 15:23 
To: Mark Sheppard <mark.sheppard@bellway.co.uk> 
Subject: RE: Wokingham Borough Council Five Year Housing Land Supply Questionnaire 
2020/21 
~[UNCLASSIFIED]~ 
  
Hi Mark, 
Thanks for the email and for the information. 
I contacted you last year in regards to the site and the council is now in the process of compiling 
the latest version of the five year land supply statement, therefore we are gathering updates of 
developments across the borough. 
When do you estimate the site to complete? 
  
Kind regards, 
  
Simon Taylor 
Specialist Planning Monitoring Officer 
Place & Growth 
Wokingham Borough Council simon.taylor@wokingham.gov.uk 
07787724953 

RG2 0T D 
www.bellway.co.u k 

https://eur03.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.bellway.co.uk%2Fcoronavirus-notice&data=04%7C01%7Csimon.taylor%40wokingham.gov.uk%7C87bfcd6b73974673152708d8e242e8ed%7C996ee15c0b3e4a6f8e65120a9a51821a%7C0%7C0%7C637508124296824284%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=i%2F4Oo7RIPUFr5YyX%2BVbdrQLGnpVzCPoRABR3TFeKt7Q%3D&reserved=0
https://eur03.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.bellway.co.uk%2Fcoronavirus-notice&data=04%7C01%7Csimon.taylor%40wokingham.gov.uk%7C87bfcd6b73974673152708d8e242e8ed%7C996ee15c0b3e4a6f8e65120a9a51821a%7C0%7C0%7C637508124296824284%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=i%2F4Oo7RIPUFr5YyX%2BVbdrQLGnpVzCPoRABR3TFeKt7Q%3D&reserved=0
http://rg2+0td/
http://rg2+0td/
https://eur03.safelinks.protection.outlook.com/?url=http%3A%2F%2Fwww.bellway.co.uk%2F&data=04%7C01%7Csimon.taylor%40wokingham.gov.uk%7C87bfcd6b73974673152708d8e242e8ed%7C996ee15c0b3e4a6f8e65120a9a51821a%7C0%7C0%7C637508124296834255%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=yPl%2FxM02H0Uk%2F9BaZU5fiWNqrTwkfB3jcb9V0hpBqqY%3D&reserved=0
https://eur03.safelinks.protection.outlook.com/?url=http%3A%2F%2Fwww.bellway.co.uk%2F&data=04%7C01%7Csimon.taylor%40wokingham.gov.uk%7C87bfcd6b73974673152708d8e242e8ed%7C996ee15c0b3e4a6f8e65120a9a51821a%7C0%7C0%7C637508124296834255%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=yPl%2FxM02H0Uk%2F9BaZU5fiWNqrTwkfB3jcb9V0hpBqqY%3D&reserved=0
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From: Mark Sheppard <mark.sheppard@bellway.co.uk>  
Sent: 05 March 2021 15:19 
To: Simon Taylor <Simon.Taylor@wokingham.gov.uk> 
Subject: RE: Wokingham Borough Council Five Year Housing Land Supply Questionnaire 
2020/21 
~[UNCLASSIFIED]~ 
  

External Email 

CAUTION: This is an EXTERNAL EMAIL - STOP & THINK before clicking a link or opening 
attachments. 

  
Hi Simon, 
I’m sure you have had most of this information before? 

153247 (O/2014/2435) North Wokingham - Keephatch Beech, Wokingham 

Development is of 300 units. 
We have just reached 202 occupations. 
All the HA units have been completed and handed over. 
Regards, 
Mark 
  
  
  
  
  
Mark Sheppard 
Technical Manager 

 
0118 933 8041 
Mob: 07778210445 
To view the steps we are taking to play our part in reducing the spread of the Coronavirus, please click here. 

Bellway Homes Limited (Thames Valley) 
Pacific House 
Imperial Way 
Reading 
Berkshire 

  

https://eur03.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.bellway.co.uk%2Fcoronavirus-notice&data=04%7C01%7Csimon.taylor%40wokingham.gov.uk%7C87bfcd6b73974673152708d8e242e8ed%7C996ee15c0b3e4a6f8e65120a9a51821a%7C0%7C0%7C637508124296844195%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=OFPno40NPtH2W2d9mR0l1KUx0lKB0HH6gUfCm45p6a0%3D&reserved=0
https://eur03.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.bellway.co.uk%2Fcoronavirus-notice&data=04%7C01%7Csimon.taylor%40wokingham.gov.uk%7C87bfcd6b73974673152708d8e242e8ed%7C996ee15c0b3e4a6f8e65120a9a51821a%7C0%7C0%7C637508124296844195%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=OFPno40NPtH2W2d9mR0l1KUx0lKB0HH6gUfCm45p6a0%3D&reserved=0
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From: Simon Taylor <Simon.Taylor@wokingham.gov.uk>  
Sent: 05 March 2021 14:53 
To: Mark Sheppard <mark.sheppard@bellway.co.uk> 
Subject: Wokingham Borough Council Five Year Housing Land Supply Questionnaire 2020/21 ~ 
[UNCLASSIFIED]~ 
  
Dear Sir/Madam, 
As you may be aware, the council is required by the government to monitor how many new homes 
are completed each year and project how many realistically be built over the coming five years. 
To help us gather the necessary information we have prepared the form below.  I would be 
grateful if you would complete and return this to me for each site/parcel by Friday 2nd April 2021. 
If you are unable to complete the form, for example because you are no longer involved in the site, 
I would be grateful if you could let me know and provide updated contact information. 
If you have any questions, please do not hesitate to contact me. 
Yours faithfully, 
Simon Taylor 

Specialist Planning Monitoring Officer 

Place & Growth 

Wokingham Borough Council simon.taylor@wokingham.gov.uk 

07787724953 

Wokingham Borough Council: Place and Growth  
 
 
North of The Shires, Barkham Hill, RG41 4SZ 

From: gwest@westbuildhomes.co.uk 
To: Simon Taylor 
Subject: RE: Wokingham Borough Council Five Year Housing Land Supply Questionnaire 2020/21 ~ 

[UNCLASSIFIED]~ 
Date: 05 March 2021 15:10:42 
Attachments: image001.png 

 

External Email 

CAUTION: This is an EXTERNAL EMAIL - STOP & THINK before clicking a link or opening 
attachments. 

RG2 0T D 
www.bellway.co.u k 

http://rg2+0td/
http://rg2+0td/
https://eur03.safelinks.protection.outlook.com/?url=http%3A%2F%2Fwww.bellway.co.uk%2F&data=04%7C01%7Csimon.taylor%40wokingham.gov.uk%7C87bfcd6b73974673152708d8e242e8ed%7C996ee15c0b3e4a6f8e65120a9a51821a%7C0%7C0%7C637508124296844195%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=omsMVbkfqlXaXTPAGd7VlovZ6mBpL%2BnDaP8%2FH35WMMg%3D&reserved=0
https://eur03.safelinks.protection.outlook.com/?url=http%3A%2F%2Fwww.bellway.co.uk%2F&data=04%7C01%7Csimon.taylor%40wokingham.gov.uk%7C87bfcd6b73974673152708d8e242e8ed%7C996ee15c0b3e4a6f8e65120a9a51821a%7C0%7C0%7C637508124296844195%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=omsMVbkfqlXaXTPAGd7VlovZ6mBpL%2BnDaP8%2FH35WMMg%3D&reserved=0
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Hi Simon, 
Rather than complete the whole table, suffice to say that all four units on the site will be built in the 
next 4 weeks, and occupied by the summer. 
3 of the 4 plots are sold. 
Kind regards, 
Guy 
  

 
From: Simon Taylor <Simon.Taylor@wokingham.gov.uk>  
Sent: 05 March 2021 14:53 
To: gwest@westbuildhomes.co.uk 
Subject: Wokingham Borough Council Five Year Housing Land Supply Questionnaire 2020/21 ~ 
[UNCLASSIFIED]~ 
  
Dear Sir/Madam, 
As you may be aware, the council is required by the government to monitor how many new homes 
are completed each year and project how many realistically be built over the coming five years. 
To help us gather the necessary information we have prepared the form below.  I would be 
grateful if you would complete and return this to me for each site/parcel by Friday 2nd April 2021. 
If you are unable to complete the form, for example because you are no longer involved in the site, 
I would be grateful if you could let me know and provide updated contact information. 
If you have any questions, please do not hesitate to contact me. 
Yours faithfully, 
Simon Taylor 

Specialist Planning Monitoring Officer 

Place & Growth 

Wokingham Borough Council simon.taylor@wokingham.gov.uk 

07787724953 

 
 
Parklands 
From: Nina Sharp 
To: Simon Taylor 
Subject: RE: Wokingham Borough Council Five Year Housing Land Supply Questionnaire 2020/21 ~ 

[UNCLASSIFIED]~ 
Date: 30 March 2021 10:37:56 
Attachments: image003.png 

image005.png image006.png image008.png 
image010.png 

 

External Email 
CAUTION: This is an EXTERNAL EMAIL - STOP & THINK before clicking a link or opening 
attachments. 

Morning Simon, 
171737 now benefits from Reserved Matters approval 201337 for 55 homes. All planning conditions are discharged. 
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I have received the following from Taylor Wimpey West London: 
  

1st anticipated occupation for Parklands (55 units) = Dec 21 Final 
occupation for Parklands (55 units)  = Dec 22. 

Many thanks, 
Nina Sharp 
Planning Associate 
DDI: 0118 943 0105 
M: 07780333721 
W: www.bartonwillmore.co.uk 
The Blade, Abbey Square, Reading, Berkshire, RG1 3BE 

  Consider the Environment, Do you really need to print this email? 
The information contained in this e-mail (and any attachments) is confidential and may be privileged. It may be read, copied and used only 
by the addressee, Barton Willmore accepts no liability for any subsequent alterations or additions incorporated by the addressee or a third 
party to the body text of this e-mail or any attachments. Barton Willmore accepts no responsibility for staff non-compliance with our IT 
Acceptable Use Policy. 

 
  

 
From: Simon Taylor <Simon.Taylor@wokingham.gov.uk>  
Sent: 30 March 2021 09:50 
To: Nina Sharp <Nina.Sharp@bartonwillmore.co.uk> 
Subject: RE: Wokingham Borough Council Five Year Housing Land Supply Questionnaire 2020/21 
~[UNCLASSIFIED]~ 
  
Dear Nina, 

I am writing further to my email of 5th March 2021, I would be very grateful if you could forward any 
information relating to the points below to me by Wednesday 7th April. 
  
 
 
Spitfire House, Ruscombe 

Wokingham Borough Council: Place and Growth  
Housing Land Supply Questionnaire 
 
 
Wokingham Borough Council is subject to the Freedom of Information Act 2000 and 
Environmental Information Regulations 2004, and laws concerning the protection of personal 
information.  If you consider that any of the information that you provide as part of your response 
is commercially sensitive or personal information, please identify it as such in Question 10.1 and 
please explain in question 10.2 how disclosure would be detrimental to your organisation.  The 
council cannot guarantee non-disclosure of this information, but will apply any relevant 
exemption where one is clearly engaged. 
 

 
 

https://eur03.safelinks.protection.outlook.com/?url=http%3A%2F%2Fwww.bartonwillmore.co.uk%2F&data=04%7C01%7CSimon.Taylor%40wokingham.gov.uk%7Ca903b8c4d104444c9e5e08d8f35f7e5c%7C996ee15c0b3e4a6f8e65120a9a51821a%7C0%7C0%7C637526938760350496%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=aYnPwEUt%2BZ4IUf2SJ9X7uymQpnFFluN%2B2fzV7jWiSSI%3D&reserved=0
https://eur03.safelinks.protection.outlook.com/?url=http%3A%2F%2Fwww.bartonwillmore.co.uk%2F&data=04%7C01%7CSimon.Taylor%40wokingham.gov.uk%7Ca903b8c4d104444c9e5e08d8f35f7e5c%7C996ee15c0b3e4a6f8e65120a9a51821a%7C0%7C0%7C637526938760350496%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=aYnPwEUt%2BZ4IUf2SJ9X7uymQpnFFluN%2B2fzV7jWiSSI%3D&reserved=0
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1. Site Details 
 
1.1 Application / Site Reference. 

 
191541 

1.2 Site Address. 
 

Spitfire House, Ruscombe Park, 
Ruscombe, RG10 9JT 

 
2. Planning Status 
(Please place an ‘X’ in the row which best describes the planning status of the site and add the 
relevant application/reference number.  If an application has been submitted, but not yet 
determined, please include details) 
 
2.1 Full permission. 

 
 

2.2 Reserved Matters permission. 
 

 

2.3 Outline permission. 
 

 

2.4 Hybrid permission. 
 

 

2.5 Resolution to grant permission. 
 

 

2.6 Allocated in the development plan. 
 

 

2.7 Draft allocation in the development plan. 
 

 

2.8 Prior Approval. 
 

X 

2.9 Grant of Permission in Principle. 
 

 

2.10 Identified on the Brownfield Register. 
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3. Ownership 
(please place an ‘X’ in the row which best describes you or your clients legal interest in the site), 
and answer any supplementary question 
 
3.1 You or your client(s) are the sole 

landowner(s). 
 

X 

3.2 You or your client(s) are part landowner(s). 
 

 

3.3 You or your client(s) have an option on the 
land. 
 

 

3.4 If the site is subject to an option please 
provide details, e.g. the notice required to 
gain vacant possession, the length of the 
option etc. 
 

 

3.5 Is the site being marketed or advertised for 
sale as available for a non-residential use?  
If so, please provide details. 
 

 

3.6 Other, please specify. 
 

 

 
4. Existing use / Tenancy 
(please answer ‘yes’ or ‘no’ and provide information where requested) 
 
4.1 Is the site currently in use or vacant?  If in 

use, please provide a brief description. 
 

Vacant – works being done currently to 
change use from Offices to 12 residential 
flats 

4.2 Is the current use linked to you or your 
client? 
 

 

4.3 Is the site subject to a tenancy or 
tenancies? 
 

 

4.4 If the site is subject to a tenancy or 
tenancies please provide outline 
information on the length of the tenancy 
and any break clauses. 
 

 

4.5 Has agreement been reached with tenants 
to cease use of the site, and if so when? 
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5. Progress towards delivery (Outline permissions) 
(please provide information where requested) 
 
5.1 If the site has outline permission, when do 

you plan to submit a Reserved Matters 
application? 
 

 

5.2 Are you undertaking site assessment work?  
If so, please provide details including the 
timetable for this completion. 
 

 

5.3 If the site has outline permission, but you 
have or intend to submit an application for 
full permission rather than for Reserved 
Matters, please explain why. 
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6. Progress towards delivery (Other planning status) 
(please provide information where requested) 
 
6.1 If the site has a resolution to grant 

permission, when do you expect to receive 
permission? 
 

 

6.2 If the site has planning permission, when 
do you expect to complete discharging pre-
commencement conditions? 
 

 

6.3 If the site is allocated in the development 
plan, when do you plan to submit an 
application for permission?  Will you be 
seeking outline or full permission? 
 

 

6.4 If the site has a grant of Permission in 
Principle or is identified on the Brownfield 
Register, when do you expect to have full 
consent to develop? 
 

 

 
7. Achievability 
(please answer ‘yes’ or ‘no’ and provide information where requested) 
 
7.1 Are there current barriers 

delaying/preventing development?  Please 
explain what they are and how/when they 
will be overcome. 
 

No 

7.2 Do you consider that development for the 
proposed use(s) of the site is viable having 
regard to current and emerging planning 
policies and market conditions?  If no, 
please explain how and when these may be 
overcome. 
 

Yes 
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8. Delivery 
(please provide information where requested) 
 
8.1 When do you estimate you will start works 

on site? 
 

started 

8.2 If you have already started work on site, 
what stage is construction at?  Please refer 
to the delivery of dwellings and supporting 
infrastructure. 
 

Much work has been done on the prior 
approval conversion. Due for completion in 
next few weeks and  subject to decision of 
New application 210534 in with WBC for a 
top floor extension for a further four flats . If 
that is granted then whole building as 
extended anticipated to be ready for 
occupation in six to 9 months 

8.3 If you have yet to complete any housing, 
when do you project the first housing will be 
completed? 
 

Between six months and nine months 
depending upon current application 

8.4 Are any alternative method of construction 
being used, e.g. modular construction?  If 
so, please provide details.  Do you expect 
this to accelerate delivery of the housing? 
 

 

8.5 If any affordable housing requirement is 
being built by a third party, please provide 
details and your understanding of the 
timetable for delivery. 
 

 

8.6 When do you estimate you will complete 
the full development of the site, that is 
when will all the housing have been built? 
 

Six months to 9 months once permission is 
granted for top floor extension   

8.7 Please complete the Housing Trajectory 
Table (see final page) with details of 
projected housing completions by year. 
 

 

 
9. Covid-19 
(please provide information where requested) 
 
9.1 Do you consider the Coronavirus Pandemic 

will have an impact on the housing 
trajectory which you have provided?  If so, 
please explain what the cause of the impact 
is and how it may affect delivery? (see 8.7) 
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10. Commercially Sensitive Information 
(please answer ‘yes’ or ‘no’ and provide information where requested) 
 
10.1 Have you provided any information that you 

would regard as commercially sensitive?  If 
yes, please specify which answers this 
applies to. 
 

 

10.2 Please explain how disclosure of this 
information would be detrimental to your 
organisation. 
 

 

 
Declaration 
 
I confirm that the information 
provided is correct to the best 
of my knowledge: 
 

Name: 
Nicola Broderick 

Signature: 
Nicola Broderick (agent) NMB 
Planning 
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Housing Trajectory Table 
Please complete the Housing Trajectory Table with details of projected housing completions by year.  All years are based on 1 April to 31 March. 
 

 2021/22 2022/23 2023/24 2024/25 2025/26 Total 
2021/22 to 2025/26 

Market ownership: 
Houses 
 

      

Market ownership: 
Flats/apartments 
 

12 prior approval plus 4 
top floor extension 

     

Affordable housing 
Houses 
 

      

Affordable houses 
Flats/apartments 
 

      

Private Rent 
Houses 
 

      

Private Rent 
Flats/apartments 
 

      

Self-Build 
 

      

Other (please specify) 
 

      

Total 
 

12 + 4 = 16      

 

Housing Completions Table 
Please indicate how many housing completions occurred in the period 1 April 2020 to 31 March 2021. 
 

Housing completions 1 April 2020 to 31 March 2021 
 
 
0 
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Stanbury House 
simon.taylor@wokingham.gov.uk 
07787724953 

 
From: Simon Taylor  
Sent: 05 March 2021 14:53 
To: paulw@phillips-planning.co.uk 
Subject: Wokingham Borough Council Five Year Housing Land Supply Questionnaire 
2020/21 ~ 
[UNCLASSIFIED]~ 
  
Dear Sir/Madam, 
As you may be aware, the council is required by the government to monitor how many 
new homes are completed each year and project how many realistically be built over the 
coming five years. 
To help us gather the necessary information we have prepared the form below.  I would 
be grateful if you would complete and return this to me for each site/parcel by Friday 2nd 
April 2021. 
If you are unable to complete the form, for example because you are no longer involved 
in the site, I would be grateful if you could let me know and provide updated contact 
information. 
If you have any questions, please do not hesitate to contact me. 
Yours faithfully, 
Simon Taylor 

Specialist Planning Monitoring Officer 

Place & Growth 

Wokingham Borough Council 

simon.taylor@wokingham.gov.uk 

07787724953 

Wokingham Borough Council: Place and Growth 
Housing Land Supply Questionnaire 
  
  
Wokingham Borough Council is subject to the Freedom of 

Information Act 2000 and Environmental Information Regulations 2004, and laws 
concerning the protection of personal information.  If you consider that any of the 
information that you provide as part of your response is commercially sensitive or 
personal information, please identify it as such in Question 10.1 and please explain in 
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question 10.2 how disclosure would be detrimental to your organisation.  The council 
cannot guarantee non-disclosure of this information, but will apply any relevant 
exemption where one is clearly engaged. 
  

  
  

1. Site Details 
  

 

1.1 Application / Site Reference. 
  

O/2014/2101 

1.2 Site Address. 
  

Land at Stanbury House, 
Basingstoke 
Road, Spencers Wood, Reading, 
RG7 1AJ 

  
2. Planning Status 
(Please place an ‘X’ in the row which best describes the planning status of the site 
and add the relevant application/reference number.  If an application has been 
submitted, but not yet determined, please include details) 
  

2.1 Full permission. 
  

  

2.2 Reserved Matters permission. 
  

  

2.3 Outline permission. 
  

X 

2.4 Hybrid permission. 
  

  

2.5 Resolution to grant permission. 
  

  

2.6 Allocated in the development plan. 
  

  

2.7 Draft allocation in the development 
plan. 
  

  

2.8 Prior Approval. 
  

  

2.9 Grant of Permission in Principle. 
  

  

2.10 Identified on the Brownfield Register. 
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3. Ownership 
(please place an ‘X’ in the row which best describes you or your clients legal 
interest in the site), and answer any supplementary question 
  

3.1 You or your client(s) are the sole 
landowner(s). 
  

x 

   
3.2 You or your client(s) are part 

landowner(s). 
  

  

3.3 You or your client(s) have an option 
on the land. 
  

  

3.4 If the site is subject to an option 
please provide details, e.g. the notice 
required to gain vacant possession, 
the length of the option etc. 
  

  

3.5 Is the site being marketed or 
advertised for sale as available for a 
non-residential use? If so, please 
provide details. 
  

  

3.6 Other, please specify. 
  

  

  
4. Existing use / Tenancy 
(please answer ‘yes’ or ‘no’ and provide information where requested) 
  

4.1 Is the site currently in use or vacant?  
If in use, please provide a brief 
description. 
  

Vacant 

4.2 Is the current use linked to you or 
your client? 
  

  

4.3 Is the site subject to a tenancy or 
tenancies? 
  

  

4.4 If the site is subject to a tenancy or 
tenancies please provide outline 
information on the length of the 
tenancy and any break clauses. 
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4.5 Has agreement been reached with 
tenants to cease use of the site, and 
if so when? 
  

  

  
5. Progress towards delivery (Outline 
permissions) 
(please provide information where requested) 
  

 

5.1 If the site has outline permission, 
when do you plan to submit a 
Reserved Matters application? 
  

May 2021 

5.2 Are you undertaking site assessment 
work?  If so, please provide details 

  

 including the timetable for this 
completion. 
  

 

5.3 If the site has outline permission, but 
you have or intend to submit an 
application for full permission rather 
than for 
Reserved Matters, please explain 
why. 
  

  

  
6. Progress towards delivery (Other planning status) 
(please provide information where requested) 
  

6.1 If the site has a resolution to grant 
permission, when do you expect to 
receive permission? 
  

  

6.2 If the site has planning permission, 
when do you expect to complete 
discharging pre-commencement 
conditions? 
  

October 2021 

6.3 If the site is allocated in the 
development plan, when do you plan 
to submit an application for 
permission?  Will you be seeking 
outline or full permission? 
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6.4 If the site has a grant of Permission in 
Principle or is identified on the 
Brownfield Register, when do you 
expect to have full consent to 
develop? 
  

  

  
7. Achievability 
(please answer ‘yes’ or ‘no’ and provide information where requested) 
  

7.1 Are there current barriers 
delaying/preventing development?  
Please explain what they are and 
how/when they will be overcome. 
  

No 

7.2 Do you consider that development for 
the proposed use(s) of the site is 
viable having regard to current and 
emerging planning policies and 
market conditions?  If no, please 
explain how and when these may be 
overcome. 
  

Yes 

  
8. Delivery 
(please provide information where requested) 
  

 

8.1 When do you estimate you will start 
works on site? 
  

2022 

8.2 If you have already started work on 
site, what stage is construction at?  
Please refer to the delivery of 
dwellings and supporting 
infrastructure. 
  

  

8.3 If you have yet to complete any 
housing, when do you project the first 
housing will be completed? 
  

  

8.4 Are any alternative method of 
construction being used, e.g. 
modular construction?  If so, please 
provide details.  Do you expect this 
to accelerate delivery of the 
housing? 
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8.5 If any affordable housing requirement 
is being built by a third party, please 
provide details and your 
understanding of the timetable for 
delivery. 
  

  

8.6 When do you estimate you will 
complete the full development of the 
site, that is when will all the housing 
have been built? 
  

  

8.7 Please complete the Housing 
Trajectory Table (see final page) with 
details of projected housing 
completions by year. 
  

  

  
9. Covid-19 
(please provide information where requested) 
  

 

9.1 Do you consider the Coronavirus 
Pandemic will have an impact on the 
housing trajectory which you have 
provided?  If so, please explain what 
the cause of the impact is and how it 
may 
affect delivery? (see 8.7) 
  

no 

  
10. Commercially Sensitive Information 
(please answer ‘yes’ or ‘no’ and provide information where requested) 
    
10.1 Have you provided any information 

that you would regard as 
commercially sensitive?  If yes, 
please specify which answers this 
applies to. 
  

no 

10.2 Please explain how disclosure of this 
information would be detrimental to 
your organisation. 
  

  

  
Declaration 
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I confirm that the 
information provided is 
correct to the best of my 
knowledge: 
  

Name: 
Paul Watson 

Signature: 
Paul Watson 

  
  

Housing Trajectory Table 
Please complete the Housing Trajectory Table with details of projected housing 
completions by year.  All years are based on 1 April to 31 March. 
  

  2021/22 2022/23 2023/24 2024/25 2025/26 Total 
2021/22 to 
2025/26 

Market 
ownership: 
Houses 
  

  10 18 6     

Market 
ownership: 
Flats/apartments 
  

            

Affordable 
housing 
Houses 
  

    17 6     

Affordable 
houses 
Flats/apartments 
  

            

Private Rent 
Houses 
  

            

Private Rent 
Flats/apartments 
  

            

       
Self-Build 
  

            

Other (please 
specify) 
  

            

Total 
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Housing Completions Table 
Please indicate how many housing completions occurred in the period 1 April 2020 to 31 
March 2021. 

Housing completions 1 April 2020 to 31 March 2021 
  
  
NA 

  
  

DISCLAIMER 
You should be aware that all e-mails received and sent by this Council are subject to the Freedom of 
Information Act 2000 and therefore may be disclosed to a third party. (The information contained in 
this message or any of its attachments may be privileged and confidential and intended for the 
exclusive use of the addressee). The views expressed may not be official policy but the personal views 
of the originator. 

If you are not the addressees any disclosure, reproduction, distribution, other dissemination or use of 
this communication is strictly prohibited. 

If you received this message in error please return it to the originator and confirm that you have 
deleted all copies of it. 

All messages sent by this organisation are checked for viruses using the latest antivirus products. This 
does not guarantee a virus has not been transmitted. Please therefore ensure that you take your own 
precautions for the detection and eradication of viruses. 

  

  

Click here to report this email as spam. 
 
The Day Centre South Lake Crescent Woodley 

From: Tracey Powell 
To: Simon Taylor 
Subject: FW: Wokingham Borough Council Five Year Housing Land Supply Questionnaire 2020/21 ~[UNCLASSIFIED]~ 
Date: 08 March 2021 11:01:26 
Attachments: image001.png 

Hi Simon, 
Another one for you. This site is now 
complete. Tracey 
From: Daniel Lines  <daniel.lines@wokingham.gov.uk> 
Sent: 05 March 2021 14:56 
To: Tracey Powell  <Tracey.Powell@wokingham.gov.uk> 
Subject: FW: Wokingham Borough Council Five Year Housing Land Supply Questionnaire 
2020/21 ~ [UNCLASSIFIED]~ 

 
For you for Southlake Cres 

 
 
 

https://eur03.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.mailcontrol.com%2Fsr%2F9zwr-1ZytpvGX2PQPOmvUn24ZckLd_CJ01z206z4iIX1CyljSa37nMOq2K4Y4AKI9EL7OGNTZi2iyla_1rT5xQ%3D%3D&data=04%7C01%7CSimon.Taylor%40wokingham.gov.uk%7Cf6ba724f225e4ac29d3108d8f3b73a8e%7C996ee15c0b3e4a6f8e65120a9a51821a%7C0%7C0%7C637527315580734127%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=EQyu8XceOkX3%2FwiTuzPBdkkeSAbs%2FETYxW70wVpPrVE%3D&reserved=0
mailto:Tracey.Powell@wokingham.gov.uk
mailto:Simon.Taylor@wokingham.gov.uk
mailto:daniel.lines@wokingham.gov.uk
mailto:Tracey.Powell@wokingham.gov.uk
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Daniel Lines 
Development Officer 
t: 
m: 07525 252174 
e:  daniel.lines@wokingham.gov.uk 

 
 

wokinghamhousing.co.uk 
 

First Floor, Civic Offices, Shute End, Wokingham, Berkshire, RG40 1WN 
 

COVID 19 - Please note the Commercial Property Team is working away from the Civic Office aiming to provide as 
close to normal service as is possible under the circumstances. Please continue to communicate by email and mobile 
phone. Please also use this link to the Council’s website for the latest situation: 
https://www.wokingham.gov.uk/health/public-health- campaigns/coronavirus/ 

 
This email may contain information that is privileged, confidential or otherwise protected from disclosure. It must not be used by, or its contents copied or disclosed to 
persons other than the addressee. If you have received this email in error please notify Wokingham Housing and delete this email. It is the responsibility of the recipient to 
ensure that the onward transmission, opening or use of this message and any attachments will not adversely affect its systems or data. Please carry out such virus and 
other checks as you consider appropriate. No responsibility is accepted by Wokingham Housing in this regard. 

 
 

 
 
 
 

From: Simon Taylor  <Simon.Taylor@wokingham.gov.uk> 
Sent: 05 March 2021 14:52 
To: Daniel Lines  <daniel.lines@wokingham.gov.uk> 
Subject: Wokingham Borough Council Five Year Housing Land Supply Questionnaire 2020/21   
~[UNCLASSIFIED]~ 

 

Dear Sir/Madam, 
As you may be aware, the council is required by the government to monitor how many 
new homes are completed each year and project how many realistically be built over the 
coming five  years. 
To help us gather the necessary information we have prepared the form below.  I would be 
grateful if you   would 

nd 

mailto:daniel.lines@wokingham.gov.uk
https://eur03.safelinks.protection.outlook.com/?url=http%3A%2F%2Fwww.wokinghamhousing.co.uk%2F&amp;data=04%7C01%7CSimon.Taylor%40wokingham.gov.uk%7C610e370c1f094e51d1ea08d8e2218463%7C996ee15c0b3e4a6f8e65120a9a51821a%7C0%7C0%7C637507980862284762%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&amp;sdata=jKiZ9IyqmZ4aeyx7g9erSW7BMfwZYPW5VRWjVCZbbig%3D&amp;reserved=0
https://eur03.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.wokingham.gov.uk%2Fhealth%2Fpublic-health-campaigns%2Fcoronavirus%2F&amp;data=04%7C01%7CSimon.Taylor%40wokingham.gov.uk%7C610e370c1f094e51d1ea08d8e2218463%7C996ee15c0b3e4a6f8e65120a9a51821a%7C0%7C0%7C637507980862294724%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&amp;sdata=IZDYPPxwQQma3sVdXa8N2Key%2ByimxK%2BVan5Hs1gdP8Y%3D&amp;reserved=0
https://eur03.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.wokingham.gov.uk%2Fhealth%2Fpublic-health-campaigns%2Fcoronavirus%2F&amp;data=04%7C01%7CSimon.Taylor%40wokingham.gov.uk%7C610e370c1f094e51d1ea08d8e2218463%7C996ee15c0b3e4a6f8e65120a9a51821a%7C0%7C0%7C637507980862294724%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&amp;sdata=IZDYPPxwQQma3sVdXa8N2Key%2ByimxK%2BVan5Hs1gdP8Y%3D&amp;reserved=0
mailto:Simon.Taylor@wokingham.gov.uk
mailto:daniel.lines@wokingham.gov.uk
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complete and return this to me for each site/parcel by Friday 2 April 2021. 
If you are unable to complete the form, for example because you are no longer involved in 
the site, I would be grateful if you could let me know and provide updated contact  information. 
If you have any questions, please do not hesitate to 
contact me. Yours faithfully, 
Simon Taylor 

Specialist Planning Monitoring 

Officer Place & Growth 

Wokingham Borough Council 

simon.taylor@wokingham.gov.uk 

07787724953 
 

Wokingham Borough Council: Place and Growth Housing Land 
Supply  Questionnaire 
 
 

 
 

1. Site Details 

1.1 Application / Site Reference. 183380 

1.2 Site Address. The Day Centre South Lake Crescent Woodley 
Wokingham RG5 3QW 

 
2. Planning Status 
(Please place an ‘X’ in the row which best describes the planning status of the site and add the relevant 
application/reference number. If an application has been submitted, but not yet determined, please include 
details) 

2.1 Full permission. X 

2.2 Reserved Matters permission.  

2.3 Outline permission.  

2.4 Hybrid permission.  

2.5 Resolution to grant permission.  

2.6 Allocated in the development plan.  

Wokingham Borough Council is subject to the Freedom of Information Act 2000 and 
Environmental Information Regulations 2004, and laws concerning the protection of 
personal information. If you consider  that any of the information that you provide as part 
of your response is commercially sensitive or personal information, please identify it as 
such in Question 10.1 and please explain in question 10.2 how disclosure would be 
detrimental to your organisation. The council cannot guarantee non-disclosure of this 
information  but will apply any relevant exemption where one is clearly  engaged  

mailto:simon.taylor@wokingham.gov.uk
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2.7 Draft allocation in the development plan.  

2.8 Prior Approval.  

2.9 Grant of Permission in Principle.  

2.10 Identified on the Brownfield Register.  

 
 
 

3. Ownership 
(please place an ‘X’ in the row which best describes you or your clients legal interest in the site), and answer 
any supplementary question 

3.1 You or your client(s) are the sole landowner(s). X 

3.2 You or your client(s) are part landowner(s).  

3.3 You or your client(s) have an option on the land.  

3.4 If the site is subject to an option please provide 
details, e.g. the notice required to gain vacant 
possession, the length of the option etc. 

 

3.5 Is the site being marketed or advertised for sale 
as available for a non-residential use? If so, 
please provide details. 

 

3.6 Other, please specify.  

 
4. Existing use / Tenancy 
(please answer ‘yes’ or ‘no’ and provide information where  requested) 

4.1 Is the site currently in use or vacant? If in use, 
please provide a brief description. 

Development now complete 

4.2 Is the current use linked to you or your client?  

4.3 Is the site subject to a tenancy or tenancies?  

4.4 If the site is subject to a tenancy or tenancies 
please provide outline information on the length 
of the tenancy and any break clauses. 

 

4.5 Has agreement been reached with tenants to 
cease use of the site, and if so when? 

 

 
5. Progress towards delivery (Outline  permissions) 
(please provide information where  requested) 

5.1 If the site has outline permission, when do you 
plan to submit a Reserved Matters application? 

n/a 
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5.2 Are you undertaking site assessment work? If so, 
please provide details including the timetable for 
this completion. 

n/a 

5.3 If the site has outline permission, but you have or 
intend to submit an application for full permission 
rather than for Reserved Matters, please explain 
why. 

n/a 

 
 

6. Progress towards delivery (Other planning  status) 
(please provide information where  requested) 

6.1 If the site has a resolution to grant permission, 
when do you expect to receive permission? 

n/a 

6.2 If the site has planning permission, when do you 
expect to complete discharging pre- 
commencement conditions? 

All planning conditions discharged. 

6.3 If the site is allocated in the development plan, 
when do you plan to submit an application for 
permission? Will you be seeking outline or full 
permission? 

n/a 

6.4 If the site has a grant of Permission in Principle or 
is identified on the Brownfield Register, when do 
you expect to have full consent to develop? 

n/a 

 
7. Achievability 
(please answer ‘yes’ or ‘no’ and provide information where  requested) 

7.1 Are there current barriers delaying/preventing 
development? Please explain what they are and 
how/when they will be overcome. 

n/a 

7.2 Do you consider that development for the 
proposed use(s) of the site is viable having regard 
to current and emerging planning policies and 
market conditions? If no, please explain how and 
when these may be overcome. 

yes 

 
8. Delivery 
(please provide information where  requested) 

8.1 When do you estimate you will start works on 
site? 

Development completed 

8.2 If you have already started work on site, what 
stage is construction at? Please refer to the 
delivery of dwellings and supporting 
infrastructure. 

n/a 
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8.3 If you have yet to complete any housing, when 
do you project the first housing will be 
completed? 

n/a 

8.4 Are any alternative method of construction being 
used, e.g. modular construction? If so, please 
provide details. Do you expect this to accelerate 
delivery of the housing? 

no 

8.5 If any affordable housing requirement is being 
built by a third party, please provide details and 
your understanding of the timetable for  delivery. 

n/a 

8.6 When do you estimate you will complete the full 
development of the site, that is when will all the 
housing have been built? 

30th November 2020 

8.7 Please complete the Housing Trajectory Table 
(see final page) with details of projected housing 
completions by year. 

 

 
9. Covid-19 
(please provide information where  requested) 

9.1 Do you consider the Coronavirus Pandemic will 
have an impact on the housing trajectory which 
you have provided? If so, please explain what the 
cause of the impact is and how it may affect 
delivery? (see 8.7) 

n/a 

 
10. Commercially Sensitive Information 
(please answer ‘yes’ or ‘no’ and provide information where  requested) 

10.1 Have you provided any information that you 
would regard as commercially sensitive? If yes, 
please specify which answers this applies to. 

no 

10.2 Please explain how disclosure of this information 
would be detrimental to your organisation. 

 

 
Declaration 

I confirm that the information 
provided is correct to the best of 
my knowledge: 

Name: 
Tracey Powell 

Signature: 

 
 
 
Housing Trajectory Table 
Please complete the Housing Trajectory Table with details of projected housing completions 
by year. All years are based on 1 April to 31 March. 
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 2021/22 2022/23 2023/24 2024/25 2025/26 Total 
2021/22 to 
2025/26 

Market 
ownership: 
Houses 

      

Market 
ownership: 
Flats/apartments 

      

Affordable 
housing 
Houses 

      

Affordable 
houses 
Flats/apartments 

      

Private Rent 
Houses 

      

Private Rent 
Flats/apartments 

      

Self-Build       

Other (please 
specify) 

      

Total       

 

Housing Completions Table 
Please indicate how many housing completions occurred in the period 1 April 2020 to 31 March  2021. 

 
 
 
Land at The Manor, Brookers Hill, Shinfield 
 
 
Sent: 05 March 2021 14:53 
To: jaclyn.murphy@persimmonhomes.com 
Subject: Wokingham Borough Council Five Year Housing Land Supply Questionnaire 2020/21 ~ 
[UNCLASSIFIED]~ 
  
Dear Sir/Madam, 
As you may be aware, the council is required by the government to monitor how many new homes are 
completed each year and project how many realistically be built over the coming five years. 
To help us gather the necessary information we have prepared the form below.  I would be grateful if 
you would complete and return this to me for each site/parcel by Friday 2nd April 2021. 
If you are unable to complete the form, for example because you are no longer involved in the site, I 
would be grateful if you could let me know and provide updated contact information. 
If you have any questions, please do not hesitate to contact me. 
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Yours faithfully, 
Simon Taylor 

Specialist Planning Monitoring Officer 

Place & Growth 
Wokingham Borough Council simon.taylor@wokingham.gov.uk 

07787724953 

Wokingham Borough Council: Place and Growth Housing 
Land Supply Questionnaire 
  
  
Wokingham Borough Council is subject to the Freedom of Information 

Act 2000 and Environmental Information Regulations 2004, and laws concerning the protection of 
personal information.  If you consider that any of the information that you provide as part of your 
response is commercially sensitive or personal information, please identify it as such in Question 
10.1 and please explain in question 10.2 how disclosure would be detrimental to your organisation.  
The council cannot guarantee non-disclosure of this information, but will apply any relevant 
exemption where one is clearly engaged. 
  

  
  

 
1.1 Application / Site Reference. 

  
RM/2014/2062 (O/2011/0204) 

1.2 Site Address. 
  

Land at The Manor, Brookers Hill, 
Shinfield 

  
2. Planning Status 
(Please place an ‘X’ in the row which best describes the planning status of the site 
and add the relevant application/reference number.  If an application has been 
submitted, but not yet determined, please include details) 
  

2.1 Full permission. 
  

RM/2014/2062 

2.2 Reserved Matters permission. 
  

  

2.3 Outline permission. 
  

(O/2011/0204) 

2.4 Hybrid permission. 
  

  

2.5 Resolution to grant permission. 
  

  

1 . Site Details 
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2.6 Allocated in the development plan. 
  

  

2.7 Draft allocation in the development 
plan. 
  

  

2.8 Prior Approval. 
  

  

2.9 Grant of Permission in Principle. 
  

  

2.10 Identified on the Brownfield 
Register. 
  

  

  

  
3. Ownership 
(please place an ‘X’ in the row which best describes you or your clients legal 
interest in the site), and answer any supplementary question 
  

3.1 You or your client(s) are the sole 
landowner(s). 
  

X 

3.2 You or your client(s) are part 
landowner(s). 
  

  

3.3 You or your client(s) have an option 
on the land. 
  

  

3.4 If the site is subject to an option 
please provide details, e.g. the notice 
required to gain vacant possession, 
the length of the 

  

 option etc. 
  

 

3.5 Is the site being marketed or 
advertised for sale as available for a 
non-residential use? If so, please 
provide details. 
  

  

3.6 Other, please specify. 
  

  

  
4. Existing use / Tenancy 
(please answer ‘yes’ or ‘no’ and provide information where requested) 
  

4.1 Is the site currently in use or 
vacant?  If in use, please provide a 
brief description. 

In use, majority of the site is built out 
and occupied by private 
homeowners. 
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4.2 Is the current use linked to you or 
your client? 
  

  

4.3 Is the site subject to a tenancy or 
tenancies? 
  

  

4.4 If the site is subject to a tenancy or 
tenancies please provide outline 
information on the length of the 
tenancy and any break clauses. 
  

  

4.5 Has agreement been reached with 
tenants to cease use of the site, and 
if so when? 
  

  

  
5. Progress towards delivery (Outline 
permissions) 
(please provide information where requested) 
  

 

5.1 If the site has outline permission, 
when do you plan to submit a 
Reserved Matters application? 
  

N/A 

5.2 Are you undertaking site assessment 
work?  If so, please provide details 
including the timetable for this 
completion. 
  

N/A 

5.3 If the site has outline permission, but 
you have or intend to submit an 
application for full permission rather 
than for 
Reserved Matters, please explain 
why. 
  

N/A 

  
6. Progress towards delivery (Other planning status) 
(please provide information where requested) 
  

6.1 If the site has a resolution to grant 
permission, when do you expect to 
receive permission? 
  

N/A 
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6.2 If the site has planning permission, 
when do you expect to complete 
discharging pre-commencement 
conditions? 
  

All pre comm discharged besides 
Condition 29c which is being 
partially discharged as the 
development progresses through 
the approved  remediation & 
validation methodology. 

6.3 If the site is allocated in the 
development plan, when do you plan 
to submit an application for 
permission?  Will you be seeking 
outline or full permission? 
  

N/A 

6.4 If the site has a grant of Permission 
in 
Principle or is identified on the 
Brownfield Register, when do you 
expect to have full consent to 
develop? 
  

N/A 

  
7. Achievability 
(please answer ‘yes’ or ‘no’ and provide information where requested) 
  

7.1 Are there current barriers 
delaying/preventing development?  
Please explain what they are and 
how/when they will be overcome. 
  

N/A 

7.2 Do you consider that development for 
the proposed use(s) of the site is 
viable having regard to current and 
emerging planning policies and 
market conditions?  If no, please 
explain how and when these may be 
overcome. 
  

Yes 

  
8. Delivery 
(please provide information where 
requested) 
  

 

8.1 When do you estimate you will start 
works on site? 
  

N/A 

8.2 If you have already started work on 
site, 

Partial completion & occupation by 

 what stage is construction at?  
Please refer to the delivery of 
dwellings and supporting 
infrastructure. 

private homeowners. 
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8.3 If you have yet to complete any 
housing, when do you project the 
first housing will be completed? 
  

N/A 

8.4 Are any alternative method of 
construction being used, e.g. 
modular construction?  If so, please 
provide details.  Do you expect this 
to accelerate delivery of the 
housing? 
  

N/A 

8.5 If any affordable housing 
requirement is being built by a third 
party, please provide details and 
your understanding of the timetable 
for delivery. 
  

N/A 

8.6 When do you estimate you will 
complete the full development of the 
site, that is when will all the housing 
have been built? 
  

October 2021 

8.7 Please complete the Housing 
Trajectory Table (see final page) 
with details of projected housing 
completions by year. 
  

42 remaining completions on site. 

  
9. Covid-19 
(please provide information where 
requested) 
  

 

9.1 Do you consider the Coronavirus 
Pandemic will have an impact on the 
housing trajectory which you have 
provided?  If so, please explain what 
the cause of the impact is and how it 
may 
affect delivery? (see 8.7) 
  

None, unless a full national 
lockdown was introduced that 
resulted in an industry shutdown. 

  
10. Commercially Sensitive Information 
(please answer ‘yes’ or ‘no’ and provide information where requested) 
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10.1 Have you provided any information 
that you would regard as 
commercially sensitive?  If yes, 
please specify which answers this 
applies to. 
  

Yes, 6.2, 8.6, 8.7, 9.1 

   
10.2 Please explain how disclosure of this 

information would be detrimental to 
your organisation. 
  

  

  
Declaration 
  

  

I confirm that the 
information provided is 
correct to the best of my 
knowledge: 
  

Name: 
Jaclyn Murphy 

Signature: 
Jaclyn Murphy 

  
  

Housing Trajectory Table 
Please complete the Housing Trajectory Table with details of projected housing completions by year.  
All years are based on 1 April to 31 March. 
  

  2021/22 2022/23 2023/24 2024/25 2025/26 Total 
2021/22 to 
2025/26 

Market 
ownership: 
Houses 
  

42           

Market 
ownership: 
Flats/apartments 
  

0           

Affordable 
housing 
Houses 
  

0           

Affordable 
houses 
Flats/apartments 
  

0           

Private Rent 
Houses 
  

0           
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Private Rent 
Flats/apartments 
  

0           

Self-Build 
  

0           

Other (please 
specify) 
  

0           

Total 
  

            

  

Housing Completions Table 
Please indicate how many housing completions occurred in the period 1 April 2020 to 31 March 2021. 

Housing completions 1 April 2020 to 31 March 2021 
  
  
  

  
  

DISCLAIMER 
You should be aware that all e-mails received and sent by this Council are subject to the Freedom of Information Act 
2000 and therefore may be disclosed to a third party. (The information contained in this message or any of its 
attachments may be privileged and confidential and intended for the exclusive use of the addressee). The views 
expressed may not be official policy but the personal views of the originator. 

If you are not the addressees any disclosure, reproduction, distribution, other dissemination or use of this 
communication is strictly prohibited. 

If you received this message in error please return it to the originator and confirm that you have deleted all copies of it. 

All messages sent by this organisation are checked for viruses using the latest antivirus products. This does not 
guarantee a virus has not been transmitted. Please therefore ensure that you take your own precautions for the 
detection and eradication of viruses. 

  

  

We are proud to be an official partner of Team GB. 

 

Persimmon Homes is proud to support local communities. Every year our Community 
Champions scheme donates £750,000 to local groups and our Building Futures 
scheme supports young people with donations of over £1 million. Find out more... 

 
      

https://eur03.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.persimmonhomes.com%2Fcharity&data=04%7C01%7Csimon.taylor%40wokingham.gov.uk%7C0be63a8c77df4753a3a908d8f36f1078%7C996ee15c0b3e4a6f8e65120a9a51821a%7C0%7C0%7C637527005633317422%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=cBB%2BdxAAVmCdkRewcK%2FsWtUnzE8GX6XcLIFl3LmeM5c%3D&reserved=0
https://eur03.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.instagram.com%2Fpersimmon_homes%2F&data=04%7C01%7Csimon.taylor%40wokingham.gov.uk%7C0be63a8c77df4753a3a908d8f36f1078%7C996ee15c0b3e4a6f8e65120a9a51821a%7C0%7C0%7C637527005633327381%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=HMz%2BUVMya9C%2Flds6BE4XyJiHblatltBEATW2Zjk0teg%3D&reserved=0
https://eur03.safelinks.protection.outlook.com/?url=https%3A%2F%2Fen-gb.facebook.com%2Fpersimmonhomes%2F&data=04%7C01%7Csimon.taylor%40wokingham.gov.uk%7C0be63a8c77df4753a3a908d8f36f1078%7C996ee15c0b3e4a6f8e65120a9a51821a%7C0%7C0%7C637527005633327381%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=K6%2BtdkVkGM0znVAKX%2F0I9%2BfgQ8kGj6BqQgNa26EfT7c%3D&reserved=0
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Disclaimer 
The information in this email is confidential and may be legally privileged. It is intended solely for the addressee. Access 
to this email by anyone else is unauthorised. If you are not the intended recipient, 
 

 

From: Murphy, Jaclyn <jaclyn.murphy@persimmonhomes.com> 
Sent: 29 October 2021 11:12 
To: Edward Driver 
Cc: Policy and Plans 
Subject: RE: Land At The Manor, Brookers Hill Shinfield Reading RG2 9BX 

 
   
Please see the below completion figures in red. We forecast to have completed this site by the end of March 
2022.  
   
Kind Regards  
   
Jaclyn Murphy  
Senior Technical Co-ordinator  
Persimmon Homes Thames Valley  
   
Persimmon House  
Knoll Road 
Camberley Surrey  
GU15 3TQ  
   
Direct Dial: 01276 808024 jaclyn.murphy@persimmonhomes.com 
www.persimmonhomes.com  
   

 
From: Edward Driver <edward.driver@wokingham.gov.uk>   
Sent: 29 October 2021 08:19  
Cc: Policy and Plans <PolicyandPlans@wokingham.gov.uk>  
Subject: Land At The Manor, Brookers Hill Shinfield Reading RG2 9BX  
   
Dear Ms Murphy,  
  
I am writing to request an update on the progress of development at:  
   

 O/2011/0204 & RM/2014/2062- Land At The Manor, Brookers Hill Shinfield Reading RG2 9BX  
   
As you may be aware, the council is required by the government to monitor how many homes are completed 
each year. In addition, national planning policy requires us to also consider how many homes can 
realistically be projected to complete over the following five years.  
   
Following changes to staffing during the last 12 months we are currently updating our monitoring with a 
base date of 31 March 2021 and reviewing information which we previously received, with a target to 
publish the 20/21 Five Year Housing Land Supply Statement in the near future. I would be grateful as such 
if you could please confirm the following:  
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1. The number of completed dwellings in the preceding year (1 April 2020 - 31 March 2021).   
2. The number of projected completions in the following five years. It would be helpful if you could 

indicate projected completions for each year if possible:   
   

 1 April 2021 - 31 March 2022 42  
 1 April 2022 - 31 March 2023 0  
 1 April 2023 - 31 March 2024 0  
 1 April 2024 - 31 March 2025 0  
 1 April 2025 - 31 March 2026 0  

   
It would be very helpful to us if you could set out the rationale for the rate of the projected completions, for 
example whether the proposal relates to a phasing plan for the site, reflects a general delivery rate for your 
company, or whether it is influenced by specific factors such as the form of development or the delivery of 
infrastructure. As part of our assessment we will compare the information you provide with historic 
development rates and our knowledge of the site. If you have previously responded to an information request 
from Wokingham Borough Council this year, please accept our apologies, however we would be grateful if 
you could reconfirm or update your previous projections, as appropriate, for our records.  

I would be grateful if you could please reply by Friday 5th November 2021, if you are not the best person to 
speak to about this information please could you advise on who it is best that we contact.  
   
Should you have any queries please do not hesitate to contact me.  
   
Kind regards,  
   
   
Edward Driver  
Planning Officer  
(Growth and Delivery Specialist)  
Strategy & Commissioning (Place)  
Wokingham Borough Council, Civic Offices, Shute End  
Wokingham, RG40 1BN  
Email: Edward.driver@wokingham.gov.uk   
Mobile: 07824 372092  
Website: www.wokingham.gov.uk  
 Think of the environment. Please avoid printing this email unnecessarily.   

  
     
   
Private: Information that contains a small amount of sensitive data which is essential to communicate with an individual but 
doesn’t require to be sent via secure methods.  

   

DISCLAIMER  
You should be aware that all e-mails received and sent by this Council are subject to the Freedom of Information Act 2000 and 
therefore may be disclosed to a third party. (The information contained in this message or any of its attachments may be privileged 
and confidential and intended for the exclusive use of the addressee). The views expressed may not be official policy but the 
personal views of the originator.  
  
If you are not the addressees any disclosure, reproduction, distribution, other dissemination or use of this communication is strictly 
prohibited.  
  
If you received this message in error please return it to the originator and confirm that you have deleted all copies of it.  
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All messages sent by this organisation are checked for viruses using the latest antivirus products. This does not guarantee a virus 
has not been transmitted. Please therefore ensure that you take your own precautions for the detection and eradication of viruses.   

   
   

  

We are proud to be an official partner of Team GB.  

 

Persimmon Homes is proud to support local communities. Every year our Community Champions scheme 
donates £750,000 to local groups and our Building Futures scheme supports young people with donations of 
over £1 million. Find out more...  

protect your  
,  
oft  
prevented automatic  
 LinkedIn  Ins tagram  Facebook download of this  pictu re Pers imm on Twi tter e t.  

  

Disclaimer  

The information in this email is confidential and may be legally privileged. It is intended solely for the addressee. Access to this email by anyone else is 
unauthorised. If you are not the intended recipient, any disclosure, copying, distribution or any action taken or omitted to be taken in reliance on it, is prohibited 
and may be unlawful. If you are not the intended recipient please contact the sender and delete the message.  
  
Our privacy policies for our customers, employees and job applicants are available at https://www.persimmonhomes.com/corporate/corporate-
responsibility/policies  
  
Persimmon Homes Limited is registered in England number 4108747, Charles Church Developments Limited is registered in England number 1182689 and 
Space4 Limited is registered in England number 3702606. These companies are wholly owned subsidiaries of Persimmon Plc registered in England number 
1818486, the Registered Office of these four companies is Persimmon House, Fulford, York YO19 4FE.  
  
This email has been scanned for viruses and malware, and may have been automatically archived by Mimecast Ltd, an innovator in Software as a Service (SaaS) 
for business. Providing a safer and more useful place for your human generated data. Specializing in; Security, archiving and compliance. To find out more Click 
Here.  
  
As part of its obligations under Part 3, Criminal Finances Act 2017, Persimmon operates a zero tolerance approach to the criminal facilitation of tax evasion.  
  
https://www.persimmonhomes.com/corporate/media/334191/prevention-of-criminal-facilitation-of-tax-evasion-policy.pdf  

  

Click here to report this email as spam.  
 
 
 
 
 
 
 
Pitts Works Colemansmoor Road Woodley RG5 4DA 
 
From: Nathan Craker <Nathan.Craker@vanderbilthomes.co.uk> 
Sent: 04 November 2021 16:22 
To: Edward Driver 
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Cc: Policy and Plans 
Subject: RE: Pitts Works Colemansmoor Road Woodley RG5 4DA 
External Email 
CAUTION: This is an EXTERNAL EMAIL - STOP & THINK before clicking a link or opening attachments. 
Dear Mr Driver, 
All units at this site will be build complete in the period 1 April 2021 - 31 March 2022 
Regards 
Nathan Craker 
Planning Manager 
M: 07587 554707 | T: 01494 685930 | DD: 01494 291954 
Vanderbilt Homes, Apollo House, Mercury Park, Wooburn Green, HP10 0HH 
www.vanderbilthomes.co.uk 
Individually crafted award-winning homes 
This email and any attachments are confidential, legally privileged and protected by copyright. If you are not the intended recipient, dissemination or copying of this email is prohibited. If you have 
received this in error, please notify the sender by replying by email and then delete the email completely from your system. Where the content of this email is personal or otherwise unconnected 
with the group’s or its clients' business, Vanderbilt Group accepts no responsibility or liability for such content. Internet email may be susceptible to data corruption, interception and unauthorised 
amendment over which we have no control. Whilst sweeping all outgoing email for viruses, we do not accept liability for the presence of any computer viruses in this email or any losses caused as a 
result of viruses. THANK YOU 
Vanderbilt Homes Limited, registration number 5011077, is a company registered in England and Wales with registered office address listed above. 
Please consider the environment before printing this email 

From: Edward Driver <edward.driver@wokingham.gov.uk> 
Sent: 29 October 2021 08:16 
Cc: Policy and Plans <PolicyandPlans@wokingham.gov.uk> 
Subject: Pitts Works Colemansmoor Road Woodley RG5 4DA 
This is an EXTERNAL email. Do not click links or open attachments unless you’re sure it’s genuine. If in doubt, call the sender. 
Dear Mr Cracker, 
I am writing to request an update on the progress of development at: 
 180988- Pitts Works Colemansmoor Road Woodley RG5 4DA 
2 

As you may be aware, the council is required by the government to monitor how many homes are 
completed each 
year. In addition, national planning policy requires us to also consider how many homes can realistically be 
projected to complete over the following five years. 
Following changes to staffing during the last 12 months we are currently updating our monitoring with a 
base date 
of 31 March 2021 and reviewing information which we previously received, with a target to publish the 
20/21 Five 
Year Housing Land Supply Statement in the near future. I would be grateful as such if you could please 
confirm the 
following: 
1. The number of completed dwellings in the preceding year (1 April 2020 - 31 March 2021). 
2. The number of projected completions in the following five years. It would be helpful if you could indicate 
projected completions for each year if possible: 
 1 April 2021 - 31 March 2022 

 1 April 2022 - 31 March 2023 

 1 April 2023 - 31 March 2024 

 1 April 2024 - 31 March 2025 

 1 April 2025 - 31 March 2026 
It would be very helpful to us if you could set out the rationale for the rate of the projected completions, 
for 
example whether the proposal relates to a phasing plan for the site, reflects a general delivery rate for 
your 
company, or whether it is influenced by specific factors such as the form of development or the delivery of 
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infrastructure. As part of our assessment we will compare the information you provide with historic 
development 
rates and our knowledge of the site. If you have previously responded to an information request from 
Wokingham 
Borough Council this year, please accept our apologies, however we would be grateful if you could 
reconfirm or 
update your previous projections, as appropriate, for our records. 
I would be grateful if you could please reply by Friday 5th November 2021, if you are not the best person to 
speak to 
about this information please could you advise on who it is best that we contact. 
Should you have any queries please do not hesitate to contact me. 
Kind regards, 
Edward Driver 
Planning Officer 
(Growth and Delivery Specialist) 
Strategy & Commissioning (Place) 
Wokingham Borough Council, Civic Offices, Shute End 
Wokingham, RG40 1BN 
Email: Edward.driver@wokingham.gov.uk 
Mobile: 07824 372092 
Website: www.wokingham.gov.uk 
 Think of the environment. Please avoid printing this email unnecessarily. 
 
West Forest Gate 

 
Wokingham Borough Council: Place and Growth  
Housing Land Supply Questionnaire 
 
 
Wokingham Borough Council is subject to the Freedom of Information Act 2000 and 
Environmental Information Regulations 2004, and laws concerning the protection of personal 
information.  If you consider that any of the information that you provide as part of your response 
is commercially sensitive or personal information, please identify it as such in Question 10.1 and 
please explain in question 10.2 how disclosure would be detrimental to your organisation.  The 
council cannot guarantee non-disclosure of this information, but will apply any relevant 
exemption where one is clearly engaged. 
 

 
 
1. Site Details 
 
1.1 Application / Site Reference. 

 
182460 

1.2 Site Address. 
 

West Forest Gate Wellington Road/ 
Finchampstead Wokingham RG40 2AT 
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2. Planning Status 
(Please place an ‘X’ in the row which best describes the planning status of the site and add the 
relevant application/reference number.  If an application has been submitted, but not yet 
determined, please include details) 
 
2.1 Full permission. 

 
X 

2.2 Reserved Matters permission. 
 

 

2.3 Outline permission. 
 

 

2.4 Hybrid permission. 
 

 

2.5 Resolution to grant permission. 
 

 

2.6 Allocated in the development plan. 
 

 

2.7 Draft allocation in the development plan. 
 

 

2.8 Prior Approval. 
 

 

2.9 Grant of Permission in Principle. 
 

 

2.10 Identified on the Brownfield Register. 
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3. Ownership 
(please place an ‘X’ in the row which best describes you or your clients legal interest in the site), 
and answer any supplementary question 
 
3.1 You or your client(s) are the sole 

landowner(s). 
 

X 

3.2 You or your client(s) are part landowner(s). 
 

N/A 

3.3 You or your client(s) have an option on the 
land. 
 

N/A 

3.4 If the site is subject to an option please 
provide details, e.g. the notice required to 
gain vacant possession, the length of the 
option etc. 
 

N/A 

3.5 Is the site being marketed or advertised for 
sale as available for a non-residential use?  
If so, please provide details. 
 

N/A 

3.6 Other, please specify. 
 

N/A 

 
4. Existing use / Tenancy 
(please answer ‘yes’ or ‘no’ and provide information where requested) 
 
4.1 Is the site currently in use or vacant?  If in 

use, please provide a brief description. 
 

X 

4.2 Is the current use linked to you or your 
client? 
 

N/A 

4.3 Is the site subject to a tenancy or 
tenancies? 
 

N/A 

4.4 If the site is subject to a tenancy or 
tenancies please provide outline 
information on the length of the tenancy 
and any break clauses. 
 

N/A 

4.5 Has agreement been reached with tenants 
to cease use of the site, and if so when? 
 

N/A 
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5. Progress towards delivery (Outline permissions) 
(please provide information where requested) 
 
5.1 If the site has outline permission, when do 

you plan to submit a Reserved Matters 
application? 
 

N/A 

5.2 Are you undertaking site assessment work?  
If so, please provide details including the 
timetable for this completion. 
 

N/A 

5.3 If the site has outline permission, but you 
have or intend to submit an application for 
full permission rather than for Reserved 
Matters, please explain why. 
 

N/A 
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6. Progress towards delivery (Other planning status) 
(please provide information where requested) 
 
6.1 If the site has a resolution to grant 

permission, when do you expect to receive 
permission? 
 

N/A 

6.2 If the site has planning permission, when 
do you expect to complete discharging pre-
commencement conditions? 
 

May 2021 

6.3 If the site is allocated in the development 
plan, when do you plan to submit an 
application for permission?  Will you be 
seeking outline or full permission? 
 

N/A 

6.4 If the site has a grant of Permission in 
Principle or is identified on the Brownfield 
Register, when do you expect to have full 
consent to develop? 
 

N/A 

 
7. Achievability 
(please answer ‘yes’ or ‘no’ and provide information where requested) 
 
7.1 Are there current barriers 

delaying/preventing development?  Please 
explain what they are and how/when they 
will be overcome. 
 

Yes, Discharge of Planning Conditions 

7.2 Do you consider that development for the 
proposed use(s) of the site is viable having 
regard to current and emerging planning 
policies and market conditions?  If no, 
please explain how and when these may be 
overcome. 
 

Yes, in accordance with the approved 
Planning Permission. 
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8. Delivery 
(please provide information where requested) 
 
8.1 When do you estimate you will start works 

on site? 
 

May 2021 Subject to the timely discharge of 
conditions. 

8.2 If you have already started work on site, 
what stage is construction at?  Please refer 
to the delivery of dwellings and supporting 
infrastructure. 
 

N/A 

8.3 If you have yet to complete any housing, 
when do you project the first housing will be 
completed? 
 

N/A 

8.4 Are any alternative method of construction 
being used, e.g. modular construction?  If 
so, please provide details. 
 

N/A 

8.5 If any affordable housing requirement is 
being built by a third party, please provide 
details and your understanding of the 
timetable for delivery. 
 

N/A 

8.6 When do you estimate you will complete 
the full development of the site? 
 

April 2023 

8.7 Please complete the Housing Trajectory 
Table (see final page) with details of 
projected housing completions by year. 
 

Completed 

 
9. Covid-19 
(please provide information where requested) 
 
9.1 How does the Coronavirus Pandemic 

impact the delivery of the site and has this 
been taken into account in the housing 
trajectory (see 8.7)? 
 

The delivery rates are based on normal 
working practices, based on the 
Governments current road map to the lifting 
of Covid Restrictions. Should the 
restrictions not be lifted as quickly or be 
imposed again, delivery rates will be 
slower. 

9.2 In the absence of the Coronavirus 
Pandemic would delivery of the site be 
quicker than outlined in the housing 
trajectory (see 8.7)? 
 

Further or ongoing Covid working 
restrictions could delay delivery by several 
months dependent upon their severity. 
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10. Commercially Sensitive Information 
(please answer ‘yes’ or ‘no’ and provide information where requested) 
 
10.1 Have you provided any information that you 

would regard as commercially sensitive?  If 
yes, please specify which answers this 
applies to. 
 

N/A 

10.2 Please explain how disclosure of this 
information would be detrimental to your 
organisation. 
 

N/A 

 
Declaration 
 
I confirm that the information 
provided is correct to the best 
of my knowledge: 
 

Name: 
 
Rob O’Carroll 

Signature: 
 
Rob 
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Housing Trajectory Table 
 
Please complete the Housing Trajectory Table with details of projected housing completions by year.  All years are based on 1 April 
to 31 March. 
 

 2020/21 2021/22 2022/23 2023/24 2024/25 Total 
2020/21 to 
2024/25 

Market ownership: 
Houses 
 

      

Market ownership: 
Flats/apartments 
 

  20 29  49 

Affordable housing 
 

      

Private Rent 
 

      

Self-Build 
 

      

Other (please 
specify) 
 

      

Total 
 

  20 29  49 

 

Housing Completions Table 
 
Please indicate how many housing completions occurred in the period 1 April 2019 to 31 March 2020. 
 

Housing completions 1 April 2019 to 31 March 2020 
 
 
N/A 
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Appendix 11 - Build out rates for strategic sites in Wokingham Borough (1,000+ homes) 
 

Period for 
completions 

Strategic type site of 1,000+ dwellings (net) 
Lower 
Earley, 
Earley 

Woosehill, 
Wokingham 

Woodley 
Airfield, 
Woodley 

South of M4 
SDL 

North 
Wokingham 
SDL 

South 
Wokingham 
SDL 

Arborfield 
Garrison SDL 

1/7/77 – 
30/6/78 0 103 0 0 0 0 0 

1/7/78 – 
30/6/79 30 92 0 0 0 0 0 

1/7/79 – 
30/6/80 165 143 0 0 0 0 0 

1/7/80 – 
30/6/81 434 295 44 0 0 0 0 

1/7/81 – 
31/3/82 351 241 95 0 0 0 0 

1/4/82 – 
31/3/83 715 307 137 0 0 0 0 

1/4/83 – 
31/3/84 1,316 428 141 0 0 0 0 

1/4/84 – 
31/3/85 1,328 263 170 0 0 0 0 

1/4/85 – 
31/3/86 744 169 106 0 0 0 0 

1/4/86 – 
31/3/87 504 103 127 0 0 0 0 

1/4/87 – 
31/3/88 182 108 123 0 0 0 0 

1/4/88 – 
31/3/89 175 91 174 0 0 0 0 

1/4/89 – 
31/3/90 34 2 54 0 0 0 0 

1/4/90 – 
31/3/91 57 0 113 0 0 0 0 

1/4/91 – 
31/3/92 71 0 115 0 0 0 0 

1/4/92 – 
31/3/93 40 36 90 0 0 0 0 

1/4/93 – 
31/3/94 27 0 67 0 0 0 0 

1/4/94 – 
31/3/95 43 20 32 0 0 0 0 

1/4/95 – 
31/3/96 122 0 0 0 0 0 0 

1/4/96 – 
31/3/97 12 0 0 0 0 0 0 

1/4/97 – 
31/3/98 40 0 0 0 0 0 0 

1/4/98 – 
31/3/99 121 0 0 0 0 0 0 

1/4/99 – 
31/3/00 66 0 0 0 0 0 0 

1/4/00 – 
31/3/01 27 0 0 0 0 0 0 

1/4/04 – 
31/3/05 10 0 0 0 0 0 0 

1/4/05 – 
31/3/06 83 0 0 0 0 0 0 

1/4/06 – 
31/3/07 56 0 0 0 0 0 0 

1/4/10 – 
31/3/11 0 0 0 0 28 0 0 

1/4/11 – 
31/3/12 0 0 0 0 99 0 0 

1/4/12 – 
31/3/13 0 0 0 37 23 0 0 

1/4/13 – 
31/3/14 0 0 0 175 0 6 0 

1/4/14 – 
31/3/15 0 0 0 56 95 104 0 

1/4/15 – 
31/3/16 0 0 0 29 112 120 0 

1/4/16 – 
31/3/17 0 0 0 166 66 135 57 
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Period for 
completions 

Strategic type site of 1,000+ dwellings (net) 
Lower 
Earley, 
Earley 

Woosehill, 
Wokingham 

Woodley 
Airfield, 
Woodley 

South of M4 
SDL 

North 
Wokingham 
SDL 

South 
Wokingham 
SDL 

Arborfield 
Garrison SDL 

1/4/17 – 
31/3/18 0 0 0 419 154 118 114 

1/4/18 – 
31/3/19 0 0 0 344 232 71 116 

1/4/19 – 
31/3/20 0 0 0 361 273 28 268 

1/4/20 – 
31/3/21 0 0 0 348 165 0 348 

Total 6753 2401 1588 1935 1247 582 903 
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Appendix 12 - Trends from small site completions 
Table A12.1 Summary of net completions on small sites  

Year All small site 
completions (net) 

Completions on 
small previously 
developed sites 

Completions on 
small non-
residential 

greenfield sites 

Completions on 
small 

residential 
greenfield sites 

2007/08 168 104 9 55 
2008/09 103 49 0 54 
2009/10 112 39 0 73 
2010/11 97 27 1 69 
2011/12 81 50 2 29 
2012/13 69 42 4 23 
2013/14 78 32 1 45 
2014/15 145 82 16 47 
2015/16 87 68 1 18 
2016/17 87 61 8 18 
2017/18 52 45 0 7 
2018/19 46 36 6 4 

2019/20 115 86 14 15 

2020/21 48 42 1 5 

Total 1288 763 63 462 
Annual average 

(total / 14) 
92.0 54.5 4.5 33.0 

 
A12.2 Location of completions (net) on small PDL sites 

Parish 

2007/08 

2008/09 

2009/10 

2010/11 

2011/12 

2012/13 

2013/14 

2014/15 

2015/16 

2016/17 

2017/18 

2018/19 

2019/20 

2020/21 

Total per 
Parish 

Arborfield & Newland 0 1 0 1 1 0 1 0 0 0 0 1 0 1 6 
Barkham 1 0 0 1 0 0 2 2 0 1 0 0 1 0 8 
Charvil -1 4 -2 2 1 0 1 0 -1 2 0 0 5 -1 10 
Earley 7 14 16 1 6 3 2 26 6 0 2 -1 16 6 104 
Finchampstead 7 -6 7 7 1 1 2 8 -2 9 -3 1 -4 7 35 
Remenham 1 0 0 -7 0 0 0 -2 3 3 0 2 1 0 1 
Ruscombe -1 3 -2 3 3 0 -1 1 0 0 -1 1 0 1 7 
Shinfield 4 4 0 0 2 2 -1 11 11 6 15 10 8 10 82 
Sonning 3 -6 0 4 1 0 2 4 3 0 -1 -3 9 -1 15 
St. Nicholas Hurst 0 3 0 -3 0 2 3 2 -1 -3 1 -5 18 1 18 
Swallowfield 1 0 0 0 1 3 -3 2 5 -3 0 15 -1 2 22 
Twyford 4 9 2 5 3 2 0 0 0 2 2 2 5 7 43 

Wargrave 
1 0 1 4 4 4 0 -1 2 4 0 1 3 -1 22 

Winnersh 17 13 9 -1 10 0 7 -3 1 14 0 6 3 2 78 

Wokingham 
48 10 3 7 15 20 13 33 36 12 28 1 11 3 240 

Wokingham Without 1 0 -2 1 0 -2 2 1 1 0 4 -1 -2 2 5 
Woodley 11 0 7 2 2 7 2 -2 4 14 5 6 13 3 74 
Total: 104 49 39 27 50 42 32 82 68 61 52 36 86 42 770 

 
Table A12.3 Summary of progress on small sites with permission at 31 March 2021 

Small sites (outside of Core Strategy or 
MDD allocation) 

Total not started / under construction 
(with planning permission) at 31 March 
2021 

Greenfield site (table A12.4) 33 
Previously developed site (table A12.5) 193 
Total 225 
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Table A12.4 Net dwellings on greenfield sites for up to 9 dwellings (net) 31 

 

App No/Site Ref Address 
Number of 
dwellings 
remaining 

183501 Land rear of 26 Bramshill Close Arborfield 
Wokingham RG2 9PL 1 

190025 Land to the rear of 411-413 Wokingham 
Road Earley RG6 7EL 3 

190608 / 
183187 

Land adj to 6 Aldbourne Avenue Earley RG6 
7DB 1 

190911 5 Cutbush Close Earley Wokingham RG6 4XA 2 
173074 / 
160563 

274 Nine Mile Ride Finchampstead 
Wokingham Berkshire RG40 3NT 1 

181777  
(160706) 

Land at Church Farm, White Horse Lane, 
Finchampstead, RG40 4LS 1 

191011 30 Pitts Lane Earley RG6 1BT 3 
183533 / 
171210 

Culverwood House, Shinfield Road, Shinfield, 
RG2 9BE 1 

191396 

335 
Whitley Wood Lane 
Shinfield 
RG2 8PX 

1 

200741 
12 Cutbush Lane 
Shinfield Wokingham 
RG2 9AH 

1 

192421 
(160099) 

Land Adjacent To Grange Lodge Cutbush 
Lane Shinfield RG2 9AL 1 

180614 
(161508)  Littlefields Croft Road Shinfield RG2 9EX 2 

193209 Land Adjacent 111 &113 Evendons Lane 
Wokingham RG41 4AE 2 

201384 / 
193250 

 2 Penrose Avenue Woodley Wokingham RG5 
3PA 2 

201566 Land Adjacent to Wyse Hill Lodge The Village 
Finchampstead RG40 4JR 4 

172159 2 Lowlands The Street Swallowfield RG7 1RB 1 

201971 
Land West Of Talavera (Marchwood), The 
Devil’s Highway, 
Crowthorne RG45 6BJ 

1 

171358 Land to the rear of 484-488 Reading Road, 
RG41 5ET 2 

192757 15 Yeosfield Riseley RG7 1SG 1 

193229 Land adjacent to 72 Reading Road 
Finchampstead RG40 4RA 1 

192867 / 
191267 / 
182080 

Land Adjoining 61A St Pauls Gate 
Wokingham RG41 2YR 1 

202868 Land Adjacent To Grange Lodge (Eastern 
triangle) Cutbush Lane Shinfield RG2 9AL 1 

201990 Karalinga Heath Ride Finchampstead 
Wokingham RG40 3QE 3 

183335 Land East of Fairway The Devils Highway 
Crowthorne RG45 6BJ 1 

191977 23 Linkway Crowthorne Wokingham RG45 
6ES 1 

Total 39 
 
  

 
31 If an address listed in italics, dwelling/s on site were under construction at 31 March 2020 
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Table A12.5 Net dwellings on small PDL sites32 

 

App No/Site Ref Address 
Number of 
dwellings 
remaining 

F/2013/0714 19 Old Bath Road Sonning Reading RG4 6SZ 1 
F/2014/0805 8 Etudielttawjus Sussex Lane Spencers Wood Reading RG7 

1BY 1 
F/2014/2585 20 Arborfield Road Shinfield Reading RG2 9DY 1 
 F/2015/0626 + 182003 
(161094, 171789) St John's Church Church Road Farley Hill RG7 1TS 1 
160270 25 Sandy Lane Wokingham RG414DD 1 
161539 16 Wiltshire Avenue Crowthorne RG45 6NG 1 
170647  Land rear of 344 Barkham Road Barkham Wokingham RG41 

4DE 1 

181046 Doles Farm Cottage 328 Barkham Road Barkham 
Wokingham RG41 4DE 1 

190111 Land off Park View Drive North Charvil RG10 9OY 5 
180609 / 160160 Thatchers Mead Thames Drive Charvil RG10 9TP 0 
162162 Bear Place Farm Blakes Lane Wargrave RG10 9TA . 1 
173162 + 192628 Land adjacent to 405 Wokingham Road Earley RG6 7EL 0 
190633 / F/2014/2037 341 Wokingham Road Earley Reading RG6 7EB 0 
173736 / 172406 26 Maiden Erlegh Drive Earley RG6 7HP 0 
190990 128 Church Road Earley RG6 1HR 5 
192237 158 Barkham Ride Finchampstead Wokingham RG40 4EL 0 
202371 / 183068 Pine Wood Tintagel Road Finchampstead Wokingham RG40 

3JJ 2 
180037 351 Nine Mile Ride Finchampstead Wokingham RG40 3NH 1 
191221 353 Finchampstead Road Finchampstead Wokingham RG40 

3JU 1 

173716 Xenuk Tandoori 428 Finchampstead Road Finchampstead 
Wokingham RG40 3RB 5 

192342 437 Finchampstead Road Finchampstead Wokingham RG40 
3RJ 1 

191468 248 Nine Mile Ride Finchampstead RG40 3PA 1 
191649 Pine Platt Heath Ride Finchampstead RG40 3QJ 0 
162616 Binfield Vineyard Forest Road Binfield Wokingham RG40 5SE 1 
173566 Broomfield Lower Sandhurst Road Finchampstead 

Wokingham RG40 3TH 1 

180756 Halfway Tree Wellingtonia Avenue Finchampstead 
Wokingham RG45 6AF 1 

182398 Glade Lodge Houston Way Crowthorne RG45 6BY 1 
181232 / 183064 Kalevala Hollybush Ride Finchampstead Wokingham RG40 

3QP 1 
162918 The Cabin Rear Of 85 Kiln Ride Finchampstead RG40 3PJ 1 
181990 Pyghtle Fleet Hill Finchampstead Wokingham RG40 4LJ 1 
181295 Fleet Rise, Annexe Fleet Hill Finchampstead RG40 4LE 0 
193012 2 The Ridgeway, Woodley, Wokingham, RG5 3QD 0 
192050  20 West Drive Sonning RG4 6GD 0 
200243 Glasspool Farm Part Lane Riseley Wokingham RG7 1RU 5 
193358 69-71 High Street Wargrave RG10 8BU -1 
191859 29 Charwood Road Wokingham RG40 1RY 1 
160655 Manor Farm Finchampstead Wokingham Berkshire RG40 3TL 1 
200252 Fairview Mole Road Sindlesham RG41 5DJ 1 
181215 Thames Bridge House, Henley Bridge, Henley-on-Thames 

RG9 2LN 5 
200470 Craigfoot Lower Sandhurst Road Finchampstead RG40 3TH 0 
190195 / 190957 Willow Haven Loddon Drive Wargrave Wokingham RG10 8HD 0 
200313 / 182636 44 Land at Falcon Avenue Shinfield RG2 8EL 4 
200541 241 Hyde End Road Reading RG7 1BU 0 
173726 / 182370 / 
193356 Balcombe Nursery, Basingstoke Road RG7 1PY 5 

163389 Gravelly Bridge Farmhouse Grazeley Green Road Grazeley 
RG7 1LG . -1 

173432/182626 Floyers Barn 260 Hyde End Road Spencers Wood 
Wokingham RG7 1DL 1 

200757 11 South Drive Sonning RG4 6GB 0 
201837 / 200742 156 Barkham Ride Finchampstead RG40 4EL 1 
182128 Land Adjacent To Lane End Farm Shinfield RG2 9BS 1 
200885 Coach House Matson Drive Remenham Wokingham RG9 

3HB 0 
200805 / 180314 47 Simons Lane Wokingham RG41 3HG 0 
201144 17 Milton Road, Wokingham, RG40 1DE -1 
191299 229-229a Hyde End Road Spencers Wood RG7 1BU 3 
201116 23 Milton Road, Wokingham, RG40 1DE -1 
201389 Riverwood Barn New Mill Road Finchampstead RG40 4QT 4 
181821 29 West Drive Sonning RG4 6GE 0 
191205 35 West Drive Sonning Wokingham RG4 6GE 0 
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201473 Lea Farm Lodge Road Hurst Reading RG100SS 1 
171424 / 190693 The Lawns Old Bath Road Sonning Wokingham RG4 6TQ 4 
180857 / 172637 The Atrium Thames Street Sonning Wokingham RG4 6UR 0 
200747 / 182612 Star Court Thames Street Sonning RG4 6UR 0 
183160 Acrefield Charvil Lane Sonning Wokingham RG4 6TH 1 
201453 Loddon House Loddon Drive Wargrave Wokingham RG10 

8HL 0 

163126 Land Adjacent, Grange Farm Islandstone Lane Hurst 
Wokingham RG10 0RJ 1 

163124 The Barn, Cartref Farm Wokingham Road Hurst RG10 0RU 1 
191851 Carlisle Lodge Forest Road, Binfield Wokingham, RG40 5SA 0 
161983 The Old Lodge Lodge Road Hurst RG10 0SG 1 
161905 Land to the rear of Cherry Trees Forest Road Binfield 

Wokingham RG40 5QY 1 
201669 19 Belmont Road Crowthorne RG45 6SA 0 
201680 Coppers Ruscombe Lane Ruscombe Wokingham RG10 9JN 1 
201610 The Firs Parkcorner Lane Arborfield RG2 9JJ 1 
201370 20 Pitts Lane Earley Wokingham RG6 1BT 1 
191963 / 183370 Mistletoe Cottage The Devils Highway Riseley RG7 1XR 0 
193184 Foxley Farm, Foxley Lane, Binfield, Bracknell RG42 4EG 0 
201499 52 Langborough Road Wokingham RG40 2BT 1 
190476 Woodside Castle Road Farley Hill Wokingham RG7 1UL 1 
201708 49 Bearwood Road Barkham Wokingham RG41 4SX 1 
190783 57 Wargrave Road Twyford Wokingham RG10 9PD 1 
162950 Land At 37 Wargrave Road Twyford Wokingham RG10 9PB 1 
181094 / 173746 A' Bears Corner Milley Lane, Hare Hatch , RG10 9TL 0 
202235 First Floor 55 High Street Wargrave Berkshire 1 
182555 3 Braybrooke Road Wargrave RG10 8DU 0 
193333 46 Victoria Road Wargrave Wokingham RG10 8AE 1 
191570 + 191554 + 
191536 8 Victoria Road Wargrave RG10 8AB 1 

201893 Bungalow 72b 72 Headley Road Woodley Wokingham RG5 
4JE 0 

191636/190475 + 
183455 66 High Street Wargrave Wokingham RG10 8BY 1 
201475 Chestnuts Barkham Road Barkham RG41 4TF 3 
201844 / 201873 / 
200939 308 Nine Mile Ride Finchampstead RG40 3NN 1 
202270 12 Rectory Road Wokingham RG40 1DH -1 
202437 260 Shinfield Road Reading RG2 8HG 1 
202264 The Coach House, Five Horseshoes House Remenham Hill 

Remenham Henley-On-Thames RG9 3EP 1 

202009 Land Adjacent To Yewcroft The Bothy, Wargrave Hill Wargrave 
Reading RG108JE 1 

192060 Riverside House Loddon Drive Wargrave Wokingham RG10 
8HD 0 

190945 Loddon Banks Loddon Drive Wargrave Wokingham RG10 
8HH 0 

191612 / 181864 Youngs Cottage Kentons Lane Upper Culham Reading RG10 
8NX 0 

172862 Youngs Farm Kentons Lane Upper Culham Reading RG10 
8NX 0 

173097 Strowdes Upper Culham Lane Remenham Berkshire RG10 
8NU  1 

170756 / 191705 Meadow Sweet Loddon Drive, Wargrave Wokingham, RG10 
8HD 0 

202461 13 Market Place Wokingham RG40 1AL 2 
202420 Oak Apples Oaklands Lane Crowthorne Wokingham RG45 

6JX 0 

181378 Land to the rear of Lark Rise Mill Lane Sindlesham RG41 
5DF 4 

183148 Barns A & B, Vine Farm Betty Grove Lane Sindlesham 
Wokingham RG415DT 2 

182881 2 Sadlers Lane Winnersh RG41 5AJ 0 
192411 Land at Chapel Green House, Chapel Green, Wokingham 

RG40 3ER 2 
181144  49 Oaklands Drive Wokingham RG41 2SB 0 
170942 52 Carey Road Wokingham RG40 2NP 1 
202801 25 Aggisters Lane Barkham RG41 4DW 0 
192248 7 Simons Lane Wokingham RG41 3HG 0 
203089 / 192832 Five Horseshoes P.H Remenham Hill Remenham RG9 3EP 3 
183553 & 183554 / 
170794 

Land to the rear of 39 & 41 Lowther Road Wokingham RG41 
1JB 2 

181898 68 Valley Crescent Wokingham RG41 1NP 1 
200729 / 183527 Mowacre Southlands Road Wokingham RG40 2HS 1 
170497 32 Eastheath Avenue Wokingham RG41 2PJ 1 
183444 3 The Courtyard Denmark Street RG40 2AZ 6 
183457 4 The Courtyard Denmark Street RG40 2AZ 4 
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183433 Seymour House, The Courtyard Denmark Street Wokingham 
RG40 2AZ 5 

183206 20 Denmark Street Wokingham RG40 2BB 6 
202759 Land East Of Talavera The Devils Highway Crowthorne RG45 

6BJ 1 
203138 55 High Street Wargrave RG10 8BU 1 
201813 Arborfield Stores Eversley Road Arborfield RG2 9PG 1 
201630 Templecombe Farm House Kentons Lane Wargrave 

Wokingham RG10 8NU 2 
181746 Kronos House Finchampstead Road Wokingham RG40 2NP 5 
202747 Yorkland Byron Road Twyford Wokingham RG10 0AE 0 
203223 27 Easthampstead Road Wokingham RG40 2EH 0 

181113 Campania, Oaklands Lane, Crowthorne, Wokingham, RG45 
6JU 1 

203337 5-6 Foxsteep Cottages Crazies Hill Wargrave RG10 8NB 1 
201715 Whistley Bridge Field Whistley Mill Lane Hurst RG10 0RA 0 
203631 Waingels College Waingels Road Woodley Wokingham RG5 

4RF 2 

210301 Kingsbridge Farm Lambs Lane Spencers Wood Reading RG7 
1JE 1 

210251 Creekside Willow Lane Wargrave RG10 8LH 0 
170364 Land rear of 7-10 Brecon Road Woodley Reading RG5 4PR 2 
190748 Land To The South Of Sandford Farm Cottage Perimeter Road 

Woodley RG5 4SU 1 
182335 105 Colemans Moor Road Woodley RG5 4DA 5 
192193 184 Loddon Bridge Road Woodley RG5 4AA 2 
203514 34 Hilltop Road Earley RG6 1DA 1 
203604 424-426 Reading Road Winnersh RG41 5EP 4 
203377 5a Market Place Wokingham RG40 1AL 3 
190670 Loddon Vale House Hurricane Way Woodley RG5 4UX 2 
200927 1 Compton Close Earley RG6 7EA 3 

201143 
Land Adjacent to 166 Nine Mile Ride Finchampstead 
Wokingham RG40 4JA 4 

191809 31 Barkham Ride, Barkham, RG40 4EX 6 
193402 31 Barkham Ride, Barkham, RG40 4EX 3 

203535 
Land at the junction of Finchampstead Road and Molly 
Millars Lane 0 

203626 
Honeysuckle Lodge and Pine Lodge, Commonfield Lane, 
Barkham, Wokingham, RG40 4PR 8 

211342 
Two Oaks, Oaklands Lane, Crowthorne, Wokingham, RG45 
6JU 1 

211343 
Two Oaks, Oaklands Lane, Crowthorne, Wokingham, RG45 
6JU 1 

201644 Spice Lounge, 45 High Street, Wargrave, RG10 8BU 6 

202773 
Heathlands Farm, The New Farm House, Honey Hill, 
Crowthorne, RG40 3BG 1 

210115 20 West Drive, Sonning, RG4 6GD 1 
210405 46 Robin Hood Lane, Winnersh, RG41 5NQ 2 
210490 Merrie Bells, Church Lane, Arborfield, Wokingham, RG2 9JB 1 
210492 320 Nine Mile Ride, Finchampstead, RG40 3NN 1 
210848 3 Nine Mile Ride, Finchampstead, RG40 4QA 1 
210902 2 Penrose Avenue, Woodley, Wokingham, RG5 3PA 1 
211182 43-45 Station Road, Twyford, RG10 9NS 1 
211529 62 Reading Road, Woodley, Wokingham, RG5 3DB 1 
210530 1 Harcourt Drive, Earley, Wokingham, RG6 5TL 0 
210880 Lakeside Retreat, New Mill Road, Finchampstead, RG40 4QT 0 

211385 
Riverside, Wargrave Road, Henley-Upon-Thames, Remenham, 
RG9 3JD 1 

202104 3-5, Easthampstead Road, Wokingham, RG40 2EH 4 
210739 34 Church Road, Earley, RG6 1HS 0 
Total  216 
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Appendix 13 – Large Sites Data 
 

Table A13.1 Trends from large site completions 

Year from 1 April to 
31 March Completions (net) 

1998/99 18 
1999/00 23 
2000/01 101 
2001/02 14 
2002/03 32 
2003/04 31 
2004/05 21 
2005/06 38 
2006/07 48 
2007/08 12 
2008/09 80 
2009/10 10 
2010/11 4 
2011/12 30 
2012/13 59 
2013/14 32 
2014/15 -83 
2015/16 45 
2016/17 87 
2017/18 134 
2018/19 187 
2019/20 195 
2020/21 48 

Total 1166 
Annual average 

(total / 23) 50.70 
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Table A13.2 Large windfalls completions data – 2017 - 2021 
  

Monitoring  Year Site Category Application reference Application 
Type Site Address 

Dwellings 
permitted 
(net) 

2014/15 

2015/16 

2016/17 

2017/18 

2018/19 

2019/20 

2020/21 

Total 
years to 
be built 
out 

2020/21 Large Windfall 183380 Full The Day Centre South Lake Crescent 
Woodley Wokingham RG5 3QW 10     0 0 10 2 

2020/21 Large Windfall 163058 Full Hewden Plant Hire Old Forest Road 
Wokingham RG41 1HY 43    0 0 32 11 4 

2020/21 Large Windfall 173728 + 190270/191181 Prior 
Approval 

Charles House Toutley Road 
Wokingham RG411QN 18     0 0 18 3 

2019/20 Large Windfall 161301 (O/2013/1221)  RM Land West Of Beech Hill Road 
Spencers Wood RG7 1FG 120       1 69 50  3 

2019/20 Large Windfall F/2014/2637 Full Land at Market Place, Peach St & 
Rose St, Wokingham 21     -5 0 0 26  4 

2019/20 Large Windfall F/2014/1317 Full 74-80 Peach Street Wokingham RG40 
1XH 36     -3 0 27 12  4 

2019/20 Large Windfall 171328 Full 15-27 High Street, Wargrave, RG10 
8BU 10           10  1 

2018/19 Large Windfall 171648 Full 7-9 Shute End Wokingham RG40 1BH 10         10    1 

2018/19 Large Windfall 152192 Full 7-9 Wiltshire Road, RG40 1TP 31     -2 0 33    3 

2018/19 Large Windfall OFF/2013/2477 / 153258 Full Marlborough House, Basingstoke Rd, 
Spencers Wood. RG7 1AE 15         15    1 

2018/19 Large Windfall F/2013/0517 Full Sutton Court, Culver Lane, Earley -70 -90 0 0 0 20    5 

2017/18 Large Windfall F/2014/0940 Full Willow Tree Works, Swallowfield St, 
Swallwofield RG7 1QX 38     6 32      2 

2017/18 Large Windfall 161445 Full 
Stratfield & Apsley Houses, Riseley 
Business Park Basingstoke Road 
Riseley RG7 1QF 

11       11      1 

2017/18 Large Windfall 170020 Full Kronos House Finchampstead Road 
Wokingham RG40 2NP 31       31     

 
1 

2017/18 Large Windfall DEM/2013/1656 + 
F/2014/1612 Full Eustace Crescent (now Phoenix Ave), 

Wokingham RG40 1PS 68       8     
 

1 

2017/18 Large Windfall DEM/2014/0588 + 
F/2014/1611 Full Former Fosters Home for the Elderly, 

Fosters Lane, Woodley RG5 4HH 34       34     

 

1 
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Appendix 14 – Housing Supply at 31 March 2021 
 
The appendix provides either the actual or forecast annual number of dwelling completions from 1/4/13 through to 31/03/26. 
Table A14.1 Housing delivery by source (Explanation of each source follows the table) 

  2013-
2014 

2014-
2015 

2015-
2016 

2016-
2017 

2017-
2018 

2018-
2019 

2019-
2020 

2020-
2021 

2021-
2022 

2022-
2023 

2023-
2024 

2024-
2025 

2025-
2026 

2013-
2026 

Completions 488 454 675 967 1,528 1,284 1,555 1140      8,091  

Large sites not started / under construction with full planning 
permission 

        1,099 931 507 331 98 2,966 

Large sites with not started / under construction with outline planning 
permission 

        0 30 49 155 100 334 

Large sites with resolution to grant full planning permission         0 48 72 53 0 173 

Large sites with resolution to grant outline planning permission         0 0 0 0 0 0 

Other large sites considered deliverable (within 5 years for the current 
Five Year Housing Land Supply Statement but will also include others 
beyond that period) 

        0 10 10 0 0 20 

Large site prior approval not started / under construction with planning 
permission 

        46 78 86 69 0 279 

Small sites  not started / under construction with full planning 
permission 

        55 55 8 0 0 118 

Small sites not started / under construction with outline planning 
permission 

        0 0 0 0 0 0 

Small sites with resolution to grant outline planning permission         0 0 0 0 0 0 

Other small sites considered deliverable (within 5 years for the current 
Five Year Housing Land Supply Statement but will also include others 
beyond that period) 

        0 4 0 0 0 4 

Small Windfall Sites         0 0 47 55 55 157 
Large Windfall Sites         0 0 0 32 32 64 
Total 488 454 675 967 1,528 1,284 1,555 1,140 1,200 1,156 779 695 285 12,206 
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Notes on table A141:  
All figures are net.  
Large sites are sites with a planning permission (at 31 March 2021) for at least 10 dwellings (including sites in SDLs, sites allocated in either the Core Strategy or the MDD).  
Small sites are sites with a planning permission (at 31 March 2021) for a maximum of 9 dwellings (including sites allocated in either the Core Strategy or the MDD).  
Small sites windfall – this is an allowance for development on unidentified small sites based on historic rates. See Section 3.30 onwards for details.  
Large sites windfalls - this is an allowance for development on unidentified large sites based on historic rates. See Section 3.35 onwards for details. 
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